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1.0 PROJECT SUMMARY

1.1 Construction Schedule

This section of the monthly compliance report (MCR) addresses the progress of the
project construction activities to date.

The following changes have been made to the Key Events List:

First Combustion of Gas Turbine is scheduled for 12/17/2012
Obtain Building Occupation Permit is scheduled for 11/30/2012
Synchronization with Grid is scheduled for 12/18/2012

The Key Events List is included in Attachment A; changes are highlighted in yellow.

1.1.1 Summary of Current Project Construction Status

Major construction activities for the month of October 2012 included the following:

Completed admin building

Completed water treatment building

Completed fuel gas compressor building

Pulsed Unit 2 filterhouse

Turnover Unit 1-2 filterhouse to Start-Up

Set Unit 5 turbine

Set Unit 5 Aux Skid

Set Unit 5 intercooler

Set ECM duct A in Unit 5

Complete ECM 1-5 instrumentation

Signed off Unit 5 filterhouse steel

Completed insulation of Unit 1 intercooler

Completed cooling tower instrumentation

Completed heat exchangers instrumentation

Installed conduit, pulled cables, completed terminations in tank area

Completed AG fire pump conduit

Finished medium voltage cable pulls and terminations

Completed initial backfeed of switchyard



Complete isophase Unit 1-4

Began powerblock 4 terminations

Completed Powerblock 1 piping

Completed cooling tower piping (pending vendor modification)

Completed Heat Exchanger Piping

Complete Lube Oil Pipe Unit #1-4

Completed piping in tank farm

Began Unit 5 GE vendor piping

A copy of the construction Level II schedule is provided for reference in Figure 1.

2.0 REQUIRED DOCUMENTS SUBMITTED WITH THIS REPORT

2.1 CBO Correspondence, Approvals, Submittal Schedule & Payment
Receipt

Copies of all the transmittal letters for the deliverables sent to the Chief Building Officer
(CBO) are included in Attachment C along with the associated approval letters received
from the CBO in October.

In accordance with GEN-2 and TSE-1, the up to date CBO submittal schedules are
provided in Attachments C-1 and C-2, respectively.

In accordance with ELEC-1, MECH-1, MECH-2, STRUC-1, and TSE-4, copies of
transmittal letters for submittals to the CBO are provided in Attachment C-3.  Approval
letters from the CBO are included in Attachment C-4 including the CBO’s approval of
any corrective actions taken per GEN-7.

In accordance with GEN-8, copies of inspection records (including notification to the
CBO of completed work) are included in Attachment C-5.

A Non-Conformance Report Log is included in Attachment C-6.

In accordance with GEN-3, proof of CBO payment is included in Attachment C-7.

2.2 Air Quality Construction Mitigation Documentation

A summary report by the Air Quality Construction Mitigation Manager is provided in
Attachment D-1.  As required under AQ-SC3, documentation demonstrating



compliance with the construction fugitive dust control mitigation is provided in
Attachment D-2.

As required under AQ-SC5, a summary of all the actions taken to maintain compliance
with the diesel-fueled engine controls requirements will be provided in this report.  The
Equipment Survey Form in Attachment D-3 presents all of the heavy equipment used
on site along with the applicable engine tier level.  The on-site contractor has expressed
their commitment to keeping their equipment maintained to factory specifications.  A
copy of the letter from the contractor and subcontractors has been included in
Attachment D-4.

AQ-SC5 requires all diesel-powered equipment at the project construction site to be
fueled with ultra-low sulfur diesel, and fuel purchase receipts are provided in
Attachment D-5.

2.3 Cultural Resources Report

No activities requiring cultural monitoring were performed in October 2012, so a report
is not included in this MCR.

2.4 Paleontological Resources Report

No activities requiring paleontological monitoring were performed in October 2012, so
a report is not included in this MCR.

2.5 Storm Water Inspection Report and Weekly Checklist

As specified in condition of certification WATER QUALITY AND SOILS-1, “During
construction, the project owner shall provide an analysis in the MCR on the
effectiveness of the drainage, erosion and sediment control measures and the results of
monitoring and maintenance activities.”  Attachment F of this report includes the storm
water inspection reports and checklists that were completed during this reporting
period.  The storm water inspection reports and checklists show that the installed
Drainage, Erosion and Sediment Control Plan (DESCP) measures and Best Management
Practices (BMPs) at the WCEP site have been effective.  The results of all monitoring
and maintenance activities for this reporting period are included in Attachment E.



2.6 Safety Inspection Report

As specified in the verification for condition of certification WORKER SAFETY-3, the
monthly safety inspection report is included in Attachment G.

2.7 Worker Environmental Awareness Program (WEAP)

The Worker Environmental Awareness Program (WEAP) is conducted for all workers
as they are brought onto the project site.  In accordance with conditions of certification
CUL-5 and PAL-4, all WEAP Certification of Completion forms for the month are
included in Attachment F.  A total of 1473 persons have completed the training to date.

2.8 Status of the Dual Plumbing Plan’s Review

The project owner has submitted a Dual Plumbing Plan for using reclaimed and potable
water to Rowland Water District and Los Angeles County Department of Health
Services for review and comment as required by condition of certification WATER
RES-4.  The Dual Plumbing Plan has been approved by the Rowland Water District.
Final approval from the County will be received once the construction of the Dual
Plumbing Plan is completed.

2.9 Material Deliveries and Concrete/Grout Pour Records

In accordance with an email request from CEC on November 14, 2011, information on
material deliveries is provided below.  The following table lists deliveries in the
morning peak commute hours during the October 2012 reporting period.  Only dates
where deliveries were received during the morning peak commute hours are listed.

Material Deliveries During Peak Morning Commute
Hours (October 2012)

Date Number of Deliveries
N/A 0

2.10 Required Reporting Elements Not Reported During Period

The following conditions of certification have monthly reporting requirements but were
not applicable during this reporting period:

CIVIL-4 Final grading plans have not been submitted.
MECH-2 There were no CBO inspections of any pressure vessel(s) this
period.



STRUC-3 There were no design changes to final plans filed this period.
STRUC-4 There were no CBO approvals of plan checks for tanks and vessels

containing toxic or hazardous materials this period.

3.0 COMPLIANCE MATRIX

A copy of the compliance matrix is provided in Attachment B.  As required, previously
reported and fully satisfied conditions are not included in the matrix.

4.0 COMPLIANCE REQUIREMENTS COMPLETED DURING THE REPORTING
PERIOD

The following compliance requirements were completed during the October 2012
reporting period.

Table 4-1 Compliance Submittals

Condition
Of

Certification Summary
Date

Submitted Status

AQ-3 Notification of Unit 2 First
Fire 10/18/2012 Submitted

AQ-7 Source Test Protocol 10/31/12 Pending CEC
Approval

BIO-1 Documentation of APLIC
Compliance 10/18/2012 Submitted

5.0 DELINQUENT SUBMITTALS

There were no delinquent submittals during the October 2012 reporting period.

6.0 CUMULATIVE LISTING OF CHANGES TO CONDITIONS OF
CERTIFICATION

A cumulative list of approved changes to the conditions of certification is provided
below:

Amendment 1 (04/29/2009): Approval for relocation of several plant features
within existing property boundary.
Amendment 2 (02/18/2008): Approval for modification of transmission pole
height.



Amendment 3 (05/04/2011): Approval for modifications to various air quality
conditions including AQ-SC7 and AQ-SC8.  Revised compliance determinations
were made for the following conditions: AQ-1, AQ-3, AQ-4, AQ-6, AQ-16, and
AQ-19 (see Order No. 11-0504-2 for additional amendment details).
Amendment 4 (09/08/2011): Approval of request to modify the construction
laydown area.
Amendment 5 (11/14/2011): Approval of request to modify the cooling tower.
Amendment 6 (03/02/2012): Approval of requested modification to the gen-tie
connection.
Amendment 7 (07/11/2012): Approval of requested modification to include off-
site industrial wastewater discharge connection.

7.0 FILINGS OR PERMITS ISSUED BY OTHER GOVERNMENTAL AGENCIES

There were no permits issued by other government agencies in the October 2012
reporting period.

8.0 PROJECT COMPLIANCE ACTIVITIES SCHEDULE FOR THE NEXT TWO
MONTHS

A summary of the planned submittals over the next two months is presented in Table 8-
1.

Table 8-1 Planned Submittals for November 2012 and December 2012

Condition Of
Certification Due Date Due Date Description Summary

AQ-3 11/9/2012 60 days prior to first fire Notification on Unit 3 first
fire

AQ-3 11/19/2012 60 days prior to first fire Notification on Unit 4 first
fire

AQ-3 12/13/2012 60 days prior to first fire Notification on Unit 5 first
fire



Table 8-1 Planned Submittals for November 2012 and December 2012

Condition Of
Certification Due Date Due Date Description Summary

AQ-7 12/11/2012 10 days prior to Initial Source Test Notify the CEC of the
Initial Source Test

AQ-15 12/2/2012 No less than 30 days after installation Diesel fire pump device
installation notification

AQ-19 11/8/2012
Submit proof to CEC CPM that the permits for
Huntington Beach Units 3 & 4 have been
surrendered to AQMD prior to turbine first fire

Proof that Huntington
Beach Units 3 & 4 have
been surrendered

COM-6 MONTHLY
Submit the Monthly Compliance Report to the
CPM via email within 10 working days after the
end of each reporting month.

Monthly Compliance
Report

CUL-2 WEEKLY
On a weekly basis a current schedule of
anticipated project activity shall be provided to
the CRS and CPM.

2-Week Look Ahead
Schedule

CUL-6 WEEKLY
At the beginning of each week following
monitoring, the CRS shall provide copies of the
logs of the monitors to the CPM.

CRS Monitoring Logs

TLSN-3 11/09/12 Within 60 days after completion of the pre-
energization measurements

Baseline EMF
measurements



9.0 LISTING OF MONTH’S ADDITIONS TO THE COMPLIANCE FILE

Table 9-1 List of Additions to Compliance File during October 2012 Reporting Period

Date Added Governmental
Agency

Condition/Regulatory
Reference Description

9/28/2012
10/8/2012

10/15/2012
10/22/2012
10/29/2012

CEC CUL-2 Weekly Schedule

10/10/2012 CEC AQ-SC6 Revised SCAQMD Permit

10/10/2012 CEC HAZ-7
Delivery Route

Notification Letter to
Jankovich (Oil Vendor)

10/10/2012 LACSD
Industrial Wastewater
Discharge Permit No.

20551
Quarterly Self Monitoring

Report for 3rd Quarter

10/15/2012 CEC HAZ-6
Vehicle Spec Notification

Letter to AirGas
(Ammonia Vendor)

10/18/2012 CEC BIO-1 Documentation of APLIC
Compliance

10/18/2012 CEC AQ-3 Notification of initial
startup – Unit 2

10/18/2012 CEC HAZ-7
Delivery Route

Notification Letter to
AirGas (Ammonia

Vendor)

10/26/2012 CEC COM-10 Submission of Citation
(See Section 10 below)

10/31/2012 SCAQMD Title V/RECLAIM
Facility Permit

CEMS Certification Test
Plan

10/31/2012 SCAQMD Title V/RECLAIM
Facility Permit CEMS QA Plan

10/31/2012 CEC, SCAQMD AQ-7 Source Test Protocol

10/31/2012 US EPA 40 CFR §75.61(a)(2)(i) Notification of initial
startup – Unit 1

11/1/2012 LACSD
Industrial Wastewater
Discharge Permit No.

20551

Monthly Construction
Progress Report for

October

11/1/2012 LACSD
Industrial Wastewater
Discharge Permit No.

21013
Monthly Progress Report

for October



10.0 LIST OF COMPLAINTS, NOTICES AND CITATIONS

There were no complaints or notices received in the October 2012 reporting period.
Kiewit received a citation on October 23, 2012 from the California State Licensing Board
(CSLB).  The citation was provided to the CEC on October 26, 2012 per COM-10.  The
citation is related to a previous citation given to ATS in August 2012 and documented in
the August 2012 MCR.  Kiewit is in the process of contesting the citation with the CSLB.



FIGURE 1

WALNUT CREEK ENERGY PARK CONSTRUCTION SCHEDULE
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Attachment A – Key Events List



11/01/2012

KEY EVENTS LIST
 PROJECT:  Walnut Creek Energy Park
 DOCKET #:  05-AFC-2
 COMPLIANCE PROJECT MANAGER:  Camille Remy-Obad
EVENT DESCRIPTION DATE

 Certification Date  2/2008

 Obtain Site Control  6/1/2013
 Online Date  5/1/2013
POWER PLANT SITE ACTIVITIES

 Start Site Mobilization 6/1/2011
 Start Ground Disturbance 6/2/2011
 Start Grading 9/19/2011
 Start Construction 6/1/2011

 Begin Pouring Major Foundation Concrete 12/12/2011
 Begin Installation of Major Equipment 6/3/2012

 Completion of Installation of Major Equipment 11/21/2012
 First Combustion of Gas Turbine 12/17/2012

 Obtain Building Occupation Permit 11/30/2012
 Start Commercial Operation  5/1/2013
 Complete All Construction  5/1/2013
TRANSMISSION LINE ACTIVITIES

 Start T/L Construction 5/9/2012
Interconnection 10/5/2012

 Synchronization with Grid 12/18/2012
 Complete T/L Construction  9/15/2012
FUEL SUPPLY LINE ACTIVITIES

 Start Gas Pipeline Construction and Interconnection 7/23/2012
 Complete Gas Pipeline Construction 9/14/2012
WATER SUPPLY LINE ACTIVITIES

 Start Water Supply Line Construction  8/1/2012
 Complete Water Supply Line Construction  8/28/2012



Attachment B – CEC Compliance Matrix



Walnut Creek Energy Park (05-AFC-2C) Color code key: Pre-Construction (PC)

Compliance Matrix Based on CEC 2008 Final Decision Construction (CONS)

Commissioning (COMM)

Operations (OPS)

Pending CEC Approval

Approved

Cond. # Sort Code Description of Condition of Certification Verification Requirement Submittal Deadline to CEC
Projected Completion

Date
Status/ Comments

AQ-01
COMM /

OPS

The project owner shall limit the emissions from each gas fired combustion turbine
train exhaust stacks as follows:
Contaminant Emissions Limit: PM10 2,778 2,592 lbs in any one month, CO 6,532
lbs in any one month, SOx 281 lbs in any one month, VOC 1,106 1,035 lbs in any
one month. For the purpose of this condition, the limit(s) shall be based on the
emissions from a single exhaust stack. During commissioning, CO emissions shall
not exceed 7,441 lbs/mo and the VOC emissions shall not exceed 1,114 1,043 lbs
in any one month. The project owner shall calculate the emission limit(s) by using
the monthly fuel use data and the following emission factors: PM10: 7.04
lb/mmscf and VOC: 2.73 lb/mmscf. [Note to reader: these edits included per CEC-
Approved Amendment dated 5/4/2011]

Submit all emission calculations, fuel use, CEM records and a summary
demonstrating compliance of with all emission limits stated in this
Condition for approval to the CPM on a quarterly basis in the
quarterly emissions report (AQ-SC10). [Note to reader: these edits
included per CEC-Approved Amendment dated 5/4/2011]

Include in QOR 4/30/2013
Projected completion date assumes
first QOR will be completed during

commissioning for 1Q 2013

AQ-02 OPS

The project owner/operator shall not produce emissions of oxides of nitrogen
from the facility, including the firewater pump and all five gas turbines combined,
that exceed the RECLAIM Trading Credits holdings required in Condition of
Certification AQ-16 within a calendar year.

Submit to the CPM no later than 60 days following the end of each
calendar year, the SCAQMD required (via Rule 2004) Quarterly
Certification of Emissions (or equivalent) for each quarter and the
Annual Permit Emissions Program report (or equivalent) as prescribed
by the SCAQMD Executive Officer.

No later than 60 days following
the end of each calendar year.

2/28/2013

AQ-03b COMM

The project owner shall submit, commencing one month from the time of gas
turbine first fire, a monthly commissioning status report throughout the duration
of the commissioning phase that demonstrates compliance with this condition and
the emission limits of Condition AQ-13. The monthly commissioning status report
shall include criteria pollutant emission estimates for each commissioning activity
and total commissioning emission estimates.

The monthly commissioning status report shall be submitted to the
CPM until the report includes the completion of the initial
commissioning activities. The project owner shall provide start-up and
shutdown occurrence and duration data as part as part of the
Quarterly Operation Report (AQ- SC10). The project owner shall make
the site available for inspection of the commissioning and
startup/shutdown records by representatives of the District, CARB
and the Commission.

One month after gas turbine first
fire

1/16/2013 Assumes first fire on 12/17/2012

AQ-04 OPS

The 2.5 ppm NOx emissions limit(s) are averaged over 60 minutes at 15 percent
oxygen, dry basis.  The 6.0 4.0 ppm CO emission limit(s) are averaged over 60
minutes at 15 percent oxygen, dry basis.  The 2.0 ppm VOC emission limit(s) are
averaged over 60 minutes at 15 percent oxygen, dry basis. The 5.0 ppm NH3
emission limit(s) are averaged over 60 minutes at 15 percent oxygen, dry basis.
[Note to reader: these edits included per CEC-Approved Amendment dated
5/4/2011]

The project owner shall submit to the CPM for approval all emissions
and emission calculations on a quarterly basis as part of the quarterly
emissions report of Condition of Certification AQ-SC10.

Include in QOR 4/30/2013
Projected completion date assumes
first QOR will be completed during

commissioning for 1Q 2013

AQ-05 OPS
The project owner may at no time purposefully exceed either the mass or
concentration emission limits set forth in Conditions of Certification AQ-1, -2, -3 or -
4.

The project owner shall submit to the CPM for approval all emissions
and emission calculations on a quarterly basis as part of the quarterly
emissions report of Condition of Certification AQ-SC10.

Include in QOR 4/30/2013
Projected completion date assumes
first QOR will be completed during

commissioning for 1Q 2013

AQ-06 OPS

The project owner shall limit the fuel usage from each turbine to no more than 393
367 mmscf of pipeline quality natural gas in any one month. The operator shall
install and maintain a fuel flow meter and recorder to accurately indicate and
record the fuel usage being supplied to each turbine.  [Note to reader: these edits
included per CEC-Approved Amendment dated 5/4/2011]

The project owner shall submit to the CPM for approval all fuel usage
records on a quarterly basis as part of the quarterly emissions report
of Condition of Certification AQ-SC10.

Include in QOR 4/30/2013
Projected completion date assumes
first QOR will be completed during

commissioning for 1Q 2013

AQ-07a COMM

The project owner shall conduct an initial source test for NOx, CO, SOx, VOC, NH3
and PM10 and a periodic source test every three years thereafter for NOx, CO,
SOx, VOC and PM10 of each gas turbine exhaust stack in accordance with the
following requirements: See AQ-07 for required test methods, averaging time,
test locations, testing conditions and other details.

Submit the proposed protocol for the initial source tests 45 days prior
to the proposed source test date to both the District and CPM for
approval.

60 days prior to proposed source
test date

Pending CEC Approval
Submitted to CEC and AQMD

10/31/2012

AQ-07b COMM
The project owner shall submit source test results to both the District and CPM.
The project owner shall notify the District and CPM no later than 10 days prior to
the proposed initial source test date and time.

Submit the source test results to the District and the CPM.
No later than 60 days following

the source test date
2/19/2013

Assumes start of source testing on
12/21/2012

Updated 11/14/2012 Page 1 of 19
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AQ-08a COMM

The project owner shall conduct source testing of each gas turbine exhaust stack in
accordance with the following requirements: See AQ-08 for details.  (Ammonia
and NOx)

Submit the proposed protocol for the source tests to both the District
and CPM for approval. The project owner shall notify the District and
CPM no later than 7 days prior to the proposed source test date and
time.

60 days prior to proposed source
test date

Q4 2012
Assumes first quarterly ammonia
source test will be performed Q1

2013

AQ-08b COMM The project owner shall submit source test results to both the District and CPM. Submit the source test results to the District and the CPM. No later than 45 days following
the source test date

Q1/Q2 2013

AQ-09 COMM

The project owner shall install and maintain a CEMS in each exhaust stack of the
combustion turbine trains to measure the following parameters: See AQ-09 for
details related to CEMS performance criteria.

Notify the CPM of the completion of the certification process for the
CEMS.

Within 30 days of CEMS
certification

3/4/2013

AQ-10
COMM /

OPS

The project owner shall keep records in a manner approved by the District for the
following items:
• Natural Gas use after CEMS certification
• Natural Gas use during the commissioning period
• Natural Gas use after the commissioning period and prior to the CEMS
certification.

The project owner shall submit to the CPM for approval all fuel usage
records on a quarterly basis as part of the quarterly emissions report
of Condition of Certification AQ-SC10.

Include in QOR 4/30/2013
Projected completion date assumes
first QOR will be completed during

commissioning for 1Q 2013

AQ-11a
COMM /

OPS

The owner/operator shall determine the hourly ammonia slip emissions from each
exhaust stack for each gas turbine train individually via both the following formula:
See AQ-11 for details.

Include ammonia slip concentrations averaged on an hourly basis
calculated via both protocols provided as part of the Quarterly
Operational Report required in Condition of Certification AQ-SC10.

Include in QOR 4/30/2013
Projected completion date assumes
first QOR will be completed during

commissioning for 1Q 2013

AQ-11b
COMM /

OPS
 The project owner shall submit all calibration results performed to the CPM.

Submit the calibration results to the CPM. Submit to the CPM for
approval a proposed correction factor to be used in the Energy
Commission formula at least once a year but not to exceed 180 days
following the completion of the annual ammonia compliance source
test.

Within 60 days of the calibration
date

Q2 2013

AQ-11c
COMM /

OPS

Exceedances of the ammonia limit shall be reported as prescribed herein. Chronic
exceedances of the ammonia slip limit shall be identified by the project owner and
confirmed by the CPM within 60 days of the fourth quarter Quarterly Operational
Report (AQ-SC10) being submitted to the CPM.

If a chronic exceedance is identified and confirmed, the project owner
shall work in conjunction with the CPM to develop a reasonable
compliance plan to investigate and redress the chronic exceedance of
the ammonia slip limit within 60 days of the above confirmation.

As required As required

AQ-12a COMM

The operator shall install and maintain an ammonia injection flow meter and
recorder to accurately indicate and record the ammonia injection flow rate being
supplied to each turbine. The device or gauge shall be accurate to within plus or
minus 5 percent and shall be calibrated once every twelve months. Continuously
recording is defined for this condition as at least once every hour and is based on
the average of the continuous monitoring for that hour.

Submit to the CPM a written statement by a California registered
Professional Engineer stating that said engineer has reviewed the as-
built-designs or inspected the identified equipment and certifies that
the appropriate device has been installed and is functioning properly.

No less than 30 days after
installation

Q3/Q4 2012

Letter confirming installation
submitted to CEC 9/17/2012 for

Units 1-4
Letter confirming installation

AQ-12b OPS The project owner shall submit annual calibration results after successful
completion.

Submit the required calibration results to the CPM. Within 30 days of their successful
completion

Q2 2013

AQ-13a COMM

The operator shall install and maintain a temperature gauge and recorder to
accurately indicate and record the temperature in the exhaust as the inlet of the
SCR reactor. The gauge shall be accurate to within plus or minus 5 percent and
shall be calibrated once every twelve months. Continuously recording is defined
for this condition as at least once every hour and is based on the average of the
continuous monitoring for that hour. Under any operating condition, including
start-up, the maximum operating temperature shall not exceed 750° F.

Submit to the CPM a written statement by a California registered
Professional Engineer stating that said engineer has reviewed the as-
built-designs or inspected the identified equipment and certifies that
the appropriate device has been installed and is functioning properly.

No less than 30 days after
installation

Q4 2012

AQ-13b OPS The project owner shall submit annual calibration results after successful
completion.

Submit the annual calibration results to the CPM. Within 30 days of their successful
completion

Q2 2013

AQ-14a COMM

The operator shall install and maintain a pressure gauge and recorder to accurately
indicate and record the pressure differential across the SCR catalyst bed in inches
of water column. The gauge shall be accurate to within plus or minus 5 percent
and shall be calibrated once every twelve months. Continuously recording is
defined for this condition as at least once every month and is based on the
average of the continuous monitoring for that month. Under any operating
condition, including start-up, the maximum operating pressure shall not exceed
7.6 inches of water.

Submit to the CPM a written statement by a California registered
Professional Engineer stating that said engineer has reviewed the as-
built-designs or inspected the identified equipment and certifies that
the appropriate device has been installed and is functioning properly.

No less than 30 days after
installation

Q4 2012

Updated 11/14/2012 Page 2 of 19
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AQ-14b OPS The project owner shall submit annual calibration results after successful
completion.

Submit the annual calibration results to the CPM. Within 30 days of their successful
completion

Q2 2013

AQ-15a COMM

The project owner shall limit the operating time of the firewater pump to no more
than 199.99 hours per year. The firewater pump shall be equipped with a non-
resettable elapsed meter to accurately indicate the elapsed operating time of the
engine. The firewater pump shall be equipped with a nonresettable totalizing fuel
meter to accurately indicate the fuel usage of the engine. The firewater pump shall
burn only diesel fuel that contains sulfur compounds less than or equal to 15 ppm
by weight. The project owner shall operate and maintain the firewater pump
according to the following requirements: See AQ-15 for details on additional
conditions.

Submit to the CPM a written statement by a California registered
Professional Engineer stating that said engineer has reviewed the as-
built-designs or inspected the identified equipment and certifies that
the appropriate device has been installed and is functioning properly.

No less than 30 days after
installation

Q4 2012

AQ-15b
COMM /

OPS
The project owner shall submit all dates of operation, elapsed time in hours, and
the reason for each operation in the Quarterly Operations Report

Include the required information in the QOR. Include in QOR 4/30/2013
Projected completion date assumes
first QOR will be completed during

commissioning for 1Q 2013

AQ-16 OPS

The project equipment shall not be operated unless the project owner
demonstrates to the SCAQMD Executive Officer that the facility holds sufficient
RTCs to offset the prorated annual emissions increase for the first compliance year
of operation. In addition, this equipment shall not beoperated unless the project
owner demonstrates to the Executive Officer that, at the commencement of each
compliance year after the first compliance year of operation, the facility hold
sufficient RTCs in an amount equal to the annual emission increase. The project
owner shall submit all such information to the CPM for approval. To comply with
this condition, the project owner shall hold a minimum of 40,761 43,900 lbs/year
of NOx RTCs and 2,280 lbs/year of SOx RTCs for the first year of operation and
32,319 35,458lbs/year of NOx RTCs and 2,280lbs/year of SOx RTCs thereafter.
[Note to reader: these edits included per CEC-Approved Amendment dated
5/4/2011]

The project owner shall submit all identified evidence demonstrating
compliance to the CPM on an annual basis as part of the annual
compliance report.

Include in ACR Q1 2014
Projected completion date assumes
first ACR will be submitted for the

2013 calendar year.

AQ-17a COMM
The project owner shall conduct one source test over the lifetime of the project for
NOx and PM10 on each gas turbine exhaust stack in accordance with the following
requirements: See AQ-17 for details.

Submit the proposed protocol for the initial source tests to both the
AQMD and CPM for approval. The project owner shall notify the
AQMD and CPM no later than 10 days prior to the proposed initial
source test date and time.

At least 60 days prior to the
proposed source test date

Q2 2013

AQ-17b COMM The project owner shall submit source test results to both the AQMD and CPM. Submit the source test results to the AQMD and CPM. No later than 60 days following
the source test date

Q2 2013

AQ-18
COMM /

OPS

The project owner shall limit the operating time for each combustion turbine to no
more than 4,000 hours in any one year. For the purposes of this condition, one
year shall be defined as any time that fuel is being combusted for any purpose in
the combustion turbine train. One year is defined as a period of twelve (12)
consecutive months determined on a rolling basis with a new twelve month period
beginning on the first day of each calendar month. The operator shall install and
maintain a non-resettable elapsed time meter to accurately indicate the elapsed
operating time of the engine. The measuring device or gauge shall be accurate to
plus or minus 5 percent. The measuring device or gauge shall be calibrated once
every 12 months.

The project owner shall submit to the CPM for review a record of the
time of use for all fuel use on a quarterly basis as part of the quarterly
emissions report of Condition of Certification AQ-SC10.

Include in QOR 4/30/2013
Projected completion date assumes
first QOR will be completed during

commissioning for 1Q 2013

AQ-SC03 CONS

AQCMM shall submit documentation in each Monthly Compliance Report
demonstrating compliance with the mitigation measures outlined in the condition
for the purposes of preventing all fugitive dust plumes from leaving the project
site and linear facility routes (see AQ-SC03 for more details).

The project owner shall include in the MCR (1) a summary of all
actions taken to maintain compliance with this condition, (2) copies of
any complaints filed with the air district in relation to project
construction, and (3) any other documentation deemed necessary by
the CPM and AQCMM to verify compliance with this condition. Such
information may be provided via electronic format or disk at the
project owner’s discretion.

Include in MCR 11/14/2012 Included in MCR on ongoing basis.

AQ-SC04 CONS
The AQCMM shall continuously monitor construction activities for visible dust
plumes. See AQ-SC04 for more details.

The AQCMP shall include a section detailing how the additional
mitigation measures will be accomplished within the time limits
specified (only applicable if conditions outlined in AQ-SC04 exist).

Include in MCR 11/14/2012 Included in MCR on ongoing basis.
Updated 11/14/2012 Page 3 of 19
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AQ-SC05 CONS

The AQCMM shall submit to the CPM, in the MCR, a construction mitigation report
that demonstrates compliance with the following mitigation measures for the
purposes of controlling diesel construction-related emissions. Any deviation from
the following mitigation measures shall require prior CPM notification and
approval. See AQ-SC05 for more details.

The project owner shall include in the MCR (1) a summary of all
actions taken to maintain compliance with this condition, (2) copies of
all diesel fuel purchase records, (3) a list of all heavy equipment used
on site during that month, including the owner of that equipment and
a letter from each owner indicating that equipment has been properly
maintained, and (4) any other documentation deemed necessary by
the CPM and AQCMM to verify compliance with this condition. Such
information may be provided via electronic format or disk at the
project owner’s discretion.

Include in MCR 11/14/2012 Included in MCR on ongoing basis.

AQ-SC06 CONS

The project owner shall submit to the CPM for review and approval any
modification proposed by the project owner to any project air permit. The project
owner shall submit to the CPM any modification to any permit proposed by the
District or U.S. EPA, and any revised permit issued by the District or U.S. EPA, for
the project.

Submit any proposed air permit modification to the CPM within five
working days of its submittal either by 1) the project owner to an
agency, or 2) receipt of proposed modifications from an agency. The
project owner shall submit all modified air permits to the CPM within
15 days of receipt.

Within 5 working days of
proposed air permit modification

submittal to agency
As required

Petition to Amend FDOC to
SQAQMD on 3/3/11; Petition to

Amend FD to CEC on 3/8/11.
Petition to Amend Facility Permit to

AQMD, CEC on 6/11/12
Revised Permit to CEC, 10/10/2012

AQ-SC08 CONS

Project owner shall not start operation of any equipment until both boiler units 3
and 4 currently located at AES Huntington Beach Generating Station have been
retired and permits for boilers 3 and 4 surrendered. [Condition deleted per CEC-
approved amendment dated 5/4/2011]

The project owner shall provide written evidence demonstrating that
they have surrendered the permits to operate for Huntington Beach
boilers 3 and 4

10 days prior to
start of operation of any

emissions source
N/A

Condition Deleted per Amendment
Order No. 11-0504-2

AQ-SC09
COMM /

OPS

If the project owner does not participate in the voluntary California Climate Action
Registry, then the project owner shall report on a quarterly basis to the CPM the
quantity of greenhouse gases (GHG) emitted as a direct result of facility electricity
production as follows:  The project owner shall maintain a record of fuel use in
units of million-Btu (MMBtu) for all fuels burned on site for the purpose of power
production.These fuels shall include but are not limited to: (1) all fuel burned in
the combustion turbines, (2) HRSGs (if applicable) or auxiliary boiler (ifapplicable),
and (3) all fuels used in any capacity for the purpose of turbine startup, shutdown,
operation or emission controls. See AQ-SC09 for more details.

GHG emissions that are not reported to the California Climate Action
Registry shall be reported to the CPM as part of the Quarterly
Operation Reports required by condition of certification AQ-SC10.

Include in QOR 4/30/2013
Projected completion date assumes
first QOR will be completed during

commissioning for 1Q 2013

AQ-SC10
COMM /

OPS

The project owner shall submit to the CPM Quarterly Operation Reports, following
the end of each calendar quarter, that include operational and emissions
information as necessary to demonstrate compliance with the Conditions of
Certification herein. The Quarterly Operation Report will specifically note or
highlight incidences of noncompliance.

Submit the Quarterly Operation Reports to the CPM and APCO no
later than 30 days following the end of each calendar quarter.

30 days following end of calendar
quarter

1/30/2013

Projected completion date assumes
first QOR will be completed during

commissioning for 4Q 2012 (first fire
scheduled for 4Q 2012)

AQ-SC11
COMM /

OPS

The project owner shall perform quarterly cooling tower recirculating water quality
testing, or shall provide for continuous monitoring of conductivity as an indicator,
for total dissolved solids content.

Submit to the CPM cooling tower recirculating water quality tests or a
summary of continuous monitoring results and daily recirculating
water flow in the Quarterly Operation Report (AQ-SC10). If the project
owner uses continuous monitoring of conductivity as an indicator for
total dissolved solids content, the project owner shall submit data
supporting the calibration of the conductivity meter and the
correlation with total dissolved solids content at least once each year
in a Quarterly Operation Report (AQ-SC10).

Include in QOR 4/30/2013
Projected completion date assumes
first QOR will be completed during

commissioning for 1Q 2013

AQ-SC12
COMM /

OPS

The cooling tower daily PM10 emissions shall be limited to 10.7 lb/day. The cooling
tower shall be equipped with a drift eliminator to control the drift fraction to
0.0005 percent of the circulating water flow. The project owner shall estimate
daily PM10 emissions from the cooling tower using the water quality testing data
or continuous monitoring data and daily circulating water flow data collected on a
quarterly basis. See AQ-SC12 for more details.

Submit to the CPM daily cooling tower PM10 emission estimates in
the Quarterly Operation Report (AQ-SC10). Include in QOR 4/30/2013

Projected completion date assumes
first QOR will be completed during

commissioning for 1Q 2013
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CIVIL-02a CONS

The resident engineer shall, if appropriate, stop all earthwork and construction in
the affected areas when the responsible soils engineer, geotechnical engineer, or
the civil engineer experienced and knowledgeable in the practice of soils
engineering identifies unforeseen adverse soil or geologic conditions.

Notify the CPM within 24 hours, when earthwork and construction is
stopped as a result of unforeseen adverse geologic/soil conditions.

Within 24 hours of discovery As required

CIVIL-02b CONS

The project owner shall submit modified plans, specifications and calculations to
the CBO based on these new conditions. The project owner shall obtain approval
from the CBO before resuming earthwork and construction in the affected area
[2001 CBC, Section 104.2.4, Stop orders].

Within 24 hours of the CBO’s approval to resume earthwork and
construction in the affected areas, the project owner shall provide to
the CPM a copy of the CBO’s approval.

Within 24 hours of CBO approval
to resume earthwork

As required

CIVIL-03a CONS

The project owner shall perform inspections in accordance with the 2001 CBC,
Chapter 1, Section 108, Inspections; Chapter 17, Section 1701.6, Continuous and
Periodic Special Inspection; and Appendix Chapter 33, Section 3317, Grading
Inspection. All plant site-grading operations, for which a grading permit is required,
shall be subject to inspection by the CBO.  If, in the course of inspection, it is
discovered that the work is not being performed in accordance with the approved
plans, the discrepancies shall be reported immediately to the resident engineer
and the CBO [2001 CBC, Appendix Chapter 33, Section 3317.7, Notification of
Noncompliance]. The project owner or resident engineer shall prepare a written
report, with copies to the CBO and the CPM, detailing all discrepancies, non-
compliance items, and the proposed corrective action.

The project owner or resident engineer shall transmit to the CBO and
the CPM a Non-Conformance Report (NCR), and the proposed
corrective action for review and approval. Within five days of
resolution of the NCR, the project owner shall submit the details of
the corrective action to the CBO and the CPM.

Within five days of the discovery
of any discrepancies

As required

CIVIL-03b CONS A list of NCRs, for the reporting month, shall also be included in the following
Monthly Compliance Report.

Include the required documentation in the MCR. Include in MCR 11/14/2012 Included in MCR as applicable.

CIVIL-04a CONS

After completion of finished grading and erosion and sedimentation control and
drainage work, the project owner shall obtain the CBO’s approval of the final
grading plans (including final changes) for the erosion and sedimentation control
work. The civil engineer shall state that the work within his/her area of
responsibility was done in accordance with the final approved plans [2001 CBC,
Section 3318, Completion of Work].

Submit to the CBO, for review and approval, the final grading plans
(including final changes) and the responsible civil engineer’s signed
statement that the installation of the facilities and all erosion control
measures were completed in accordance with the final approved
combined grading plans, and that the facilities are adequate for their
intended purposes, with a copy of the transmittal letter to the CPM.

Within 30 days (or project owner
and CBO approved alternative

timeframe) of the completion of
the erosion and sediment control

mitigation and drainage work

Q1/Q2 2013

CIVIL-04b CONS The project owner shall submit a copy of the CBO's approval to the CPM in the
next Monthly Compliance Report.

Include the required documentation in the MCR. Include in MCR 11/14/2012 Included in MCR as applicable.

COM-01 CONS

The CPM, responsible Energy Commission staff, and delegate agencies or
consultants shall be guaranteed and granted unrestricted access to the power
plant site, related facilities, project-related staff, and the records maintained on
site, for the purpose of conducting audits, surveys, inspections, or general site
visits. Although the CPM will normally schedule site visits on dates and times
agreeable to the project owner, the CPM reserves the right to make unannounced
visits at any time.

Owner and Contractor shall give CEC staff access as required by this
condition.

Ongoing Ongoing

COM-02 CONS

Compliance Record--The files are to contain copies of all "as-built" drawings, all
documents submitted as verification for conditions, and all other project-related
documents.Energy Commission staff and delegate agencies shall, upon request to
the project owner, be given unrestricted access to the files.

Owner and Contractor shall give CEC staff access as required by this
condition.

Ongoing Ongoing

COM-03 CONS

Each condition of certification is followed by a means of verification. The
verification describes the Energy Commission’s procedure(s) to ensure post-
certification compliance with adopted conditions. The verification procedures,
unlike the conditions, may be modified as necessary by the CPM, and in most cases
without full Energy Commission approval. See condition COM-3 for details

See condition COM-3 for details on verification options and
timeframes

Ongoing Ongoing

COM-05a CONS

A compliance matrix shall be submitted by the project owner to the CPM along
with each monthly and annual compliance report. The compliance matrix is
intended to provide the CPM with the current status of all conditions of
certification in a spreadsheet format. The compliance matrix must identify specific
items in a specific format. See COM-05 for details

Submit a compliance matrix with each MCR and ACR.  Satisfied
conditions do not need to be included in the compliance matrix after
they have been identified as satisfied in at least one monthly or
annual compliance report.

Include in MCR 11/14/2012 Included in MCR on ongoing basis.
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COM-05b OPS

A compliance matrix shall be submitted by the project owner to the CPM along
with each monthly and annual compliance report. The compliance matrix is
intended to provide the CPM with the current status of all conditions of
certification in a spreadsheet format. The compliance matrix must identify specific
items in a specific format. See COM-05 for details

Submit a compliance matrix with each MCR and ACR.  Satisfied
conditions do not need to be included in the compliance matrix after
they have been identified as satisfied in at least one monthly or
annual compliance report.

Include in ACR Q1 2014
Projected completion date assumes
first ACR will be submitted for the

2013 calendar year.

COM-06 CONS

Monthly Compliance Report - The first Monthly Compliance Report is due one
month following the Energy Commission business meeting date upon which the
project was approved, unless otherwise agreed to by the CPM. The first Monthly
Compliance Report shall include an initial list of dates for each of the events
identified on the Key Events List.

During pre-construction and construction of the project, the project
owner or authorized agent shall submit an original and eight copies of
the Monthly Compliance Report within 10 working days after the end
of each reporting month. Monthly Compliance Reports shall be clearly
identified for the month being reported. The reports shall contain
specific information. See COM-06 for details

Include in MCR 11/14/2012 Ongoing

COM-07 OPS

After construction is complete, the project owner shall submit Annual Compliance
Reports instead of Monthly Compliance Reports. The reports are for each year of
commercial operation and are due to the CPM each year at a date agreed to by the
CPM. Annual Compliance Reports shall be submitted over the life of the project
unless otherwise specified by the CPM. Each Annual Compliance Report shall
identify the reporting period and shall contain the following: See COM-7 for
details

See COM-07 for details. Include in ACR Q1 2014
Projected completion date assumes
first ACR will be submitted for the

2013 calendar year.

COM-08 CONS

Confidential Information -- Any information that the project owner deems
confidential shall be submitted to the Energy Commission’s Dockets Unit with an
application for confidentiality pursuant to Title 20, California Code of Regulations,
section 2505(a). Any information that is determined to be confidential shall be
kept confidential as provided for in Title 20, California Code of Regulations, section
2501 et. seq.

As required As required

COM-09 CONS
Pursuant to the provisions of Section 25806(b) of the Public Resources Code, the
project owner is required to pay an annual fee currently sixteen thousand eight
hundred fifty dollars ($16,850), which will be adjusted annually on July 1.

The initial payment is due on the date the Energy Commission adopts
the final decision. All subsequent payments are due by July 1 of each
year in which the facility retains its certification. The payment
instrument shall be made payable to the California Energy
Commission and mailed to: Accounting Office MS-02, California
Energy Commission, 1516 9th St., Sacramento, CA 95814.

Annually on July 1 7/1/2013 CEC will send an invoice to WCE LLC

COM-10b CONS

In addition to the monthly and annual compliance reporting requirements, the
project owner shall report and provide copies to the CPM of all complaint forms,
notices of violation, notices of fines, official warnings, and citations, within 10 days
of receipt.

Complaints shall be logged and numbered. Complaints shall be
recorded on the complaint form (Attachment A) or equivalent
submittal.

Within 10 days of receipt As required

COM-11 OPS

Planned Facility Closure -- In order to ensure that a planned facility closure does
not create adverse impacts, a closure process that provides for careful
consideration of available options and applicable laws, ordinances, regulations,
standards, and local/regional plans in existence at the time of closure, will be
undertaken.

To ensure adequate review of a planned project closure, the project
owner shall submit a proposed facility closure plan to the Energy
Commission for review and approval at least 12 months (or other
period of time agreed to by the CPM) prior to commencement of
closure activities. The project owner shall file 120 copies (or other
number of copies agreed upon by the CPM) of a proposed facility
closure plan with the Energy Commission. The plan shall include all
topics detaoled in COM-11. See COM-11 for details

12 months prior to planned
closure

TBD

COM-12a OPS

Unplanned Temporary Facility Closure/On-Site Contingency Plan -- In order to
ensure that public health and safety and the environment are protected in the
event of an unplanned temporary facility closure, it is essential to have an on-site
contingency plan in place. The on-site contingency plan will help to ensure that all
necessary steps to mitigate public health and safety impacts and environmental
impacts are taken in a timely manner.

Submit an on-site contingency plan for CPM review and approval. The
approved plan must be in place prior to commercial operation of the
facility and shall be kept at the site at all times.

No less than 60 days (or other
time agreed to by the CPM) prior
to commencement of commercial

operation

3/2/2013
Assumes commercial operation on

5/1/2013

COM-12b CONS
The project owner, in consultation with the CPM, will update the on-site
contingency plan as necessary. The CPM may require revisions to the on-site
contingency plan over the life of the project.

In the annual compliance reports submitted to the Energy
Commission, the project owner will review the on-site contingency
plan, and recommend changes to bring the plan up to date. Any
changes to the plan must be approved by the CPM.  3) Contractor
shall support plan development as needed. See COM-11 for details.

Include in ACR Q1 2014
Projected completion date assumes
first ACR will be submitted for the

2013 calendar year.
Updated 11/14/2012 Page 6 of 19
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COM-13 CONS

The on-site contingency plan required for unplanned temporary closure shall also
cover unplanned permanent facility closure. All of the requirements specified for
unplanned temporary closure shall also apply to unplanned permanent closure. In
addition, the on-site contingency plan shall address how the project owner will
ensure that all required closure steps will be successfully undertaken in the event
of abandonment.

In the event of an unplanned permanent closure, the project owner
shall notify the CPM, as well as other responsible agencies, by
telephone, fax, or e-mail, within 24 hours and shall take all necessary
steps to implement the on-site contingency plan. The project owner
shall keep the CPM informed of the status of all closure activities. A
closure plan, consistent with the requirements for a planned closure,
shall be developed and submitted to the CPM within 90 days of the
permanent closure or another period of time agreed to by the CPM.

Notify CPM and other agencies
within 24 hrs of decision for

permanent closure
As required

COM-14 CONs

Post Certification Changes to the Energy Commission Decision: Amendments,
Ownership Changes, Insignificant Project Changes and Verification Changes -- The
project owner must petition the Energy Commission pursuant to Title 20,
California Code of Regulations, section 1769, in order to modify the project
(including linear facilities) design, operation or performance requirements, and to
transfer ownership or operational control of the facility. It is the responsibility of
the project owner to contact the CPM to determine if a proposed project change
should be considered a project modification pursuant to section 1769.
Implementation of a project modification without first securing Energy
Commission, or Energy Commission staff approval, may result in enforcement
action that could result in civil penalties in accordance with section 25534 of the
Public Resources Code.

A petition is required for amendments and for insignificant project
changes as specified in the condition. For verification changes, a letter
from the project owner is sufficient. In all cases, the petition or letter
requesting a change should be submitted to the CPM, who will file it
with the Energy Commission’s Dockets Unit in accordance with Title
20, California Code of Regulations, section 1209.  The criteria that
determine which type of approval and the process that applies are
explained in more detail in COM-14. They reflect the provisions of
Section 1769 at the time this condition was drafted. If the
Commission’s rules regarding amendments are amended, the rules in
effect at the time an amendment is requested shall apply. See COM-
14 for more detail

As Required As required

Draft Petition for Minor Project
Modification for Wastewater

Connection submitted to CPM via
email 4/4/2012

CUL-01b CONS

Prior to a termination or release of the CRS, or within 3 days after resignation of
the CRS, the project owner shall submit the resume of the proposed new CRS to
the CPM for review and approval. If there is no alternate CRS in place to conduct
the duties of the CRS, a previously approved monitor may serve in place of a CRS
so that construction may continue up to a maximum of 3 days without a CRS. If
cultural resources are discovered then construction will remain halted until there
is a CRS or alternate CRS to make a recommendation regarding significance.

Submit the resume of the replacement CRS to the CPM.
At least 10 days prior to a

termination or release of the CRS
As required

Alternate CRS Approved by CEC on
08/01/11

CUL-01d CONS
If additional CRMs are obtained during the project, the CRS shall provide additional
letters to the CPM identifying the CRMs and attesting to the qualifications of the
CRMs

Submit the required letter to the CPM.
At least five days prior to the

CRMs beginning on-site duties
As required

CUL-01e CONS
Prior to beginning specialized technical tasks, the resume(s) of any additional
technical specialists shall be provided to the CPM for review and approval.

Submit the required resumes to the CPM.
At least 10 days prior to

beginning specialized tasks
As required

CUL-02c CONS Provide subject documents to CRS, if not previously provided.
Provide subject maps and drawings to CRS, and notify CPM and CRS in
writing to identify the proposed schedule of each project phase.

At least 15 days prior to each
phase, if construction is phased

As required

CUL-02e CONS On a weekly basis, a current schedule of anticipated project activity shall be
provided to the CRS and CPM by letter, email, or fax.

Provide a current schedule of anticipated project activity to the CRS
and CPM by letter, email, or fax.

On a weekly basis during
construction

Weekly Schedule is provided weekly on
Mondays via email

CUL-02f CONS
If compliance documents are being submitted in keeping with a phased project
schedule, provide written notice of any changes to the scheduling of construction
phases to the CRS and CPM.

Provide written notification of changes to the scheduling of
construction phases to the CRS and CPM.

Within 5 days of identifying any
changes to the scheduling of

construction phases
As required

CUL-04a CONS

Submit the Cultural Resources Report (CRR) to the CPM for approval.  All survey
reports and other research reports not previously submitted to the CA Historic
Resource Information Office and State Historic Preservation Officer shall be
included as an appendix to the CRR. See Cul-4 for additional detail.

Submit the subject CRR to the CPM for review and approval.
Within 90 days after completion

of all ground disturbance
(including landscaping)

Q1/Q2 2013

CUL-04b CONS
Provide documentation to the CPM that copies of the CRR have been provided to
the SHPO, the CHRIS, and the curating institution (if archaeological materials were
collected and curated).

Provide the required documentation to the CPM.
Within 10 days after CPM

approval of the CRR
Q1/Q2 2013
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Walnut Creek Energy Park (05-AFC-2C) Color code key: Pre-Construction (PC)

Compliance Matrix Based on CEC 2008 Final Decision Construction (CONS)

Commissioning (COMM)

Operations (OPS)

Pending CEC Approval

Approved

Cond. # Sort Code Description of Condition of Certification Verification Requirement Submittal Deadline to CEC
Projected Completion

Date
Status/ Comments

CUL-05b CONS
Provide in the Monthly Compliance Report the WEAP Certification of Completion
forms of persons who have completed the training in the prior month and a
running total of all persons who have completed training to date.

Include the required documentation in the MCR. Include in MCR 11/14/2012 Included in MCR on ongoing basis.

CUL-06b CONS
At the beginning of each week following monitoring, the CRS shall provide copies
of the legibly handwritten daily logs of the monitors to the CPM as emails or in
some other form acceptable to the CPM.

The CRS shall provide copies of daily monitoring logs to the CPM.
At the beginning of each week

during monitoring activity
Weekly Logs are provided weekly via email.

CUL-06c CONS

While monitoring is on-going, the project owner shall include in each MCR a copy
of the monthly summary report of cultural resources-related monitoring prepared
by the CRS. Copies of daily logs shall be retained by the project owner on-site
during construction.

Include the required information in the MCR. Include in MCR 11/14/2012 Included in MCR on ongoing basis.

CUL-06d CONS

If the CRS determines that full-time monitoring is not necessary in certain
locations, a letter or e-mail providing a detailed justification for the decision to
reduce the level of monitoring shall be provided to the CPM for review and
approval at least 24 hours prior to any reduction in monitoring.

Provide the required justification letter to the CPM for review and
approval.

At least 24 hours prior to any
reduction in monitoring

As required

CUL-06e CONS

The CRS and/or the project owner shall notify the CPM by telephone or e-mail
within 24 hours of any incidents of non-compliance with the Cultural Resources
conditions of certification and/or applicable LORS, upon becoming aware of the
situation. The CRS shall also recommend corrective action to resolve the problem
or achieve compliance with the conditions of certification.

Provide required notification to CPM.
Within 24 hours of any incidents

of non-compliance
As required

CUL-06f CONS

When the incident of non-compliance (see CUL-06e) is resolved, the CRS shall
write a report describing the issue, the resolution of the issue, and the
effectiveness of the resolution measures.  This report shall be provided in the next
Monthly Compliance Report (MCR).

Provide required documentation in MCR. Include in MCR 11/14/2012 Included in MCR as applicable.

CUL-07 CONS

A Native American monitor or monitors shall be obtained to monitor
preconstruction site mobilization, construction ground disturbance, construction
grading, boring, and trenching and  construction (including landscaping) in areas
where ground disturbance exceeds three feet and in areas where Native American
artifacts may be discovered. Lists of concerned Native Americans, with contact
information, and guidelines for monitoring shall be obtained from the Native
American Heritage Commission. Preference in selecting a monitor or monitors shall
be given to Native Americans with traditional ties to the area that shall be
monitored.

Send notification to the CPM identifying the person(s) retained to
conduct Native American monitoring in areas where there is potential
to discover Native American artifacts. The project owner shall also
provide a plan identifying the proposed monitoring schedule and
information explaining how Native Americans who wish to provide
comments will be allowed to comment. The project owner shall also
ensure that the CRS informs Native American groups of any
discoveries of Native American archaeological material. If efforts to
obtain the services of a qualified Native American monitor are
unsuccessful, the project owner shall immediately inform the CPM.
The CPM will either identify potential monitors or will allow ground
disturbance to proceed without a Native American monitor.

Within one day of obtaining a
Native American monitor

As required

CUL-08a CONS
The project owner shall ensure that the CRS notifies the CPM within 24 hours of a
discovery, or by Monday morning if the cultural resources discovery occurs
between 8:00 AM on Friday and 8:00 AM on Sunday.

For discovered cultural material that cannot be treated prescriptively,
completed DPR form 523s shall be submitted to the CPM for review
and approval no later than 48 hours following the notification of the
CPM, or 48 hours following the completion of data recordation/
recovery, whichever is more appropriate for the subject cultural
material.

Within 24 hours of a discovery As required

ELEC-01b CONS The project owner shall send the CPM a copy of the transmittal letter in the next
MCR.

Include in MCR. Include in MCR 11/14/2012 Included in MCR as applicable.

GEN-01a CONS

The project owner shall design, construct and inspect the project in accordance
with the 2001 California Building Standards Code (CBSC) (also known as Title 24,
California Code of Regulations). The project owner shall insure that all the
provisions of the above applicable codes be enforced during any construction,
addition, alteration, moving, demolition, repair, or maintenance of the completed
facility [2001 CBC, Section 101.3, Scope]. The project owner shall insure that all
contracts with contractors, subcontractors and suppliers shall clearly specify that
all work performed and materials supplied on this project comply with the codes
listed above. See Gen-1 for more detail

Submit to the Compliance Project Manager (CPM) a statement of
verification, signed by the responsible design engineer, attesting that
all designs, construction, installation and inspection requirements of
the applicable LORS and the Energy Commission’s Decision have been
met in the area of facility design. The project owner shall provide the
CPM a copy of the Certificate of Occupancy within 30 days of receipt
from the CBO [2001 CBC, Section 109 – Certificate of Occupancy].

Within 30 days after receipt of
the Certificate of Occupancy

Q4 2012

Updated 11/14/2012 Page 8 of 19



Walnut Creek Energy Park (05-AFC-2C) Color code key: Pre-Construction (PC)

Compliance Matrix Based on CEC 2008 Final Decision Construction (CONS)

Commissioning (COMM)

Operations (OPS)

Pending CEC Approval

Approved
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GEN-01b CONS

Once the Certificate of Occupancy has been issued, the project owner shall inform
the CPM prior to any construction, addition, alteration, moving, demolition, repair,
or maintenance to be performed on any portion(s) of the completed facility which
may require CBO approval for the purpose of complying with the above stated
codes. The CPM will then determine the necessity of CBO approval on the work to
be performed.

Inform the CPM if necessary.

At least 30 days prior to any
construction, addition, alteration,

moving, demolition, repair, or
maintenance

As Needed

GEN-01c OPS

Once the Certificate of Occupancy has been issued, the project owner shall inform
the CPM prior to any construction, addition, alteration, moving, demolition, repair,
or maintenance to be performed on any portion(s) of the completed facility which
may require CBO approval for the purpose of complying with the above stated
codes. The CPM will then determine the necessity of CBO approval on the work to
be performed.

Inform the CPM if necessary.

At least 30 days prior to any
construction, addition, alteration,

moving, demolition, repair, or
maintenance

As Needed

GEN-02b CONS Provide updates to schedule of facility design submittals in the Monthly
Compliance Report.

Include in MCR. Include in MCR 11/14/2012 Included in MCR on ongoing basis.

GEN-03 CONS

The project owner shall make payments to the CBO for design review, plan check
and construction inspection based upon a reasonable fee schedule to be
negotiated between the project owner and the CBO. These fees may be consistent
with the fees listed in the 2001 CBC [Chapter 1, Section 107 and Table 1-A, Building
Permit Fees; Appendix Chapter 33, Section 3310 and Table A-33-A, Grading Plan
Review Fees; and Table A-33-B, Grading Permit Fees], adjusted for inflation and
other appropriate adjustments; may be based on the value of the facilities
reviewed; may be based on hourly rates; or may be as otherwise agreed by the
project owner and the CBO.

Make the required payments to the CBO in accordance with the
agreement between the project owner and the CBO. The project
owner shall send a copy of the CBO’s receipt of payment to the CPM
in the next Monthly Compliance Report indicating that the applicable
fees have been paid.

Include in MCR 11/14/2012 Included in MCR on ongoing basis.

GEN-04b CONS

If the RE or the delegated engineers are reassigned or replaced, the project owner
shall submit the name, qualifications and registration number of the newly
assigned engineer to the CBO for review and approval. The project owner shall
notify the CPM of the CBO’s approval of the new engineer.

If the RE or the delegated engineer(s) are subsequently reassigned or
replaced, the project owner has five days in which to submit the
resume and registration number of the newly assigned engineer to
the CBO for review and approval. The project owner shall notify the
CPM of the CBO’s approval of the new engineer within five days of the
approval.

Within 5 days of replacement As required

GEN-05b CONS

If the designated responsible engineer is subsequently reassigned or replaced, the
project owner has five days in which to submit the resume and registration
number of the newly assigned engineer to the CBO for review and approval. The
project owner shall notify the CPM of the CBO’s approval of the new engineer
within five days of the approval.

Submit the resume and registration number of the replacement
engineer within five days of replacement. Notify the CPM of the CBO's
approvals of the responsible engineers within five days of the
approval.

Within 5 days of replacement As required

GEN-06b CONS
The project owner shall also submit to the CPM a copy of the CBO’s approval of
the qualifications of all special inspectors in the next Monthly Compliance Report.

Include the required documentation in the MCR. Include in MCR 11/14/2012 Included in MCR as applicable.

GEN-06c CONS
If the special inspector is subsequently reassigned or replaced, the project owner
has five days in which to submit the name and qualifications of the newly assigned
special inspector to the CBO for approval.

The project owner shall notify the CPM of the CBO’s approval of the
newly assigned inspector within five days of the approval.

Within 5 days of replacement As required

GEN-07a CONS

If any discrepancy in design and/or construction is discovered in any engineering
work that has undergone CBO design review and approval, the project owner shall
document the discrepancy and recommend the corrective action required [2001
CBC, Chapter 1, Section 108.4, Approval Required; Chapter 17, Section 1701.3,
Duties and Responsibilities of the Special Inspector; Appendix Chapter 33, Section
3317.7, Notification of Noncompliance]. The discrepancy documentation shall be
submitted to the CBO for review and approval. The discrepancy documentation
shall reference this condition of certification and, if appropriate, the applicable
sections of the CBC and/or other LORS.

The project owner shall transmit a copy of the CBO’s approval of any
corrective action taken to resolve a discrepancy to the CPM in the
next Monthly Compliance Report.

Include in MCR 11/14/2012 Included in MCR as applicable.

GEN-07b CONS
 If any corrective action is disapproved, the project owner shall advise the CPM,
within five days, of the reason for disapproval and the revised corrective action to
obtain CBO’s approval.

Advise CPM of reason for corrective action disapproval and submit
revised corrective action to CBO.

Within 5 days of disapproval of
corrective action

As required
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GEN-08a CONS

The project owner shall obtain the CBO’s final approval of all completed work that
has undergone CBO design review and approval. The project owner shall request
the CBO to inspect the completed structure and review the submitted documents.
The project owner shall notify the CPM after obtaining the CBO’s final approval.
The project owner shall retain one set of approved engineering plans,
specifications and calculations (including all approved changes) at the project site
or at another accessible location during the operating life of the project [2001 CBC,
Section 106.4.2, Retention of Plans]. Electronic copies of the approved plans,
specifications, calculations and marked-up as-builts shall be provided to the CBO
for retention by the CPM.

Within 15 days of the completion of any work, the project owner shall
submit to the CBO, with a copy to the CPM, in the next Monthly
Compliance Report, (a) a written notice that the completed work is
ready for final inspection, and (b) a signed statement that the work
conforms to the final approved plans. After storing final approved
engineering plans, specifications and calculations as described above,
the project owner shall submit to the CPM a letter stating that the
above documents have been stored and indicate the storage location
of such documents.

Within 15 days of completion of
any work

As required

GEN-08b CONS Provide copy of written notice to CBO described in GEN-08a to CPM in next MCR. Provide subject documents to CPM in next MCR. Include in MCR 11/14/2012 Included in MCR as applicable.

GEN-08c CONS

The project owner shall retain one set of approved engineering plans,
specifications and calculations (including all approved changes) at the project site
or at another accessible location during the operating life of the project [2001 CBC,
Section 106.4.2, Retention of Plans].

Submit to the CPM a letter stating that the above documents have
been stored and indicate the storage location of such documents.

After storing final approved
engineering plans, specifications,

and calculations
As required

GEN-08d CONS

Provide to the CBO three sets of electronic copies of the above documents at the
project owner’s expense. These are to be provided in the form of “read only”
adobe PDF 6.0 files, with restricted printing privileges (i.e. password protected), on
archive quality compact discs.

Provide the required copies to the CBO.
Within 90 days of the completion

of construction
7/30/2013

HAZ-01 CONS
The project owner shall not use any hazardous materials not listed in the
Application for Certification, or in greater quantities than those set forth in the
AFC, unless approved in advance by the Compliance Project Manager (CPM).

Provide to the CPM, in the Annual Compliance Report, a list of
hazardous materials and storage quantities contained at the facility.

Include in ACR Q1 2014
Projected completion date assumes
first ACR will be submitted for the

2013 calendar year.

HAZ-03 CONS

The project owner shall develop and implement a Safety Management Plan for
delivery of aqueous ammonia. The plan shall include procedures, protective
equipment requirements, training and a checklist. It shall also include a section
describing all measures to be implemented to prevent mixing of aqueous ammonia
with incompatible hazardous materials.

Provide a safety management plan as described above to the CPM for
review and approval.

At least 60 days prior to the first
delivery of aqueous ammonia to

the facility
Pending CEC Approval Submitted 8/17/2012

HAZ-04 CONS

The aqueous ammonia storage facility shall be designed to either the ASME
Pressure Vessel Code and ANSI K61.6 or to API 620. In either case, the storage tank
shall be protected by a secondary containment basin capable of holding 125
percent of the storage volume or the storage volume plus the volume associated
with 24 hours of rain assuming the 25-year storm. The final design drawings and
specifications for the ammonia storage tank and secondary containment basins
shall be submitted to the CPM.

Submit final design drawings and specifications for the ammonia
storage tank and secondary containment basin to the CPM for review
and approval.

At least 60 days prior to delivery
of aqueous ammonia to the

facility
Pending CEC Approval

Submitted to CPM 7/25/2012
Assumes first delivery of aqueous

ammonia on 10/19/2012

MECH-01b CONS
 The project owner shall transmit to the CPM, in the Monthly Compliance Report
following completion of any inspection, a copy of the transmittal letter conveying
the CBO’s inspection approvals.

Submit required documentation in MCR. Include in MCR 11/14/2012 Included in MCR as applicable.

MECH-01c CONS

Upon completion of construction of any such major piping or plumbing system,
the project owner shall request the CBO’s inspection approval of said construction
[2001 CBC, Section 106.3.2, Submittal Documents; Section 108.3, Inspection
Requests; Section 108.4, Approval Required; 2001 California Plumbing Code,
Section 103.5.4, Inspection Request; Section 301.1.1, Approval].

The responsible mechanical engineer shall stamp and sign all plans,
drawings and calculations for the major piping and plumbing systems
subject to the CBO design review and approval, and submit a signed
statement to the CBO when the said proposed piping and plumbing
systems have been designed, fabricated and installed in accordance
with all of the applicable laws, ordinances, regulations and industry
standards.

Upon completion of construction 5/1/2013

MECH-02a CONS

For all pressure vessels installed in the plant, the project owner shall submit to the
CBO and California Occupational Safety and Health Administration (Cal-OSHA),
prior to operation, the code certification papers and other documents required by
the applicable LORS. Upon completion of the installation of any pressure vessel,
the project owner shall request the appropriate CBO and/or Cal-OSHA inspection
of said installation [2001 CBC, Section 108.3, Inspection Requests]. See MECH-2
for specific references and additional requirements.

Submit to the CBO for design review and approval, the above listed
documents, including a copy of the signed and stamped engineer’s
certification, with a copy of the transmittal letter to the CPM.

At least 30 days (or project owner
and CBO approved alternative
timeframe) prior to the start of

on-site fabrication or installation
of any pressure vessel

TBD
See Master Drawing List
(Attachment C-1 in MCR)
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MECH-02b CONS
The project owner shall transmit to the CPM, in the Monthly Compliance Report
following completion of any inspection, a copy of the transmittal letter conveying
the CBO’s and/or Cal-OSHA inspection approvals.

Include in MCR. Include in MCR 11/14/2012 Included in MCR as applicable.

NOISE-02a CONS

Throughout the construction and operation of the WCEP, the project owner shall
document, investigate, evaluate, and attempt to resolve all project- related noise
complaints. The project owner or authorized agent shall: 1. Use the Noise
Complaint Resolution Form, or its equivalent, to document and respond to each
noise complaint; 2. Attempt to contact the person(s) making the noise complaint
within 24 hours; 3. Conduct an investigation to determine the source of noise
related to the complaint; 4. If the noise is project related, take reasonable
measures as acceptable to the CPM to reduce the noise at its source; and 5.
Submit a report documenting the complaint and the actions taken. The report shall
include: a complaint summary, including final results of noise reduction efforts;
and if obtainable, a signed statement by the complainant, stating that the noise
problem is resolved to the complainant’s satisfaction.

Within five days of receiving a noise complaint, file a copy of the Noise
Complaint Resolution Form, with the local jurisdiction and the CPM,
documenting the resolution of the complaint. If mitigation is required
to resolve a complaint, and the complaint is not resolved within a 3-
day period, the project owner shall submit an updated Noise
Complaint Resolution Form when the mitigation is implemented.

Within 5 days of receiving a noise
complaint

As required

NOISE-02b OPS

Throughout the construction and operation of the WCEP, the project owner shall
document, investigate, evaluate, and attempt to resolve all project- related noise
complaints. The project owner or authorized agent shall: 1. Use the Noise
Complaint Resolution Form, or its equivalent, to document and respond to each
noise complaint; 2. Attempt to contact the person(s) making the noise complaint
within 24 hours; 3. Conduct an investigation to determine the source of noise
related to the complaint; 4. If the noise is project related, take reasonable
measures as acceptable to the CPM to reduce the noise at its source; and 5.
Submit a report documenting the complaint and the actions taken. The report shall
include: a complaint summary, including final results of noise reduction efforts;
and if obtainable, a signed statement by the complainant, stating that the noise
problem is resolved to the complainant’s satisfaction.

Within five days of receiving a noise complaint, file a copy of the Noise
Complaint Resolution Form, with the local jurisdiction and the CPM,
documenting the resolution of the complaint. If mitigation is required
to resolve a complaint, and the complaint is not resolved within a 3-
day period, the project owner shall submit an updated Noise
Complaint Resolution Form when the mitigation is implemented.

Within 5 days of receiving a noise
complaint

As required

NOISE-04a COMM

The project design and implementation shall include appropriate noise mitigation
measures adequate to ensure that operation of the project will not cause noise
levels attributable to plant operation, during the four quietest consecutive hours
of the nighttime, to exceed and average of 52 dBA measured near the intersection
of Fieldgate Avenue and Folger Street (monitoring location M2) and near the
intersection of Inyo Street and Roxham Avenue (monitoring location M4). See
Noise-4 for complete details on provisions specific to this condition.

The survey shall take place within 30 days of the project first achieving
a sustained output of 90 percent or greater of rated capacity.

Within 30 days of reaching 90%
rated capacity

Q1/Q2 2013

NOISE-04b COMM

The project owner shall submit a summary report of the survey to the CPM.
Included in the survey report will be a description of any additional mitigation
measures necessary to achieve compliance with the above listed noise limit, and a
schedule, subject to CPM approval, for implementing these measures. When these
measures are in place, the project owner shall repeat the noise survey.

Submit the summary report of the survey to the CPM.
Within 15 days after completing

the survey
Q1/Q2 2013

NOISE-04c COMM
When the measures of NOISE-04b are in place, the project owner shall repeat the
noise survey.

Submit to the CPM a summary report of the new noise survey,
performed as described above and showing compliance with this
condition.

Within 15 days of completion of
the new survey

Q1/Q2 2013

NOISE-05
COMM /

OPS

Following the project first achieving a sustained output of 90 percent or greater of
rated capacity, the project owner shall conduct an occupational noise survey to
identify the noise hazardous areas in the facility. The survey shall be conducted by
a qualified person in accordance with the provisions of Title 8, California Code of
Regulations, sections 5095-5099 (Article 105) and Title 29, Code of Federal
Regulations, section 1910.95. The survey results shall be used to determine the
magnitude of employee noise exposure. The project owner shall prepare a report
of the survey results and, if necessary, identify proposed mitigation measures that
will be employed to comply with the applicable California and federal regulations.

Submit the noise survey report to the CPM. The project owner shall
make the report available to OSHA and Cal-OSHA upon request by
OSHA or Cal-OSHA.

Within 30 days after completing
the survey

TBD
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NOISE-07a OPS

In the event that a legitimate nighttime noise complaint under Noise Condition
NOISE-2 is made by an owner of an existing residence located near monitoring
locations M2 and M4 but not resolved by off-site mitigation to the verified
satisfaction of the complainant or by on-site mitigation to the satisfaction of the
CPM and the CPM determines the project was operating during the four quietest
consecutive hours of the nighttime (0100 to 0500) and the noise attributable to
such operation was greater than 49 dBA at the complainant’s residence, the
Project Owner shall limit such operation during the four quietest consecutive
hours of the nighttime (0100 to 0500) so that the noise attributable to the project
is no more than 49 dBA at the complainant’s residence. The limitation on project
operation shall not apply if the project is dispatched to avoid or during a Cal-ISO-
declared Electrical Emergency, as determined by the Cal-ISO.

Notify by mail all residents within 1,750 feet of the project boundary
of the start of commercial operation. The notice shall inform residents
of the Noise Complaint Resolution process under Condition of
Certification NOISE-2.

15 days prior to commercial
operation

4/15/2013

NOISE-07b OPS

Within 10 days of the CPM determining that a complaint is legitimate and the
project was operating during the four quietest consecutive hours of the nighttime
in excess of 49 dBA at the complainant’s residence, the project owner shall limit
project operation during the four quietest consecutive hours of the nighttime
(0100 to 0500) so that noise attributable to project operation does not exceed 49
dBA.

Project owner shall limit project operation during the four quietest
consecutive hours of the nighttime (0100 to 0500) so that noise
attributable to project operation does not exceed 49 dBA.

Within 10 days of the CPM
determining that a complaint is

legitimate
As required

NOISE-07c OPS

If the project is dispatched to operate during the four quietest hours of the
nighttime (0100 to 0500) to avoid , or during, a Cal-ISO declared emergency,
verification of Cal- ISO’s determinations shall be provided to the CPM within 3
business days after the actual or pending electrical emergency.

The form of the verification shall be a Cal-ISO Alert Warning and
Emergency Notice (AWE Notice) for Southern California documenting
such actual or pending electrical emergency.

Within 3 business days after
actual or pending electrical

emergency
As required

PAL-01c CONS
Prior to the termination or release of a PRS, the project owner shall submit the
resume of the proposed new PRS to the CPM for review and approval.

Submit the resume of the proposed new PRS to the CPM for review
and approval.

As required As required

PAL-02c CONS
If there are changes to the scheduling of the construction phases, the project
owner shall inform the PRS and submit an updated schedule to the CPM within 5
days of identifying the changes.

Provide the required documentation to the CPM.
Within 5 days of identifying any

changes to the scheduling of
construction phases

As required

PAL-04b CONS

In the Monthly Compliance Report (MCR) the project owner shall provide copies of
the WEAP Certification of Completion forms with the names of those trained and
the trainer or type of training (in-person or video) offered that month. The MCR
shall also include a running total of all persons who have completed the training to
date.

Provide WEAP Certification of Completion forms and running total of
all persons who have completed the training to date in MCR.

Include in MCR 11/14/2012 Included in MCR on ongoing basis.

PAL-04c CONS

If the owner requests an alternate paleontological trainer, the resume and
qualifications of the trainer shall be submitted to the CPM for review and approval
prior to installation of an alternate trainer. Alternate trainers shall not conduct
training prior to CPM authorization.

Submit qualifications of trainer to CPM for review and approval.
Prior to installation of alternate

trainer
As required

PAL-05a CONS

The project owner shall ensure that the PRS and PRM(s) monitor consistent with
the PRMMP all construction-related grading, excavation, trenching, and augering
in areas where potentially fossil-bearing materials have been identified, both at
the site and along any constructed linear facilities associated with the project. In
the event that the PRS determines full time monitoring is not necessary in
locations that were identified as potentially fossil-bearing in the PRMMP, the
project owner shall notify and seek the concurrence of the CPM.  The project
owner shall ensure that the PRS and PRM(s) have the authority to halt or redirect
construction if paleontological resources are encountered. The project owner shall
ensure that there is no interference with monitoring activities unless directed by
the PRS. See PAL-5 for additional requirements.

Ensure that the PRS submits the summary of monitoring and
paleontological activities in the MCR.

Include in MCR 11/14/2012 Included in MCR on ongoing basis.
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Commissioning (COMM)
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PAL-05b CONS

 When feasible, the CPM shall be notified 10 days in advance of any proposed
changes in monitoring different from the plan identified in the PRMMP. If there is
any unforeseen change in monitoring, the notice shall be given as soon as possible
and must be approved by the CPM prior to implementation of the change.

Notify CPM of changes in monitoring.
10 days in advance of any

proposed changes in monitoring
As required

PAL-06 CONS

The project owner, through the designated PRS, shall ensure that all components
of the PRMMP are adequately performed including collection of fossil materials,
preparation of fossil materials for analysis, analysis of fossils, identification and
inventory of fossils, the preparation of fossils for curation, and the delivery for
curation of all significant paleontological resource materials encountered and
collected during the project construction.

Maintain in their compliance file copies of signed contracts or
agreements with the designated PRS and other qualified research
specialists. The project owner shall maintain these files for a period of
three years after completion and approval of the CPM-approved
Paleontological Resource Report (See PAL-7). The project owner shall
be responsible to pay any curation fees charged by the museum for
fossils collected and curated as a result of paleontological mitigation.
A copy of the letter of transmittal submitting the fossils to the
curating institution shall be provided to the CPM.

 From retention of PRS until 3
years after project completion

and approval of PRR
Q2 2016

PAL-07 CONS

The project owner shall ensure preparation of the Paleontological Resources
Report (PRR) by the designated PRS. The PRR shall be prepared following
completion of the ground disturbing activities. The PRR shall include an analysis of
the collected fossil materials and related information and submitted to the CPM
for review and approval. The report shall include, but is not limited to, a
description and inventory of recovered fossil materials; a map showing the
location of paleontological resources encountered; determinations of sensitivity
and significance; and a statement by the PRS that project impacts to
paleontological resources have been mitigated below the level of significance.

After completion of ground disturbing activities, including
landscaping, submit the Paleontological Resources Report under
confidential cover to the CPM.

Within 90 days after completion
of ground disturbing activities,

including landscaping
Q1/Q2 2013

PUBLIC HEALTH-01 COMM

The project owner shall develop and implement a Cooling Water Management
Plan to ensure that the potential for bacterial growth in cooling water is
controlled. The Plan shall be consistent with either Staff’s “Cooling Water
Management Program Guidelines” or with the Cooling Technology Institute’s “Best
Practices for Control of Legionella” guidelines.

Provide the Cooling Water Management Plan to the CPM for review
and approval

At least 30 days prior to the
commencement of cooling tower

operations
Pending CEC Approval Submitted to CPM 9/25/2012

STRUC-01b CONS

Submit to the CPM, in the next Monthly Compliance Report a copy of a statement
from the CBO that the proposed structural plans, specifications and calculations
have been approved and are in compliance with the requirements set forth in the
applicable engineering LORS.

Include the required documentation in the MCR. Include in MCR 11/14/2012 Included in MCR as applicable.

STRUC-02a CONS

The project owner shall submit to the CBO the required number of sets of the
following documents related to work that has undergone CBO design review and
approval:  concrete cylinder strength test reports, concrete pour sign-off sheets,
bolt torque inspection reports, field weld inspection reports, and reports covering
other structural activities requiring special inspections.  See STRUC-2 for related
details.

Submit required documentation to CBO.
Following completion of subject

work
As required

STRUC-02b CONS

If a discrepancy is discovered in any of the submitted data, prepare and submit an
NCR describing the nature of the discrepancies and the proposed corrective action
to the CBO, with a copy of the transmittal letter to the CPM [2001 CBC, Chapter
17, Section 1701.3, Duties and Responsibilities of the Special Inspector]. The NCR
shall reference the Condition(s) of Certification and the applicable CBC chapter and
section. Within five days of resolution of the NCR, the project owner shall submit a
copy of the corrective action to the CBO and the CPM.

Submit required documentation to CBO and CPM.
Within 5 days of discovery of a

discrepancy
As required

STRUC-02c CONS

Transmit a copy of the CBO’s approval or disapproval of the corrective action to
the CPM within 15 days. If disapproved, the project owner shall advise the CPM,
within five days, the reason for disapproval, and the revised corrective action to
obtain CBO’s approval.

Submit required documentation to CPM.
Within 15 days of CBO approval

or disapproval of corrective
action

As required
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STRUC-03a CONS

The project owner shall submit to the CBO design changes to the final plans
required by the 2001 CBC, Chapter 1, Section 106.3.2, Submittal documents and
Section 106.3.3, Information on plans and specifications, including the revised
drawings, specifications, calculations, and a complete description of, and
supporting rationale for, the proposed changes, and shall give to the CBO prior
notice of the intended filing.

On a schedule suitable to the CBO, the project owner shall notify the
CBO of the intended filing of design changes, and shall submit the
required number of sets of revised drawings and the required number
of copies of the other above- mentioned documents to the CBO, with
a copy of the transmittal letter to the CPM. The project owner shall
notify the CPM, via the Monthly Compliance Report, when the CBO
has approved the revised plans.

On schedule suitable to CBO As required

STRUC-03b CONS The project owner shall notify the CPM, via the Monthly Compliance Report, when
the CBO has approved the revised plans.

Notify CPM of CBO approval of revised plans. Include in MCR 11/14/2012 Included in MCR as applicable.

STRUC-04a CONS
Tanks and vessels containing quantities of toxic or hazardous materials exceeding
amounts specified in Chapter 3, Table 3-E of the 2001 CBC shall, at a minimum, be
designed to comply with the requirements of that Chapter.

Submit to the CBO for design review and approval final design plans,
specifications and calculations, including a copy of the signed and
stamped engineer’s certification.

At least 30 days (or project owner
and CBO approved alternate

timeframe) prior to the start of
installation of the tanks or vessels

containing the above specified
quantities of toxic or hazardous

materials

See Master Drawing List

STRUC-04b CONS

The project owner shall send copies of the CBO approvals of plan checks to the
CPM in the following Monthly Compliance Report. The project owner shall also
transmit a copy of the CBO’s inspection approvals to the CPM in the Monthly
Compliance Report following completion of any inspection.

Include in MCR. Include in MCR 11/14/2012 Included in MCR as applicable.

TLSN-02 OPS

The project owner shall ensure that every reasonable effort will be made to
identify and correct, on a case-specific basis, any complaints of interference with
radio or television signals from operation of the project-related lines and
associated switchyards. The project owner shall maintain written records for a
period of five years, of all complaints of radio or television interference
attributable to plant operation together with the corrective action taken in
response to each complaint. All complaints shall be recorded to include notations
on the corrective action taken. Complaints not leading to a specific action or for
which there was no resolution should be noted and explained. The record shall be
signed by the project owner and also the complainant, if possible, to indicate
concurrence with the corrective action or agreement with the justification for a
lack of action.

All reports of line-related complaints shall be summarized for the
project-related lines and included during the first five years of plant
operation in the Annual Compliance Report.

Include in ACR Q1 2014
Projected completion date assumes
first ACR will be submitted for the

2013 calendar year.

TLSN-03b
COMM /

OPS

The project owner shall hire a qualified consultant to measure the strengths of the
electric and magnetic fields from the line before and after it is energized. The
measurements shall be made according to the American National Standard
Institute/Institute of Electrical and Electronic Engineers (ANSI/IEEE) standard
procedures at the locations of maximum field strengths along the proposed route.
These measurements shall be completed not later than six months after the start
of operations.

File copies of post-energization measurements with the CPM.
Within 60 days after completion

of the measurements.
Q1 2013

TLSN-04 OPS

The project owner shall ensure that the rights-of-way of the proposed
transmission line are kept free of combustible material, as required under the
provisions of Section 4292 of the Public Resources Code and Section 1250 of Title
14 of the California Code of Regulations.

During the first five years of plant operation, the project owner shall
provide a summary of inspection results and any fire prevention
activities carried out along the right-of-way and provide such
summaries in the Annual Compliance Report.

Include in ACR Q1 2014
Projected completion date assumes
first ACR will be submitted for the

2013 calendar year.

TRANS-01 CONS

Prior to any ground disturbance within the public right-of-way (e.g.,highway, road,
bicycle path, pedestrian path), the project owner or its contractor(s) shall secure
an encroachment permit demonstrating compliance with the applicable
requirements of the City of Industry, the County of Los Angeles (if applicable), and
Caltrans (if applicable) for encroachment into the public right-of-way.

Provide to the CPM copies of the encroachment permit(s)
issued/approved by the City of Industry Engineering Department, the
Los Angeles County Department of Public Works, and/or Caltrans.  In
addition, the project owner shall retain copies of the issued/approved
permit(s) and supporting documentation in its compliance file for a
minimum of 180 calendar days after the start of commercial
operation.

Prior to ground disturbance in
public right-of-way

As required

TRANS-02c OPS
Provide a copy of the operation phase parking plan to the CPM for review and
approval.

Submit the required plan to the CPM for review and approval.
At least 60 calendar days prior to
the start of commercial operation

3/1/2013
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TRANS-04b CONS

The project owner shall meet with the CPM, the City of Industry Engineering
Department, the Los Angeles County Department of Public Works, and Caltrans to
identify sections of public right-of-way to be repaired, to establish a schedule to
complete the repairs and to receive approval for the action(s). Following
completion of any public right-of-way repairs, the project owner shall provide to
the CPM a letter signed by the City of Industry Engineering Department, and the
Los Angeles County Department of Public Works, and Caltrans stating their
satisfaction with the repairs.

Provide the required letter to the CPM.
Within 60 calendar days after

completion of construction
6/30/2013

TRANS-05 OPS

Prior to the start of commercial operation the project owner shall submit written
notification to the Los Angeles County Sheriff’s Department Aero Bureau informing
them of the start of commercial operation date for the power plant, and advising it
that potential turbulence caused by thermal plumes emitted from the power
plant’s cooling towers and combustion turbine generator stacks may adversely
affect aircraft flying directly over the power plant below an elevation of 500 feet
above ground level. The project owner shall provide a copy of the Los Angeles
County Sheriff’s Department Aero Bureau written comments, if any, to the CPM
for review.

Prior to the start of commerical operation, the project owner shall
provide to the CPM a copy of the transmittal letter submitted to the
Los Angeles County Sheriff’s Department Aero Bureau. The project
owner shall provide any written comment(s) received on the written
notification from the Los Angeles County Sheriff’s Department Aero
Bureau to the CPM for review.

At a time prior to the start of
commerical operation

4/1/2013

TSE-01b CONS The project owner shall provide schedule updates in the Monthly Compliance
Report.

Include in MCR. Include in MCR 11/14/2012 Included in MCR on ongoing basis.

TSE-02b CONS

If the designated responsible engineer is subsequently reassigned or replaced, the
project owner has five days in which to submit the name, qualifications, and
registration number of the newly assigned engineer to the CBO for review and
approval.

 The project owner shall notify the CPM of the CBO’s approval of the
new engineer within five days of the approval.

Within 5 days of replacement As required

TSE-03 CONS

If any discrepancy in design and/or construction is discovered in any engineering
work that has undergone CBO design review and approval, the project owner shall
document the discrepancy and recommend corrective action. (2001 California
Building Code, Chapter 1, Section 108.4, Approval Required; Chapter 17, Section
1701.3, Duties and Responsibilities of the Special Inspector; Appendix Chapter 33,
Section 3317.7, Notification of Noncompliance). The discrepancy documentation
shall become a controlled document and shall be submitted to the CBO for review
and approval and shall reference this condition of certification.

Submit a copy of the CBO’s approval or disapproval of any corrective
action taken to resolve a discrepancy to the CPM within 15 days of
receipt. If disapproved, the project owner shall advise the CPM, within
five days, the reason for disapproval, and the revised corrective action
required to obtain the CBO’s approval.

Within 15 days of CBO approval
or disapproval of corrective

action
As required

TSE-04b CONS

The following activities shall be reported in the Monthly Compliance Report:
a) receipt or delay of major electrical equipment;
b) testing or energization of major electrical equipment; and
c) the number of electrical drawings approved, submitted fo rapproval, and still to
be submitted.

Send the CPM a copy of the transmittal letter in the next Monthly
Compliance Report.

Include in MCR 11/14/2012 Included in MCR as applicable.

TSE-06a COMM

The project owner shall provide the following Notice to the California Independent
System Operator prior to synchronizing the facility with the California transmission
system:1) At least one week prior to synchronizing the facility with the grid for
testing, provide the CAL ISO with a letter stating the proposed date of
synchronization; and 2) at least one business day prior to synchronizing the facility
with the grid for testing, provide telephone notification to the ISO Outage
Coordination Department.

Provide copies of the CAL ISO letter to the CPM when it is sent to the
CAL ISO.

One week prior to initial
synchronization with the grid

12/11/2012

TSE-06b COMM
The project owner shall contact the CAL ISO Outage Coordination Department,
Monday through Friday, between the hours of 0700 and 1530 at (916) 351-2300
prior to synchronizing the facility with the grid for testing.

A report of conversation with the CAL ISO shall be provided
electronically to the CPM.

At least one business day prior to
synchronizing the facility with the

grid for testing
12/17/2012

Updated 11/14/2012 Page 15 of 19



Walnut Creek Energy Park (05-AFC-2C) Color code key: Pre-Construction (PC)

Compliance Matrix Based on CEC 2008 Final Decision Construction (CONS)

Commissioning (COMM)

Operations (OPS)

Pending CEC Approval

Approved

Cond. # Sort Code Description of Condition of Certification Verification Requirement Submittal Deadline to CEC
Projected Completion

Date
Status/ Comments

TSE-07 COMM

The project owner shall be responsible for the inspection of the owner’s
transmission facilities during and after project construction, and any subsequent
CPM and CBO approved changes thereto, to ensure conformance with CPUC
General Order 95 or National Electric Safety Code (NESC); Title 8 of the California
Code and Regulations (Title 8); Articles 35, 36 and 37 of the “High Voltage Electric
Safety Orders”, CAL ISO standards, National Electric Code (NEC) and related
industry standards. In case of non-conformance, the project owner shall inform
the CPM and CBO in writing, within 10 days of discovering such non-conformance
and describe the corrective actions to be taken.

Transmit to the CPM and CBO a) “As built” engineering description(s)
and one-line drawings of the electrical portion of the facilities signed
and sealed by the registered electrical engineer in responsible charge.
A statement attesting to conformance with CPUC General Order 95 or
National Electric Safety Code (NESC); Title 8 of the California Code and
Regulations (Title 8); Articles 35, 36 and 37 of the “High Voltage
Electric Safety Orders”, CAL ISO standards, National Electric Code
(NEC) and related industry standards.
b) An “as built” engineering description of the mechanical, structural,
and civil portion of the transmission facilities signed and sealed by the
registered engineer in responsible charge or acceptable alternative
verification. “As built” drawings of the electrical, mechanical,
structural, and civil portion of the transmission facilities shall be
maintained at the power plant and made available, if requested, for
CPM audit as set forth in the “Compliance Monitoring Plan”.
c) A summary of inspections of the completed transmission facilities,
and identification of any nonconforming work and corrective actions
taken, signed and sealed by the registered engineer in charge.

Within 60 days after first
synchronization of the project

2/16/2013

VIS-01a CONS

The project owner shall color and finish the surfaces of all project structures and
buildings visible to the public to ensure that they: (1) minimize visual intrusion and
contrast by blending with the landscape; (2) minimize glare; and (3) comply with
local design policies and ordinances. The transmission line conductors shall be non-
specular and non-reflective, and the insulators shall be non-reflective and non-
refractive. The project owner shall submit a surface treatment plan to the
Compliance Project Manager (CPM) for review and approval.   The project owner
shall not request vendor final finish treatment of any buildings or structures during
their manufacture, or perform final field treatment on any buildings or structures,
until the project owner has received treatment plan approval by the CPM. The
treatment plan shall include the subject matter detailed in this condition. See VIS-
01 for details.

Submit the proposed treatment plan to the CPM for review and
approval and simultaneously to the City of Industry Planning
Department for review and comment. The project owner shall provide
the CPM with the City’s comments. If the CPM determines that the
plan requires revision, the project owner shall provide to the CPM a
plan with the specified revision(s) for review and approval by the CPM
before any treatment is applied. Any modifications to the treatment
plan must be submitted to the CPM for review and approval.

At least 60 days prior to applying
vendor color(s) and finish(es) for

structures or buildings to be
surface treated during

manufacture

Pending CEC Approval

Comments from the CEC received
11/02/11

Revised submittal including
administration, water treatment,

and gas compressor buildings
submitted 4/27/2012

VIS-01b OPS
Notify the CPM that surface treatment of all listed structures and buildings has
been completed and is ready for inspection; and shall submit one set of electronic
color photographs from the Key Observation Points.

Notify the CPM.
Within 90 days after the start of

commercial operation
7/30/2013

VIS-01c OPS

The project owner shall provide a status report regarding surface treatment
maintenance in the Annual Compliance Report. The report shall specify a): the
condition of the surfaces of all structures and buildings at the end of the reporting
year; b) maintenance activities that occurred during the reporting year; and c) the
schedule of maintenance activities for the next year.

Include the required information in the ACR. Include in ACR Q1 2014
Projected completion date assumes
first ACR will be submitted for the

2013 calendar year.

VIS-02b CONS

Within 10 days of receiving a lighting complaint, the project owner shall provide
the CPM with a complaint resolution form report as specified in the General
Conditions section including a proposal to resolve the complaint, and a schedule
for implementation.

The project owner shall notify the CPM within 10 days after
completing implementation of the proposal. A copy of the complaint
resolution form report shall be included in the subsequent Monthly
Compliance Report following complaint resolution.

As required As required

VIS-03b OPS
Prior to commercial operation, the project owner shall notify the CPM that the
lighting has been completed and is ready for inspection.

If after inspection the CPM notifies the project owner that
modifications to the lighting are needed, within 30 days of receiving
that notification the project owner shall implement the modifications
and notify the CPM that the modifications have been completed and
are ready for inspection.

Prior to commercial operation 4/1/2013

VIS-03c OPS

Within 10 days of receiving a lighting complaint, the project owner shall provide
the CPM with a complaint resolution form report as specified in the Compliance
General Conditions including a proposal to resolve the complaint, and a schedule
for implementation. A copy of the complaint resolution form report shall be
submitted to the CPM within 30 days of complaint resolution.

Provide the complaint resolution form to the CPM. As required As required
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VIS-04b OPS

Provide written documentation in each Annual Compliance Report to demonstrate
that the cooling towers have consistently been operated within the above-
specified design parameters, except as necessary to prevent damage to the cooling
tower.

Provide subject documentation in each ACR. Include in ACR Q1 2014
Projected completion date assumes
first ACR will be submitted for the

2013 calendar year.

VIS-04c OPS

 If determined to be necessary to ensure operational compliance, based on
legitimate complaints received or other physical evidence of potential non-
compliant operation, the project owner shall monitor the cooling tower operating
parameters in a manner and for a period as specified by the CPM.

For each period that the cooling tower operation monitoring is
required, the project owner shall provide to the CPM the cooling
tower operating data within 30 days of the end of the monitoring
period. The project owner shall include with this operating data an
analysis of compliance and shall provide proposed remedial actions if
compliance cannot be demonstrated.

Within 30 days of end of
monitoring period

As required

VIS-05 OPS

The project owner shall remove all evidence of the laydown area and linear- facility
construction activities and shall restore the ground surface to its original or better
condition. Unless precluded by the project’s configuration, the project owner shall
replace any vegetation or paving removed or damaged during project
construction. The project owner shall submit a surface restoration plan to the CPM
for review and approval.

Submit the surface restoration plan to the CPM for review and
approval. If the CPM notifies the project owner that revisions to the
surface restoration plan are needed, the project owner shall submit a
revised plan to the CPM within 30 days.

At least 60 days prior to the start
of commercial operation

3/1/2013

VIS-05b OPS The project owner shall complete surface restoration. Complete the surface restoration. Within 90 days after the start of
commercial operation

7/30/2013

VIS-05c CONS The project owner shall notify the CPM that the restoration is ready for inspection. Notify the CPM that restoration is ready for inspection.
Within 7 days after completion of

surface restoration
Q2/Q3 2013

WASTE-02a CONS

If potentially contaminated soil is unearthed during excavation at either the
proposed site or linear facilities as evidenced by discoloration, odor, detection by
handheld instruments, or other signs, the Registered Professional Engineer or
Geologist shall inspect the site, determine the need for sampling to confirm the
nature and extent of contamination, and file a written report to the project owner
and CPM stating the recommended course of action.

Submit any final reports filed by the Registered Professional Engineer
or Geologist to the CPM.

Within 5 days of receiving final
report

As required

WASTE-02b CONS

Depending on the nature and extent of contamination, the Registered Professional
Engineer or Geologist shall have the authority to temporarily suspend construction
activity at that location for the protection of workers or the public. If, in the
opinion of the Registered Professional Engineer or Geologist, significant
remediation may be required, the project owner shall contact representatives of
the Department of Toxic Substances Control for guidance and possible oversight.

Notify the CPM of any orders issued to halt construction.
Within 24 hours of any orders

issued to halt construction
As required

WASTE-03b OPS The project owner shall obtain a hazardous waste generator identification number
prior to generating any hazardous waste during operations.

Apply for and obtain a Hazardous Waste ID # and submit to the CEC
for review and approval.

Prior to COD TBD

WASTE-04 CONS

Upon becoming aware of any impending waste management-related enforcement
action by any local, state, or federal authority, the project owner shall notify the
CPM of any such action taken or proposed to be taken against the project itself, or
against any waste hauler or disposal facility or treatment operator with which the
owner contracts.

Notify the CPM in writing within 10 days of becoming aware of an
impending enforcement action. The CPM shall notify the project
owner of any changes that will be required in the manner in which
project-related wastes are managed.

Within 10 days of becoming
aware of an impending

enforcement action
As required

WASTE-05b OPS The Operation Waste Management Plan shall be submitted to the CPM.
The project owner shall submit any required revisions within 20 days
of notification by the CPM.

No less than 30 days prior to the
start of project operation for

approval
4/1/2013

WASTE-05c OPS

In the Annual Compliance Reports, the project owner shall document the actual
waste management methods used during the year and provide a comparison of
the actual methods used to those the planned management methods proposed in
the original Operation Waste Management Plan.

Include the required documentation in the ACR. Include in ACR Q1 2014
Projected completion date assumes
first ACR will be submitted for the

2013 calendar year.

WASTE-07 OPS
The project owner shall ensure that the cooling tower sludge is tested pursuant to
Title 22, California Code of Regulations, section 66262.10 and report the findings
to the CPM.

The project shall include the results of sludge testing in a report
provided to the CPM. If four consecutive tests show that the sludge is
non-hazardous, the project owner may apply to the CPM to
discontinue testing.

TBD Q1/Q2 2013
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WATER QUAL & SOILS-
01c

CONS

During construction, the project owner shall provide an analysis in the monthly
compliance report on the effectiveness of the drainage, erosion and sediment
control measures and the results of monitoring and maintenance activities. Once
operational, the project owner shall provide in the annual compliance report
information on the results of monitoring and maintenance activities
demonstrating the adequacy of all BMPs.

Include the required documentation in the MCR. Include in MCR 11/14/2012 Included in MCR on ongoing basis.

WATER QUAL & SOILS-
01c

OPS
Once operational, the project owner shall provide in the annual compliance report
information on the results of monitoring and maintenance activities
demonstrating the adequacy of all BMPs.

Include the required documentation in the ACR. Include in ACR Q1 2014
Projected completion date assumes
first ACR will be submitted for the

2013 calendar year.

WATER QUAL & SOILS-
02d

CONS

The project owner shall comply with the requirements of the NPDES Permit for
Discharges of Stormwater Associated with Construction Activity. The project
owner shall develop and implement a Construction SWPPP for the entire WCEP
site, lay down area, and all linear facilities.

The project owner shall notify the CPM of any reported non-
compliance with the Construction SWPPP.

As required As required

WATER QUAL & SOILS-
03a

OPS

The project owner shall comply with the requirements of the General National
Pollutant Discharge Elimination System (NPDES) Permit for Discharges of Storm
water Associated with Industrial Activity. The project owner shall develop and
implement a Storm Water Pollution Prevention Plan (SWPPP) for the operation of
the entire WCEP site (Operational SWPPP), and shall submit copies to the CPM of
all correspondence between the project owner and the RWQCB about the General
NPDES permit.

Submit copies to the CPM of the Operational SWPPP for the entire
WCEP site for review and approval. This information shall include a
copy of the Notice of Intent.

At least 60 days prior to
commercial operation

3/1/2013

WATER QUAL & SOILS-
03b

OPS
Following the commercial operation date, the project owner shall notify the CPM
of any reported non-compliance with the SWPPP, any associated corrective
measures, and the results of implementing those measures.

Submit any reported non-compliance and copies of all
correspondence between the project owner and the RWQCB about
the General NPDES permit to the CPM.

As needed following start of
commercial operation

As required

WATER QUAL & SOILS-
04

OPS

The project owner shall obtain a Flood Permit and Water Quality Agreement for
commercial connection of the WCEP’s operational storm water system to the
County’s flood control system from Los Angeles County Flood Control
District/Department of Public Works. WCEP shall comply with all storm water
discharge requirements, including pretreatment, peak flow restrictions, payment
of fees, and monitoring and reporting requirements as applicable. The CPM shall
be notified by the project owner in writing of any reported non-compliance with
the Water Quality Agreement’s discharge requirements, including corrective
measures for non-compliance and the results of implementing those measures.
The project owner shall also prepare and comply with a Standard Urban Storm
water Mitigation Plan (SUSMP).

Provide the CPM with a copy of its Water Quality Agreement for
commercial connection to the County’s flood control system from Los
Angeles County Flood Control District/Department of Public Works.
Provide evidence of compliance with the SUSMP. The CPM shall be
notified by the project owner in writing within 10 days of any
reported non-compliance with the Water Quality Agreement’s
discharge requirements, including corrective measures for non-
compliance and the results of implementing those measures.

At least 30 days prior to WCEP
commercial operation

4/1/2013

WATER QUALITY AND
SOILS -05

See WATER RES-4

WATER QUALITY AND
SOILS -06

See WATER RES-1

WATER QUALITY AND
SOILS -07

See WATER RES-2

WATER QUALITY AND
SOILS -08

See WATER RES-3

WATER QUALITY AND
SOILS -09

OPS

The project owner shall obtain a Permit for Industrial Wastewater Discharge and
comply with the wastewater discharge limitations, pretreatment requirements,
peak flow restrictions, dewatering discharges, payment of fees, and monitoring
and reporting requirements of Los Angeles County Sanitation District.

Provide the CPM with a copy of its Permit for Industrial Wastewater
Discharge from Los Angeles County Sanitation District. The CPM shall
be notified by the project owner in writing within 10 days of any
reported non-compliance with Los Angeles County Sanitation District’s
discharge requirements, including corrective measures for non-
compliance and the results of implementing those measures.

At least 30 days prior to
commercial operation

4/1/2013
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Walnut Creek Energy Park (05-AFC-2C) Color code key: Pre-Construction (PC)

Compliance Matrix Based on CEC 2008 Final Decision Construction (CONS)

Commissioning (COMM)

Operations (OPS)

Pending CEC Approval

Approved

Cond. # Sort Code Description of Condition of Certification Verification Requirement Submittal Deadline to CEC
Projected Completion

Date
Status/ Comments

WATER RES-01b OPS

Prior to commercial operation, the project owner shall install and maintain
metering devices as part of the WCEP reclaimed and potable water supply and
distribution system to monitor and record in gallons per day the total volumes of
water supplied to the WCEP from each water source. Those metering devices shall
be operational for the life of the project.

Submit to the CPM proof that metering devices have been installed
and are operational on the reclaimed and potable water supply
distribution systems to WCEP. Water use may be based on metering
or billings from the supplier. Any proposed changes in water supply
that could cause an increase in WCEP’s potable water use in excess of
the limit specified in WATER RES-2 must first be approved by the CPM.

 At least 60 days prior to
commercial operation

3/1/2013

WATER RES-01c OPS

The project owner shall prepare an annual Water Use Summary, which will include
the monthly range and monthly average of daily potable and reclaimed water
usage in gallons per day, and total water used by the project on a monthly and
annual basis in acre-feet. For subsequent years, the annual Water Use Summary
shall also include the yearly range and yearly average water use by the project. The
annual summary shall be submitted to the CPM as part of the annual compliance
report, and shall include a report on the servicing, testing and calibration of the
metering devices.

Submit a Water Use Summary to the CPM in the annual compliance
report. The summary report shall distinguish between recorded water
use of reclaimed and potable water. Included in the summary report
of water use, the project owner shall submit copies of meter records
documenting the quantities of reclaimed water provided. The project
owner shall provide a report on the servicing, testing and calibration
of the metering devices in the annual compliance report.

Include in ACR Q1 2014
Projected completion date assumes
first ACR will be submitted for the

2013 calendar year.

WATER RES-02 OPS

The project owner shall not exceed 95 AF of potable water use per calendar year
as emergency backup water supply, without written authorization from the CPM.
The project owner shall monitor the use of emergency backup water and report
estimated usage prior to any planned reclaimed water system outages, and report
total usage to the CPM immediately after any occurrence when potable water is
used as a backup water source. Potable water shall not be used for cooling,
process, or other approved non-potable uses when reclaimed water is available.
When necessary to use potable water for emergency backup supply, it shall not
exceed the minimum amount required to allow for the re-introduction of
reclaimed water as the main water supply source following disruption of reclaimed
water service. The project owner shall report all disruptions to the reclaimed water
service in the annual compliance report, including the cause, associated volume of
potable water used, and the total annual use for the year and for two years prior.

Notify the CPM in writing of the potential use of emergency backup
potable water and provide an estimate of the volume required to
continue normal power generation. During any unplanned outages in
reclaimed water supply, the project owner shall notify the CPM when
emergency backup potable water is being used. The project owner
shall document total usage for each service interruption where
potable water was used as an emergency backup. The project owner
shall report all disruptions to the reclaimed water service in the
annual compliance report, including the cause, associated volume of
potable water used, and the total annual use for the year and for two
years prior. The project owner shall not exceed 95 AF of potable water
use per calendar year as emergency back-up water supply, without
written authorization from the CPM.

At least 30 days prior to any
planned interruption in reclaimed

water supply
TBD

WATER RES-03a OPS
The project owner shall secure a Water Supply Service Agreement for reclaimed
and potable water service from Rowland Water District.

Provide the CPM with a copy of its Water Service Agreement with
Rowland Water District.

At least 30 days prior to WCEP
commercial operation

4/1/2013

WATER RES-03b OPS

 The project owner shall report to the CPM any incidents of non-compliance with
the service agreement (e.g. exceeding maximum delivery rates or annual volumes
of potable and reclaimed water supply), corrective measures to avoid recurrence,
and the results of implementing those measures.

 The CPM shall be notified within 10 days of any incidents of non-
compliance with the terms of the Water Service Agreement, including
proposed corrective measures to avoid recurrence, and the results of
implementing those measures.

Within 10 days of any incidents of
non-compliance

As required

WATER RES-04b CONS

Following site mobilization, the project owner shall submit a written summary in
the Monthly Compliance Reports, reporting the status of the Dual Plumbing Plan’s
review by Rowland Water District and Los Angeles County Department of Health
Services, and the plan’s implementation following approval by the CPM.

Submit the required documentation in the MCR. Include in MCR 11/14/2012 Included in MCR on ongoing basis.

WORKER SAFETY-03b CONS

The CSS shall submit in the Monthly Compliance Report a monthly safety
inspection report to include: 1) Record of all employees trained for that month (all
records shall be kept on site for the duration of the project); 2) Summary report of
safety management actions and safety-related incidents that occurred during the
month; 3) Report of any continuing or unresolved situations and incidents that
may pose danger to life or health; and 4) Report of accidents and injuries that
occurred during the month.

The CSS shall submit the required report in the MCR. Include in MCR 11/14/2012 Included in MCR on ongoing basis.
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CIVIL‐ 902 SPECIFICATIONS FOR ROADS ‐

CIVIL‐1‐1.0 SWPPP

WCEP GENERAL PERMIT SWPPP 

PHASE 1 MOBILIZTION 3/24/2011 APP

CIVIL‐1‐1.1 CC‐001 SITE DELINEATION MAP DESCP‐B 3/24/2011 COMMENTS

CIVIL‐1‐1.1 CC‐002

WATERCOURSES & CRITICAL 

AREAS DESCP‐C 7/11/2011 COMMENTS

CIVIL‐1‐1.1 CE‐001 COVER SHEET DESCP‐A1 3/24/2011 COMMENTS

CIVIL‐1‐1.1 CE‐002

NOTES, ABBREVIATIONS AND 

LEGENDS DESCP‐A2 3/24/2011 COMMENTS

CIVIL‐1‐1.1 CW‐002

PRE‐DEVELOPMENT DRAINAGE 

PLAN DESCP‐D1 3/24/2011 COMMENTS

CIVIL‐1‐1.1 CW‐003

POST DEVELOPMENT DRAINAGE 

PLAN DESCP‐D3 3/24/2011 COMMENTS

CIVIL‐1‐1.1 CW‐008

INTERIM DRAINAGE & EROSION 

CONTROL PLAN DESCP‐D2 3/24/2011 COMMENTS

CIVIL‐1‐1.1 CW‐013 STORMWATER PLAN DESCP‐D4 7/11/2011 COMMENTS

CIVIL‐1‐1.1 CW‐200

CLEARING & GRADING PLAN 

DESCP‐E 3/24/2011 COMMENTS

CIVIL‐1‐1.1 DESCP

DRAINAGE, EROSION, AND 

SEDIMENT CONTROL PLAN 3/24/2011 COMMENTS

CIVIL‐1‐1.1

DRAINAGE, EROSION, AND 

SEDIMENT CONTROL PLAN 3/24/2011 COMMENTS

CIVIL‐1‐1.2 CN‐002

NOTES, ABBREVIATIONS AND 

LEGENDS 5/17/2011 APP
CIVIL‐1‐1.3 DESCP 100 YR CALC 100 YEAR DRAINAGE CALC 5/18/2011 REF

CIVIL‐1‐11.0

SLOPE STABILITY ANALYSIS 

REV1.pdf

SLOPE STABILITY ANALYSIS 

REV1.pdf ‐ APP NOTE

CIVIL‐1‐11.0

TEMPORARY EXCAVATION 

DESIGN REV1.pdf

TEMPORARY EXCAVATION 

DESIGN REV1.pdf ‐ APP NOTE

CIVIL‐1‐12.0 906

SPECIFICATIONS FOR 

DEMOLITION ‐ COM‐MENTS
CIVIL‐1‐13.0 PILE BAKCFILL PILE BACKFILL APP
CIVIL‐1‐14.0 CM‐102 BOLLARD PLAN 6/18/2012 COMMENTS

CIVIL‐1‐14.0 CM‐103 BOLLARD PLAN 6/18/2012 COMMENTS

CIVIL‐1‐2.0 GEOTECH

GEOTECHNICAL REPORT ‐ DIESEL 

FIREWATER PUMP 4/18/2011 APP

CIVIL‐1‐2.5 GEOTECH GEOTECH REPORT 5/13/2011 APP

CIVIL‐1‐3.0 CG‐015 GRADING PLAN 5/2/2011 COMMENTS
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Civil‐1‐3.1 CG‐001 GRADING KEY PLAN 7/11/2011 COM‐MENTS

Civil‐1‐3.1 CG‐009 GRADING PLAN 7/11/2011 COM‐MENTS

Civil‐1‐3.1 CG‐010 GRADING PLAN 7/11/2011 COM‐MENTS

Civil‐1‐3.1 CG‐011 GRADING PLAN 7/11/2011 COM‐MENTS

Civil‐1‐3.1 CG‐012 GRADING PLAN 7/11/2011 COM‐MENTS

Civil‐1‐3.1 CG‐013 GRADING PLAN 7/11/2011 COM‐MENTS

Civil‐1‐3.1 CG‐014 GRADING PLAN 7/11/2011 COM‐MENTS

Civil‐1‐3.1 CG‐016 GRADING PLAN 7/11/2011 COM‐MENTS

CIVIL‐1‐3.2 CC‐002

PRE‐DEVELOPMENT DRAINAGE 

PLAN 7/11/2011 APP

CIVIL‐1‐3.2 CC‐003

PRE‐DEVELOPMENT DRAINAGE 

PLAN 7/11/2011 APP

CIVIL‐1‐3.2 DRAINAGE PLANS 5/10/2011 APP

CIVIL‐1‐3.3 CW‐013 STORMWATER PLAN 5/10/2011 COM‐MENTS

CIVIL‐1‐4.0 901A EARTHWORK SPECIFICATION 7/11/2011 APP

CIVIL‐1‐5.0 CDC‐001 CIVIL DESIGN CRITERIA (070A) 7/11/2011 APP

CIVIL‐1‐6.0 905A STORM WATER DRAINAGE SPEC 7/11/2011 APP

CIVIL‐1‐7.0 CD‐001 STORM WATER DETAILS 7/11/2011 APP

CIVIL‐1‐7.0 CD‐101

EXCAVATION BACKFILL AND 

BEDDING DETAILS 7/20/2011 APP

CIVIL‐1‐7.01 CD‐041 SITE DETAILS 7/19/2011 COM‐MENTS

CIVIL‐1‐7.01 CD‐081 SURFACING DETAILS 7/19/2011 COM‐MENTS

CIVIL‐1‐8.0 CM‐201 COORDINATE KEY PLAN ‐ REF

CIVIL‐1‐8.0 CM‐209 COORDINATE PLAN ‐ REF

CIVIL‐1‐8.0 CM‐210 COORDINATE PLAN ‐ REF
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CIVIL‐1‐8.0 CM‐211 COORDINATE PLAN ‐ REF

CIVIL‐1‐8.0 CM‐212 COORDINATE PLAN ‐ REF

CIVIL‐1‐8.0 CM‐213 COORDINATE PLAN ‐ REF

CIVIL‐1‐8.0 CM‐214 COORDINATE PLAN ‐ REF

CIVIL‐1‐8.0 CM‐215 COORDINATE PLAN ‐ REF

CIVIL‐1‐8.0 CM‐216 COORDINATE PLAN ‐ REF

CIVIL‐1‐9.0 CM‐152 SURFACING PLAN ‐ COM‐MENTS

CIVIL‐1‐9.0 CS‐001 SITE KEY PLAN ‐ COM‐MENTS
CIVIL‐1‐9.0 CS‐010 SITE PLAN ‐ COM‐MENTS
CIVIL‐1‐9.0 CS‐011 SITE PLAN ‐ COM‐MENTS
CIVIL‐1‐9.0 CS‐013 SITE PLAN ‐ COM‐MENTS
CIVIL‐1‐9.0 CS‐014 SITE PLAN ‐ COM‐MENTS
CIVIL‐1‐9.0 CS‐015 SITE PLAN ‐ COM‐MENTS
CIVIL‐4 FINAL GRADING PLANS
ELEC‐1‐1.0 2010‐031‐EDC‐001 ELECTRICAL DESIGN CRITERIA 6/20/2011 APP

ELEC‐1‐10.0 ED‐900 ELECTRICAL DUCT BANK DETAILS
9/22/2011

APP

ELEC‐1‐100.0 ‐REF ONLY EW‐001 ELECTRICAL RACEWAY LAYOUT REF

ELEC‐1‐100.0 ‐REF ONLY EW‐123 ELECTRICAL RACEWAY LAYOUT REF

ELEC‐1‐100.0 ‐REF ONLY EW‐124 ELECTRICAL RACEWAY LAYOUT REF

ELEC‐1‐100.0 ‐REF ONLY EW‐133 ELECTRICAL RACEWAY LAYOUT REF

ELEC‐1‐100.0 ‐REF ONLY EW‐134 ELECTRICAL RACEWAY LAYOUT REF

ELEC‐1‐100.0 ‐REF ONLY EW‐142 ELECTRICAL RACEWAY LAYOUT REF

ELEC‐1‐100.0 ‐REF ONLY EW‐143 ELECTRICAL RACEWAY LAYOUT REF

ELEC‐1‐100.0 ‐REF ONLY EW‐144 ELECTRICAL RACEWAY LAYOUT REF

ELEC‐1‐100.0 ‐REF ONLY EW‐151 ELECTRICAL RACEWAY LAYOUT REF

ELEC‐1‐100.0 ‐REF ONLY EW‐152 ELECTRICAL RACEWAY LAYOUT REF

ELEC‐1‐100.0 ‐REF ONLY EW‐153 ELECTRICAL RACEWAY LAYOUT REF

ELEC‐1‐100.0 ‐REF ONLY EW‐154 ELECTRICAL RACEWAY LAYOUT REF

ELEC‐1‐100.0 ‐REF ONLY EW‐161 ELECTRICAL RACEWAY LAYOUT REF

ELEC‐1‐100.0 ‐REF ONLY EW‐162 ELECTRICAL RACEWAY LAYOUT REF

ELEC‐1‐100.0 ‐REF ONLY EW‐163 ELECTRICAL RACEWAY LAYOUT REF
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ELEC‐1‐100.0 ‐REF ONLY EW‐164 ELECTRICAL RACEWAY LAYOUT REF

ELEC‐1‐100.0 ‐REF ONLY EW‐171 ELECTRICAL RACEWAY LAYOUT REF

ELEC‐1‐100.0 ‐REF ONLY EW‐172 ELECTRICAL RACEWAY LAYOUT REF

ELEC‐1‐100.0 ‐REF ONLY EW‐173 ELECTRICAL RACEWAY LAYOUT REF

ELEC‐1‐100.0 ‐REF ONLY EW‐174 ELECTRICAL RACEWAY LAYOUT REF

ELEC‐1‐100.0 ‐REF ONLY EW‐212 ELECTRICAL RACEWAY LAYOUT REF

ELEC‐1‐100.0 ‐REF ONLY EW‐214 ELECTRICAL RACEWAY LAYOUT REF

ELEC‐1‐100.0 ‐REF ONLY EW‐221 ELECTRICAL RACEWAY LAYOUT REF

ELEC‐1‐100.0 ‐REF ONLY EW‐222 ELECTRICAL RACEWAY LAYOUT REF

ELEC‐1‐100.0 ‐REF ONLY EW‐224 ELECTRICAL RACEWAY LAYOUT REF

ELEC‐1‐100.0 ‐REF ONLY EW‐231 ELECTRICAL RACEWAY LAYOUT REF

ELEC‐1‐100.0 ‐REF ONLY EW‐232 ELECTRICAL RACEWAY LAYOUT REF

ELEC‐1‐100.0 ‐REF ONLY EW‐233 ELECTRICAL RACEWAY LAYOUT REF

ELEC‐1‐100.0 ‐REF ONLY EW‐234 ELECTRICAL RACEWAY LAYOUT REF

ELEC‐1‐100.0 ‐REF ONLY EW‐241 ELECTRICAL RACEWAY LAYOUT REF

ELEC‐1‐100.0 ‐REF ONLY EW‐242 ELECTRICAL RACEWAY LAYOUT REF

ELEC‐1‐100.0 ‐REF ONLY EW‐243 ELECTRICAL RACEWAY LAYOUT REF

ELEC‐1‐100.0 ‐REF ONLY EW‐244 ELECTRICAL RACEWAY LAYOUT REF

ELEC‐1‐100.0 ‐REF ONLY EW‐251 ELECTRICAL RACEWAY LAYOUT REF

ELEC‐1‐100.0 ‐REF ONLY EW‐252 ELECTRICAL RACEWAY LAYOUT REF

ELEC‐1‐100.0 ‐REF ONLY EW‐253 ELECTRICAL RACEWAY LAYOUT REF

ELEC‐1‐100.0 ‐REF ONLY EW‐254 ELECTRICAL RACEWAY LAYOUT REF

ELEC‐1‐100.0 ‐REF ONLY EW‐261 ELECTRICAL RACEWAY LAYOUT REF

ELEC‐1‐100.0 ‐REF ONLY EW‐262 ELECTRICAL RACEWAY LAYOUT REF
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ELEC‐1‐100.0 ‐REF ONLY EW‐263 ELECTRICAL RACEWAY LAYOUT REF

ELEC‐1‐100.0 ‐REF ONLY EW‐264 ELECTRICAL RACEWAY LAYOUT REF

ELEC‐1‐100.0 ‐REF ONLY EW‐271 ELECTRICAL RACEWAY LAYOUT REF

ELEC‐1‐100.0 ‐REF ONLY EW‐273 ELECTRICAL RACEWAY LAYOUT REF

ELEC‐1‐101.0 ‐REF ONLY EE‐020

NON SEG BUS CONNECTION 

DETAIL  REF

ELEC‐1‐102.0 896

PLANT ELECTRICAL 

INSTALLATION AND TESTING 4/23/2012 APP
ELEC‐1‐103.0 EL‐001 ELECTRICAL LIGHTING PLAN  APP
ELEC‐1‐103.0 EL‐002 ELECTRICAL LIGHTING PLAN  APP
ELEC‐1‐103.0 EL‐150 ELECTRICAL LIGHTING PLAN  9/19/2012 APP
ELEC‐1‐103.0 EL‐160 ELECTRICAL LIGHTING PLAN  9/19/2012 APP
ELEC‐1‐103.0 EL‐170 ELECTRICAL LIGHTING PLAN  9/19/2012 APP
ELEC‐1‐103.0 EL‐210 ELECTRICAL LIGHTING PLAN  9/19/2012 APP
ELEC‐1‐103.0 EL‐230 ELECTRICAL LIGHTING PLAN  4/6/2012 APP
ELEC‐1‐103.0 EL‐240 ELECTRICAL LIGHTING PLAN  4/6/2012 APP
ELEC‐1‐103.0 EL‐250 ELECTRICAL LIGHTING PLAN  4/6/2012 APP
ELEC‐1‐103.0 EL‐260 ELECTRICAL LIGHTING PLAN  4/6/2012 APP
ELEC‐1‐103.0 EL‐270 ELECTRICAL LIGHTING PLAN  4/6/2012 APP
ELEC‐1‐104.0 EO‐007 APP

ELEC‐1‐104.0 EO‐008 ELECTRICAL ONE‐LINE DIAGRAM  2/27/2012 APP
ELEC‐1‐105.0‐ REF ONLY EI‐090A ELECTRICAL INTERCONNECTS REF
ELEC‐1‐105.0‐ REF ONLY EI‐090C ELECTRICAL INTERCONNECTS REF
ELEC‐1‐105.0‐ REF ONLY EI‐091A ELECTRICAL INTERCONNECTS REF
ELEC‐1‐105.0‐ REF ONLY EI‐091B ELECTRICAL INTERCONNECTS REF
ELEC‐1‐105.0‐ REF ONLY EI‐091C ELECTRICAL INTERCONNECTS REF
ELEC‐1‐105.0‐ REF ONLY EI‐092A ELECTRICAL INTERCONNECTS REF
ELEC‐1‐105.0‐ REF ONLY EI‐092B ELECTRICAL INTERCONNECTS REF
ELEC‐1‐105.0‐ REF ONLY EI‐092C ELECTRICAL INTERCONNECTS REF
ELEC‐1‐105.0‐ REF ONLY EI‐093A ELECTRICAL INTERCONNECTS REF
ELEC‐1‐105.0‐ REF ONLY EI‐093B ELECTRICAL INTERCONNECTS REF
ELEC‐1‐105.0‐ REF ONLY EI‐094B ELECTRICAL INTERCONNECTS REF
ELEC‐1‐105.0‐ REF ONLY EI900A ELECTRICAL INTERCONNECTS REF
ELEC‐1‐105.0‐ REF ONLY EI‐900B ELECTRICAL INTERCONNECTS REF
ELEC‐1‐105.0‐ REF ONLY EI‐900C ELECTRICAL INTERCONNECTS REF
ELEC‐1‐105.0‐ REF ONLY EI‐901A ELECTRICAL INTERCONNECTS REF
ELEC‐1‐105.0‐ REF ONLY EI‐901B ELECTRICAL INTERCONNECTS REF
ELEC‐1‐105.0‐ REF ONLY EI‐901C ELECTRICAL INTERCONNECTS REF
ELEC‐1‐105.0‐ REF ONLY EI‐902A ELECTRICAL INTERCONNECTS REF
ELEC‐1‐105.0‐ REF ONLY EI‐902B ELECTRICAL INTERCONNECTS REF
ELEC‐1‐105.0‐ REF ONLY EI‐902C ELECTRICAL INTERCONNECTS REF
ELEC‐1‐105.0‐ REF ONLY EI‐903A ELECTRICAL INTERCONNECTS REF
ELEC‐1‐105.0‐ REF ONLY EI‐903B ELECTRICAL INTERCONNECTS REF
ELEC‐1‐105.0‐ REF ONLY EI‐903C ELECTRICAL INTERCONNECTS REF
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ELEC‐1‐105.0‐ REF ONLY EI‐904A ELECTRICAL INTERCONNECTS REF
ELEC‐1‐105.0‐ REF ONLY EI‐904B ELECTRICAL INTERCONNECTS REF
ELEC‐1‐105.0‐ REF ONLY EI‐905C ELECTRICAL INTERCONNECTS REF
ELEC‐1‐105.0‐ REF ONLY EI‐906A ELECTRICAL INTERCONNECTS REF
ELEC‐1‐105.0‐ REF ONLY EI‐906B ELECTRICAL INTERCONNECTS REF
ELEC‐1‐105.0‐ REF ONLY EI‐906C ELECTRICAL INTERCONNECTS REF
ELEC‐1‐105.0‐ REF ONLY EI‐907A ELECTRICAL INTERCONNECTS REF
ELEC‐1‐105.0‐ REF ONLY EI‐907B ELECTRICAL INTERCONNECTS REF
ELEC‐1‐105.0‐ REF ONLY EI‐907C ELECTRICAL INTERCONNECTS REF
ELEC‐1‐105.0‐ REF ONLY EI‐908 ELECTRICAL INTERCONNECTS REF
ELEC‐1‐105.0‐ REF ONLY EI‐909 ELECTRICAL INTERCONNECTS REF
ELEC‐1‐105.0‐ REF ONLY EI9090B ELECTRICAL INTERCONNECTS REF
ELEC‐1‐105.0‐ REF ONLY EI‐910 ELECTRICAL INTERCONNECTS REF
ELEC‐1‐105.0‐ REF ONLY EI‐911 ELECTRICAL INTERCONNECTS REF
ELEC‐1‐105.0‐ REF ONLY EI‐912 ELECTRICAL INTERCONNECTS REF
ELEC‐1‐105.0‐ REF ONLY EI‐913 ELECTRICAL INTERCONNECTS REF
ELEC‐1‐105.0‐ REF ONLY EI‐914 ELECTRICAL INTERCONNECTS REF
ELEC‐1‐105.0‐ REF ONLY EI‐915 ELECTRICAL INTERCONNECTS REF
ELEC‐1‐105.0‐ REF ONLY EI‐916 ELECTRICAL INTERCONNECTS REF
ELEC‐1‐105.0‐ REF ONLY EI‐917 ELECTRICAL INTERCONNECTS REF
ELEC‐1‐105.0‐ REF ONLY EI‐918A ELECTRICAL INTERCONNECTS REF
ELEC‐1‐105.0‐ REF ONLY EI‐918B ELECTRICAL INTERCONNECTS REF
ELEC‐1‐105.0‐ REF ONLY EI‐918C ELECTRICAL INTERCONNECTS REF
ELEC‐1‐105.0‐ REF ONLY EI‐918D ELECTRICAL INTERCONNECTS REF
ELEC‐1‐105.0‐ REF ONLY EI‐918E ELECTRICAL INTERCONNECTS REF
ELEC‐1‐105.0‐ REF ONLY EI‐918F ELECTRICAL INTERCONNECTS REF
ELEC‐1‐105.0‐ REF ONLY EI‐918G ELECTRICAL INTERCONNECTS REF
ELEC‐1‐105.0‐ REF ONLY EI‐919A ELECTRICAL INTERCONNECTS REF
ELEC‐1‐105.0‐ REF ONLY EI‐919B ELECTRICAL INTERCONNECTS REF
ELEC‐1‐105.0‐ REF ONLY EI‐919C ELECTRICAL INTERCONNECTS REF
ELEC‐1‐105.0‐ REF ONLY EI‐919D ELECTRICAL INTERCONNECTS REF
ELEC‐1‐105.0‐ REF ONLY EI‐919E ELECTRICAL INTERCONNECTS REF
ELEC‐1‐105.0‐ REF ONLY EI‐919F ELECTRICAL INTERCONNECTS REF
ELEC‐1‐105.0‐ REF ONLY EI‐919G ELECTRICAL INTERCONNECTS REF
ELEC‐1‐105.0‐ REF ONLY EI‐920 ELECTRICAL INTERCONNECTS REF
ELEC‐1‐105.0‐ REF ONLY EI‐921 ELECTRICAL INTERCONNECTS REF
ELEC‐1‐105.0‐ REF ONLY EI‐922 ELECTRICAL INTERCONNECTS REF
ELEC‐1‐105.0‐ REF ONLY EI‐923 ELECTRICAL INTERCONNECTS REF
ELEC‐1‐105.0‐ REF ONLY EI‐924 ELECTRICAL INTERCONNECTS REF
ELEC‐1‐105.0‐ REF ONLY EI‐925 ELECTRICAL INTERCONNECTS REF
ELEC‐1‐105.0‐ REF ONLY EI‐926 ELECTRICAL INTERCONNECTS REF
ELEC‐1‐105.0‐ REF ONLY EI‐927 ELECTRICAL INTERCONNECTS REF
ELEC‐1‐105.0‐ REF ONLY EI‐928 ELECTRICAL INTERCONNECTS REF
ELEC‐1‐105.0‐ REF ONLY EI‐929 ELECTRICAL INTERCONNECTS REF
ELEC‐1‐105.0‐ REF ONLY EI‐930 ELECTRICAL INTERCONNECTS REF
ELEC‐1‐105.0‐ REF ONLY EI‐931 ELECTRICAL INTERCONNECTS REF
ELEC‐1‐105.0‐ REF ONLY EI‐932 ELECTRICAL INTERCONNECTS REF
ELEC‐1‐105.0‐ REF ONLY EI‐933 ELECTRICAL INTERCONNECTS REF
ELEC‐1‐105.0‐ REF ONLY EI‐934 ELECTRICAL INTERCONNECTS REF
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ELEC‐1‐105.0‐ REF ONLY EI‐935 ELECTRICAL INTERCONNECTS REF
ELEC‐1‐105.0‐ REF ONLY EI‐936 ELECTRICAL INTERCONNECTS REF
ELEC‐1‐105.0‐ REF ONLY EI‐937 ELECTRICAL INTERCONNECTS REF
ELEC‐1‐105.0‐ REF ONLY EI‐938 ELECTRICAL INTERCONNECTS REF
ELEC‐1‐105.0‐ REF ONLY EI‐939 ELECTRICAL INTERCONNECTS REF
ELEC‐1‐105.0‐ REF ONLY EI‐940 ELECTRICAL INTERCONNECTS REF
ELEC‐1‐105.0‐ REF ONLY EI‐941 ELECTRICAL INTERCONNECTS REF
ELEC‐1‐105.0‐ REF ONLY EI‐942 ELECTRICAL INTERCONNECTS REF
ELEC‐1‐105.0‐ REF ONLY EI‐943 ELECTRICAL INTERCONNECTS REF
ELEC‐1‐105.0‐ REF ONLY EI‐944 ELECTRICAL INTERCONNECTS REF
ELEC‐1‐105.0‐ REF ONLY EI‐945 ELECTRICAL INTERCONNECTS REF
ELEC‐1‐105.0‐ REF ONLY EI‐946 ELECTRICAL INTERCONNECTS REF
ELEC‐1‐105.0‐ REF ONLY EI‐947 ELECTRICAL INTERCONNECTS REF
ELEC‐1‐105.0‐ REF ONLY EI‐948 ELECTRICAL INTERCONNECTS REF
ELEC‐1‐105.0‐ REF ONLY EI‐949 ELECTRICAL INTERCONNECTS REF
ELEC‐1‐105.0‐ REF ONLY EI‐94C ELECTRICAL INTERCONNECTS REF
ELEC‐1‐105.0‐ REF ONLY EI‐950 ELECTRICAL INTERCONNECTS REF
ELEC‐1‐105.0‐ REF ONLY EI‐951 ELECTRICAL INTERCONNECTS REF
ELEC‐1‐105.0‐ REF ONLY EI‐952 ELECTRICAL INTERCONNECTS REF
ELEC‐1‐107.0 862B RELAY SETTINGS  APP
ELEC‐1‐108.0 880L FLASH ARC STUDY APP
ELEC‐1‐109.0 SPEC 870 WIRE AND CABLE REF

ELEC‐1‐11.0 ED‐130

ELECTRICAL DUCT BANK LAYOUT 

CTG #01 & PCM AREA
9/22/2011

APP

ELEC‐1‐12.0 ED‐140 DUCT BANK 

9/22/2011

APP

ELEC‐1‐13.0 ED‐150

ELECTRICAL DUCT BANK LAYOUT 

CTG #03, #04, PCM, & 

ADMIN/CONTROL & WATER 

TREATMENT BLDG. AREA.

9/22/2011

APP

ELEC‐1‐14.0 ED‐160

ELECTRICAL DUCT BANK LAYOUT 

CTG #05, PCM, & WATER 

TREATMENT BLDG AREA

9/22/2011

APP

ELEC‐1‐15.0 ED‐170

ELECTRICAL DUCT BANK LAYOUT 

AIR COMPRESSOR & FUEL GAS 

BUILDING AREA
9/22/2011

APP

ELEC‐1‐15.0 ED‐170A

ELECTRICAL DUCT BANK LAYOUT 

AIR COMPRESSOR & FUEL GAS 

BUILDING APP

ELEC‐1‐16.0 ED‐270 AREA
10/20/2011

APP
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ELEC‐1‐17.0 EG‐001

ELECTRICAL GROUNDING SITE 

KEY PLAN

9/6/2011

APP

ELEC‐1‐18.0 EG‐230

ELECTRICAL GROUNDING 

LAYOUT

‐

APP

ELEC‐1‐18.0 EG‐240

ELECTRICAL GROUNDING 

LAYOUT

‐

APP

ELEC‐1‐18.0 EG‐250

ELECTRICAL GROUNDING 

LAYOUT
‐

APP

ELEC‐1‐18.0 EG‐260

ELECTRICAL GROUNDING 

LAYOUT
‐

APP

ELEC‐1‐19.0 ED‐002

ELECTRICAL DUCT BANK LAYOUT 

SITE KEY PLAN

‐

APP

ELEC‐1‐2.0 2010‐031‐EO‐300 ELEC ONE LINE ‐ TEMP POWER 6/17/2011 APP

ELEC‐1‐20.0 ED‐901

ELECTRICAL EMBEDDED 

CONDUIT LAYOUT INSTALLATION 

DETAILS 10/20/2011 APP

ELEC‐1‐21.0 ED‐133 DUCT BANK 

9/22/2011

APP

ELEC‐1‐21.0 ED‐134 DUCT BANK 
9/22/2011

APP

ELEC‐1‐21.0 ED‐143 DUCT BANK 
9/22/2011

APP

ELEC‐1‐21.0 ED‐144 DUCT BANK 
9/22/2011

APP

ELEC‐1‐21.0 ED‐153 DUCT BANK 
9/22/2011

APP

ELEC‐1‐21.0 ED‐154 DUCT BANK 
9/22/2011

APP

ELEC‐1‐21.0 ED‐164 DUCT BANK 
9/22/2011

APP

ELEC‐1‐21.0 ED‐231 DUCT BANK 
10/20/2011

APP

ELEC‐1‐21.0 ED‐232 DUCT BANK 
10/20/2011

APP

ELEC‐1‐21.0 ED‐234 DUCT BANK 
10/20/2011

APP
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ELEC‐1‐21.0 ED‐241 DUCT BANK 
10/20/2011

APP

ELEC‐1‐21.0 ED‐242 DUCT BANK 
10/20/2011

APP

ELEC‐1‐21.0 ED‐243 DUCT BANK 
10/20/2011

APP

ELEC‐1‐21.0 ED‐244 DUCT BANK 
10/20/2011

APP

ELEC‐1‐21.0 ED‐251 DUCT BANK 
10/20/2011

APP

ELEC‐1‐21.0 ED‐252 DUCT BANK 
10/20/2011

APP

ELEC‐1‐21.0 ED‐253 DUCT BANK 
10/20/2011

APP

ELEC‐1‐21.0 ED‐254 DUCT BANK 
10/20/2011

APP

ELEC‐1‐21.0 ED‐261 DUCT BANK 
10/20/2011

APP

ELEC‐1‐21.0 ED‐262 DUCT BANK 
10/20/2011

APP

ELEC‐1‐21.0 ED‐263 DUCT BANK 
10/20/2011

APP

ELEC‐1‐21.0 ED‐264 DUCT BANK 
10/20/2011

APP

ELEC‐1‐21.0 ED‐271 DUCT BANK 
10/20/2011

APP

ELEC‐1‐22.0 CALC 880D SHORT CIRCUIT ANALYSIS
‐

APP

ELEC‐1‐23.0 EO‐001 OVERALL ONE‐LINE DIAGRAM
11/30/2011

APP

ELEC‐1‐24.0 EE‐002

ELECTRICAL LEGEND FOR ONE 

LINE DIAGRAMS
6/21/2011

APP

ELEC‐1‐25.0 EA‐001

ELECTRICAL HAZARDOUS AREA 

CLASSIFICATION OVERALL PLAN
3/12/2012

APP

ELEC‐1‐26.0 EG‐270

ELECTRICAL GROUNDING 

LAYOUT 5KV BUILDING AREA
‐

APP

ELEC‐1‐27.0 EM‐001 ELECTRICAL MAN HOLE LAYOUT
1/4/2012

APP

ELEC‐1‐27.0 EM‐002 ELECTRICAL MAN HOLE LAYOUT
1/4/2012

APP

ELEC‐1‐27.0 EM‐003 ELECTRICAL MAN HOLE LAYOUT
1/4/2012

APP

ELEC‐1‐27.0 EM‐004 ELECTRICAL MAN HOLE LAYOUT
1/4/2012

APP

ELEC‐1‐27.0 EM‐005 ELECTRICAL MAN HOLE LAYOUT
1/4/2012

APP
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ELEC‐1‐27.0 EM‐006 ELECTRICAL MAN HOLE LAYOUT
1/4/2012

APP

ELEC‐1‐27.1 EM‐007 ELECTRICAL MAN HOLE LAYOUT APP

ELEC‐1‐28.0 EG‐130

ELECTRICAL GROUNDING 

LAYOUT APP

ELEC‐1‐28.0 EG‐140

ELECTRICAL GROUNDING 

LAYOUT APP

ELEC‐1‐28.0 EG‐150

ELECTRICAL GROUNDING 

LAYOUT APP

ELEC‐1‐28.0 EG‐160

ELECTRICAL GROUNDING 

LAYOUT APP

ELEC‐1‐29.0 EG‐120 ELECTRICAL GROUNDING APP

ELEC‐1‐29.0 EG‐210 ELECTRICAL GROUNDING APP

ELEC‐1‐29.0 EG‐220 ELECTRICAL GROUNDING APP
ELEC‐1‐3.0 CAS‐C CABLE AMPACITY STUDY 6/28/2011 APP

ELEC‐1‐30.0 EG‐903 ELECTRICAL GROUNDING APP

ELEC‐1‐30.0 EG‐905 ELECTRICAL GROUNDING APP

ELEC‐1‐31.0 ED‐230

ELECTRICAL D7UCT BANK 

LAYOUT #01 APP

ELEC‐1‐32.0 ED‐009 ELECTRICAL ONE‐LINE DIAGRAM  APP

ELEC‐1‐33.0 ED‐120

ELECTRICAL DUCT BANK LAYOUT 

COOLING TOWER AREA APP

ELEC‐1‐34.0 ED‐210

ELECTRICAL DUCT BANK LAYOUT 

WATEWATER STORAGE TANK 

AREA APP

ELEC‐1‐35.0 ED‐220

ELECTRICAL DUCT BANK LAYOUT 

COOLING TOWER & HEAT 

EXCHANGER AREA APP

ELEC‐1‐36.0 ED‐220A

ELECTRICAL DUCT BANK LAYOUT 

DETAIL 220‐1‐220A APP

ELEC‐1‐37.0 805 ELECTRICAL COMMODITIES SPEC APP

ELEC‐1‐38.0 E0‐002

ELECTRICAL ONE‐LINE DIAGRAM 

COMBUSTION TURBINE APP

ELEC‐1‐38.0 EO‐002

ONE‐LINE DIAGRAM GEN‐CTG 

101 2/27/2012 APP

ELEC‐1‐38.0 EO‐003

ONE‐LINE DIAGRAM GEN‐CTG‐

201 2/27/2012 APP
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ELEC‐1‐38.0 EO‐004

ELECTRICAL ONE‐LINE DIAGRAM 

COMBUSTION TURBINE APP

ELEC‐1‐38.0 EO‐004

ONE‐LINE DIAGRAM GEN‐CTG‐

301 2/27/2012 APP

ELEC‐1‐38.0 EO‐005

ELECTRICAL ONE‐LINE DIAGRAM 

COMBUSTION TURBINE APP

ELEC‐1‐38.0 EO‐005

ONE‐LINE DIAGRAM GEN‐CTG 

401 2/27/2012 APP

ELEC‐1‐38.0 EO‐006

ONE‐LINE DIAGRAM GEN‐CTG 

501 2/27/2012 APP

ELEC‐1‐38.0 EO‐‐03

ELECTRICAL ONE‐LINE DIAGRAM 

COMBUSTION TURBINE APP

ELEC‐1‐39.0 ref only ES‐010A

ELECTRICAL SCHEMATIC 

DRAWING 1/4/2012 REF

ELEC‐1‐39.0 ref only ES‐010B

ELECTRICAL SCHEMATIC 

DRAWING 1/4/2012 REF

ELEC‐1‐39.0 ref only ES‐010C

ELECTRICAL SCHEMATIC 

DRAWING 1/4/2012 REF

ELEC‐1‐39.0 ref only ES‐011

ELECTRICAL SCHEMATIC 

DRAWING 1/4/2012 REF

ELEC‐1‐39.0 ref only ES‐012A

ELECTRICAL SCHEMATIC 

DRAWING 1/4/2012 REF

ELEC‐1‐39.0 ref only ES‐012B

ELECTRICAL SCHEMATIC 

DRAWING 1/4/2012 REF

ELEC‐1‐39.0 ref only ES‐013A

ELECTRICAL SCHEMATIC 

DRAWING 1/4/2012 REF

ELEC‐1‐39.0 ref only ES‐013B

ELECTRICAL SCHEMATIC 

DRAWING 1/4/2012 REF

ELEC‐1‐39.0 ref only ES‐013C

ELECTRICAL SCHEMATIC 

DRAWING 1/4/2012 REF

ELEC‐1‐39.0 ref only ES‐014

ELECTRICAL SCHEMATIC 

DRAWING 1/4/2012 REF

ELEC‐1‐39.0 ref only ES‐015A

ELECTRICAL SCHEMATIC 

DRAWING 1/4/2012 REF

ELEC‐1‐39.0 ref only ES‐015B

ELECTRICAL SCHEMATIC 

DRAWING 1/4/2012 REF

ELEC‐1‐39.0 ref only ES‐036

ELECTRICAL SCHEMATIC 

DRAWING 1/4/2012 REF

ELEC‐1‐39.0 ref only ES‐037

ELECTRICAL SCHEMATIC 

DRAWING 1/4/2012 REF

ELEC‐1‐39.0 ref only ES‐038

ELECTRICAL SCHEMATIC 

DRAWING 1/4/2012 REF

ELEC‐1‐39.0 ref only ES‐041

ELECTRICAL SCHEMATIC 

DRAWING 1/4/2012 REF

ELEC‐1‐39.0 ref only ES‐042

ELECTRICAL SCHEMATIC 

DRAWING 1/4/2012 REF
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ELEC‐1‐39.0 ref only ES‐050

ELECTRICAL SCHEMATIC 

DRAWING 1/4/2012 REF

ELEC‐1‐39.0 ref only ES‐051

ELECTRICAL SCHEMATIC 

DRAWING 1/4/2012 REF

ELEC‐1‐39.0 ref only ES‐052

ELECTRICAL SCHEMATIC 

DRAWING 1/4/2012 REF

ELEC‐1‐39.0 ref only ES‐055

ELECTRICAL SCHEMATIC 

DRAWING 1/4/2012 REF

ELEC‐1‐39.1 REF ONLY ES‐060

ELECTRICAL SCHEMATIC 

DRAWING REF

ELEC‐1‐39.1 REF ONLY ES‐061

ELECTRICAL SCHEMATIC 

DRAWING REF

ELEC‐1‐39.1 REF ONLY ES‐062

ELECTRICAL SCHEMATIC 

DRAWING REF

ELEC‐1‐39.1 REF ONLY ES‐063

ELECTRICAL SCHEMATIC 

DRAWING REF

ELEC‐1‐39.1 REF ONLY ES‐064

ELECTRICAL SCHEMATIC 

DRAWING REF

ELEC‐1‐39.1 REF ONLY ES‐065

ELECTRICAL SCHEMATIC 

DRAWING REF

ELEC‐1‐39.1 REF ONLY ES‐066

ELECTRICAL SCHEMATIC 

DRAWING REF

ELEC‐1‐39.1 REF ONLY ES‐067

ELECTRICAL SCHEMATIC 

DRAWING REF

ELEC‐1‐39.1 REF ONLY ES‐068

ELECTRICAL SCHEMATIC 

DRAWING REF

ELEC‐1‐39.1 REF ONLY ES‐070

ELECTRICAL SCHEMATIC 

DRAWING REF

ELEC‐1‐39.1 REF ONLY ES‐071

ELECTRICAL SCHEMATIC 

DRAWING REF

ELEC‐1‐39.1 REF ONLY ES‐072

ELECTRICAL SCHEMATIC 

DRAWING REF

ELEC‐1‐39.1 REF ONLY ES‐073

ELECTRICAL SCHEMATIC 

DRAWING REF

ELEC‐1‐39.1 REF ONLY ES‐074

ELECTRICAL SCHEMATIC 

DRAWING REF

ELEC‐1‐39.1 REF ONLY ES‐075

ELECTRICAL SCHEMATIC 

DRAWING REF

ELEC‐1‐39.1 REF ONLY ES‐076

ELECTRICAL SCHEMATIC 

DRAWING REF

ELEC‐1‐39.1 REF ONLY ES‐078

ELECTRICAL SCHEMATIC 

DRAWING REF

ELEC‐1‐39.1 REF ONLY ES‐079

ELECTRICAL SCHEMATIC 

DRAWING REF

ELEC‐1‐39.1 REF ONLY ES‐080

ELECTRICAL SCHEMATIC 

DRAWING REF

ELEC‐1‐39.1 REF ONLY ES‐081

ELECTRICAL SCHEMATIC 

DRAWING REF
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ELEC‐1‐4.0 GS ELECTRICAL CALCS ‐ GROUNDING 7/12/2011 APP

ELEC‐1‐40.0 EO‐010A ELECTRICAL ONE‐LINE DIAGRAM  APP

ELEC‐1‐40.0 EO‐010B ELECTRICAL ONE‐LINE DIAGRAM  APP

ELEC‐1‐41.0 EO‐014 ELECTRICAL ONE‐LINE DIAGRAM  APP

ELEC‐1‐42.0 EO‐025 ELECTRICAL ONE‐LINE DIAGRAM  APP

ELEC‐1‐42.0 EO‐026 ELECTRICAL ONE‐LINE DIAGRAM  APP

ELEC‐1‐42.0 EO‐027 ELECTRICAL ONE‐LINE DIAGRAM  APP

ELEC‐1‐42.0 EO‐028 ELECTRICAL ONE‐LINE DIAGRAM  APP

ELEC‐1‐42.0 EO‐029 ELECTRICAL ONE‐LINE DIAGRAM  APP

ELEC‐1‐42.0 EO‐030 ELECTRICAL ONE‐LINE DIAGRAM  APP

ELEC‐1‐42.0 EO‐031 ELECTRICAL ONE‐LINE DIAGRAM  APP

ELEC‐1‐42.0 EO‐032 ELECTRICAL ONE‐LINE DIAGRAM  APP

ELEC‐1‐42.0 EO‐033 ELECTRICAL ONE‐LINE DIAGRAM  APP

ELEC‐1‐42.0 EO‐034 ELECTRICAL ONE‐LINE DIAGRAM  APP

ELEC‐1‐42.0 EO‐035 ELECTRICAL ONE‐LINE DIAGRAM  APP

ELEC‐1‐43.0 ED‐163

DUCT BANK LAYOUT WATER 

TREATMENT BUILDING AREA APP

ELEC‐1‐44.0 ED‐233

DUCT BANK LAYOUT CTG 01 & 

SWITCHYARD AREA APP

ELEC‐1‐45.0 EG‐904

ELECTRICAL SWITCHYARD 

GROUNDING DETAILS APP

ELEC‐1‐46.0  ED‐150A

ELECTRICAL DUCT BANK LAYOUT 

WATER TREATMENT BUILDING APP

ELEC‐1‐46.0  ED‐150B

ELECTRICAL DUCT BANK LAYOUT 

WATER TREATMENT BUILDING APP

ELEC‐1‐46.0  ED‐150C

ELECTRICAL DUCT BANK LAYOUT 

WATER TREATMENT BUILDING APP

ELEC‐1‐46.0  ED‐150D

ELECTRICAL DUCT BANK LAYOUT 

WATER TREATMENT BUILDING APP

ELEC‐1‐46.0  ED‐150E

ELECTRICAL DUCT BANK LAYOUT 

WATER TREATMENT BUILDING APP

ELEC‐1‐46.0  ED‐150F

ELECTRICAL DUCT BANK LAYOUT 

WATER TREATMENT BUILDING APP
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ELEC‐1‐47.0 ED‐170B

ELECTRICAL DUCT BANK LAYOUT 

AIR COMPRESSOR & FUEL GAS  APP

ELEC‐1‐47.0 ED‐170C

ELECTRICAL DUCT BANK LAYOUT 

AIR COMPRESSOR & FUEL GAS  APP

ELEC‐1‐47.0 ED‐170D

ELECTRICAL DUCT BANK LAYOUT 

AIR COMPRESSOR & FUEL GAS  APP

ELEC‐1‐48.0 ED‐240

ELECTRICAL DUCT BANK CTG 

#02, #03, #04, #05, &  APP

ELEC‐1‐48.0 ED‐250

ELECTRICAL DUCT BANK CTG 

#02, #03, #04, #05, &  APP

ELEC‐1‐48.0 ED‐260

ELECTRICAL DUCT BANK CTG 

#02, #03, #04, #05, &  APP

ELEC‐1‐49.0 EG‐170

ELECTRICAL GROUNDING 

LAYOUT AIR COMPRESSOR &  APP

ELEC‐1‐5.01 800‐QC‐0001‐001 APP

ELEC‐1‐5.01 800‐QC‐0002‐001 APP

ELEC‐1‐5.01

APPROVED FABRICATOR 

APPLICATION

HYUNDAI ‐ APPROVED 

FABRICATOR APPLICATION 
‐

APP

ELEC‐1‐5.02

APPROVED FABRICATOR 

APPLICATION

APPROVED FABRICATOR 

APPLICATION ‐ CROWN APP

ELEC‐1‐5.02

APPROVED FABRICATOR 

APPLICATION CROWN ‐ EXPERIENCE APP

ELEC‐1‐5.02

APPROVED FABRICATOR 

APPLICATION

CROWN ‐ TECHNICAL SYSTEMS 

QUALITY MANUAL APP

ELEC‐1‐50.0 ‐REF EI‐013A ELECTRICAL INTERCONNECTS REF

ELEC‐1‐50.0 ‐REF EI‐013B ELECTRICAL INTERCONNECTS REF

ELEC‐1‐50.0 ‐REF EI‐014A ELECTRICAL INTERCONNECTS REF

ELEC‐1‐50.0 ‐REF EI‐014B ELECTRICAL INTERCONNECTS REF

ELEC‐1‐50.0 ‐REF EI‐014C ELECTRICAL INTERCONNECTS REF

ELEC‐1‐50.0 ‐REF EI‐017A ELECTRICAL INTERCONNECTS REF

ELEC‐1‐50.0 ‐REF EI‐017B ELECTRICAL INTERCONNECTS REF

ELEC‐1‐50.0 ‐REF EI‐017C ELECTRICAL INTERCONNECTS REF

ELEC‐1‐50.0 ‐REF EI‐020 ELECTRICAL INTERCONNECTS REF

ELEC‐1‐50.0 ‐REF EI‐100 ELECTRICAL INTERCONNECTS REF

ELEC‐1‐50.0 ‐REF EI‐101 ELECTRICAL INTERCONNECTS REF
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ELEC‐1‐50.0 ‐REF EI‐102 ELECTRICAL INTERCONNECTS REF

ELEC‐1‐50.0 ‐REF EI‐103 ELECTRICAL INTERCONNECTS REF

ELEC‐1‐50.0 ‐REF EI‐104 ELECTRICAL INTERCONNECTS REF

ELEC‐1‐50.0 ‐REF EI‐105 ELECTRICAL INTERCONNECTS REF

ELEC‐1‐50.0 ‐REF EI‐127A ELECTRICAL INTERCONNECTS REF

ELEC‐1‐50.0 ‐REF EI‐127B ELECTRICAL INTERCONNECTS REF

ELEC‐1‐50.0 ‐REF EI‐127C ELECTRICAL INTERCONNECTS REF

ELEC‐1‐50.0 ‐REF EI‐127D ELECTRICAL INTERCONNECTS REF

ELEC‐1‐50.0 ‐REF EI‐128A ELECTRICAL INTERCONNECTS REF

ELEC‐1‐50.0 ‐REF EI‐128B ELECTRICAL INTERCONNECTS REF

ELEC‐1‐50.0 ‐REF EI‐128D ELECTRICAL INTERCONNECTS REF

ELEC‐1‐50.0 ‐REF EI‐128E ELECTRICAL INTERCONNECTS REF

ELEC‐1‐51.0 E0‐102B

ELECTRICAL THREE‐LINE 

DIAGRAMS APP

ELEC‐1‐51.0 EO‐102A

ELECTRICAL THREE‐LINE 

DIAGRAMS APP

ELEC‐1‐51.0 EO‐103A

ELECTRICAL THREE‐LINE 

DIAGRAMS APP

ELEC‐1‐51.0 EO‐103B

ELECTRICAL THREE‐LINE 

DIAGRAMS APP

ELEC‐1‐51.0 EO‐104A

ELECTRICAL THREE‐LINE 

DIAGRAMS APP

ELEC‐1‐51.0 EO‐104A

ELECTRICAL THREE‐LINE 

DIAGRAMS APP

ELEC‐1‐51.0 EO‐104B

ELECTRICAL THREE‐LINE 

DIAGRAMS APP

ELEC‐1‐51.0 EO‐104B

ELECTRICAL THREE‐LINE 

DIAGRAMS APP

ELEC‐1‐51.0 EO‐105A

ELECTRICAL THREE‐LINE 

DIAGRAMS APP

ELEC‐1‐51.0 EO‐105B

ELECTRICAL THREE‐LINE 

DIAGRAMS APP

ELEC‐1‐51.0 EO‐106A

ELECTRICAL THREE‐LINE 

DIAGRAMS APP

ELEC‐1‐51.0 EO‐106B

ELECTRICAL THREE‐LINE 

DIAGRAMS APP
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ELEC‐1‐51.0 EO‐130A

ELECTRICAL THREE‐LINE 

DIAGRAMS APP

ELEC‐1‐51.0 EO‐130B

ELECTRICAL THREE‐LINE 

DIAGRAMS APP

ELEC‐1‐51.0 EO‐131A

ELECTRICAL THREE‐LINE 

DIAGRAMS APP

ELEC‐1‐51.0 EO‐131B

ELECTRICAL THREE‐LINE 

DIAGRAMS APP

ELEC‐1‐52.0 EI‐

ELECTRICAL INTERCONNECT 

DRAWINGS REF

ELEC‐1‐53.0 EI‐

ELECTRICAL INTERCONNECT 

DRAWINGS REF

ELEC‐1‐54.0 EI‐

ELECTRICAL INTERCONNECT 

DRAWINGS REF

ELEC‐1‐55.0 EI‐

ELECTRICAL INTERCONNECT 

DRAWINGS REF

ELEC‐1‐56.0 EI‐

ELECTRICAL INTERCONNECT 

DRAWINGS APP

ELEC‐1‐57.0 EI‐

ELECTRICAL INTERCONNECT 

DRAWINGS REF

ELEC‐1‐58.0 EI‐

ELECTRICAL INTERCONNECT 

DRAWINGS APP

ELEC‐1‐59.0 EI‐

ELECTRICAL INTERCONNECT 

DRAWINGS APP

ELEC‐1‐6.0 EG‐002

ELECTRICAL GROUNDING SITE 

MAIN GROUNDING GRID 

LAYOUT
9/6/2011

APP

ELEC‐1‐60.0 EI‐

ELECTRICAL INTERCONNECT 

DRAWINGS REF

ELEC‐1‐61.0 EI‐

ELECTRICAL INTERCONNECT 

DRAWINGS REF

ELEC‐1‐62.0 EI‐

ELECTRICAL INTERCONNECT 

DRAWINGS REF

ELEC‐1‐63.0 EI‐

ELECTRICAL INTERCONNECT 

DRAWINGS APP

ELEC‐1‐64.0 EI‐

ELECTRICAL INTERCONNECT 

DRAWINGS APP

ELEC‐1‐65.0 EI‐

ELECTRICAL INTERCONNECT 

DRAWINGS REF

ELEC‐1‐66.0 EI‐

ELECTRICAL INTERCONNECT 

DRAWINGS REF

ELEC‐1‐67.0 EI‐

ELECTRICAL INTERCONNECT 

DRAWINGS REF

ELEC‐1‐68.0 EI‐

ELECTRICAL INTERCONNECT 

DRAWINGS REF

ELEC‐1‐69.0 EI‐

ELECTRICAL INTERCONNECT 

DRAWINGS APP
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ELEC‐1‐7.0 EG‐900

ELECTRICAL GROUNDING 

DETAILS
‐

APP

ELEC‐1‐7.0 EG‐901

ELECTRICAL GROUNDING 

DETAILS

‐

APP

ELEC‐1‐7.0 EG‐902

ELECTRICAL GROUNDING 

DETAILS ‐ APP

ELEC‐1‐70.0 EI‐

ELECTRICAL INTERCONNECT 

DRAWINGS REF

ELEC‐1‐71.0 EI‐

ELECTRICAL INTERCONNECT 

DRAWINGS REF

ELEC‐1‐72.0 EI‐

ELECTRICAL INTERCONNECT 

DRAWINGS REF

ELEC‐1‐73.0 EI‐

ELECTRICAL INTERCONNECT 

DRAWINGS APP

ELEC‐1‐74.0 EI‐

ELECTRICAL INTERCONNECT 

DRAWINGS REF

ELEC‐1‐75.0 EI‐

ELECTRICAL INTERCONNECT 

DRAWINGS REF

ELEC‐1‐76.0 EI‐

ELECTRICAL INTERCONNECT 

DRAWINGS APP

ELEC‐1‐77.0 EI‐

ELECTRICAL INTERCONNECT 

DRAWINGS REF

ELEC‐1‐78.0 EI‐

ELECTRICAL INTERCONNECT 

DRAWINGS REF

ELEC‐1‐79.0 EI‐

ELECTRICAL INTERCONNECT 

DRAWINGS REF

ELEC‐1‐8.0 EE‐001 ELECTRICAL LEGEND
‐

APP

ELEC‐1‐80.0 EI‐

ELECTRICAL INTERCONNECT 

DRAWINGS REF

ELEC‐1‐81.0 EI‐

ELECTRICAL INTERCONNECT 

DRAWINGS REF

ELEC‐1‐82.0 EI‐

ELECTRICAL INTERCONNECT 

DRAWINGS REF

ELEC‐1‐83.0 EI‐

ELECTRICAL INTERCONNECT 

DRAWINGS REF

ELEC‐1‐84.0 EI‐

ELECTRICAL INTERCONNECT 

DRAWINGS REF

ELEC‐1‐85.0 EI‐

ELECTRICAL INTERCONNECT 

DRAWINGS REF

ELEC‐1‐86.0 EI‐

ELECTRICAL INTERCONNECT 

DRAWINGS REF

ELEC‐1‐87.0 EI‐

ELECTRICAL INTERCONNECT 

DRAWINGS REF

ELEC‐1‐88.0 EI‐

ELECTRICAL INTERCONNECT 

DRAWINGS REF
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ELEC‐1‐89.0 EI‐

ELECTRICAL INTERCONNECT 

DRAWINGS REF

ELEC‐1‐9.0 ED‐001

ELECTRICAL DUCT BANK LAYOUT 

SITE KEY PLAN
9/22/2011

APP

ELEC‐1‐90.0 EI‐

ELECTRICAL INTERCONNECT 

DRAWINGS REF

ELEC‐1‐91.0 EI‐

ELECTRICAL INTERCONNECT 

DRAWINGS REF

ELEC‐1‐92.0 EL‐900 ELECTRICAL LIGHTING PLAN  APP

ELEC‐1‐92.0 EL‐901 ELECTRICAL LIGHTING PLAN  APP

ELEC‐1‐92.0 EL‐903 APP

ELEC‐1‐92.0 EL‐905 ELECTRICAL LIGHTING PLAN  APP

ELEC‐1‐92.0 EL‐906 ELECTRICAL LIGHTING PLAN  APP

ELEC‐1‐93.0 880H LIGHTNIGH PROTECTION STUDY APP
ELEC‐1‐94.0 ID‐031 TOWER LEVEL TRANSMITTER REF

ELEC‐1‐95.0 EP‐001

ELECTRICAL PANELBOARD 

SCHEDULE 5/21/2012 APP

ELEC‐1‐95.0 EP‐002

ELECTRICAL PANELBOARD 

SCHEDULE 5/21/2012 APP

ELEC‐1‐95.0 EP‐003

ELECTRICAL PANELBOARD 

SCHEDULE 5/21/2012 APP

ELEC‐1‐95.0 EP‐004

ELECTRICAL PANELBOARD 

SCHEDULE 5/21/2012 APP

ELEC‐1‐96.0 EP‐010

ELECTRICAL PANELBOARD 

SCHEDULE 5/21/2012 APP

ELEC‐1‐96.0 EP‐011

ELECTRICAL PANELBOARD 

SCHEDULE 5/21/2012 APP

ELEC‐1‐96.0 EP‐012

ELECTRICAL PANELBOARD 

SCHEDULE 5/21/2012 APP

ELEC‐1‐96.0 EP‐013

ELECTRICAL PANELBOARD 

SCHEDULE 5/21/2012 APP

ELEC‐1‐96.0 EP‐014

ELECTRICAL PANELBOARD 

SCHEDULE 5/21/2012 APP
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ELEC‐1‐96.0 EP‐015

ELECTRICAL PANELBOARD 

SCHEDULE 5/21/2012 APP

ELEC‐1‐96.0 EP‐016

ELECTRICAL PANELBOARD 

SCHEDULE 5/21/2012 APP

ELEC‐1‐96.0 EP‐017

ELECTRICAL PANELBOARD 

SCHEDULE 5/21/2012 APP

ELEC‐1‐96.0 EP‐018

ELECTRICAL PANELBOARD 

SCHEDULE 5/21/2012 APP

ELEC‐1‐96.0 EP‐020

ELECTRICAL PANELBOARD 

SCHEDULE 5/21/2012 APP

ELEC‐1‐96.0 EP‐021

ELECTRICAL PANELBOARD 

SCHEDULE APP

ELEC‐1‐96.0 EP‐022

ELECTRICAL PANELBOARD 

SCHEDULE APP

ELEC‐1‐96.0 EP‐023

ELECTRICAL PANELBOARD 

SCHEDULE APP

ELEC‐1‐96.0 EP‐025

ELECTRICAL PANELBOARD 

SCHEDULE APP

ELEC‐1‐96.0 EP‐026

ELECTRICAL PANELBOARD 

SCHEDULE APP

ELEC‐1‐96.0 EP‐027

ELECTRICAL PANELBOARD 

SCHEDULE APP

ELEC‐1‐96.0 EP‐028

ELECTRICAL PANELBOARD 

SCHEDULE APP

ELEC‐1‐97.0 EO‐045

ELECTRICAL ONE LINE  DIAGRAM 

125VDC BATTERY SYSTEM 5KV 

ENCLOSURE APP

ELEC‐1‐97.0 EO‐046

ELECTRICAL ONE LINE  DIAGRAM 

125VDC BATTERY SYSTEM 

WATER TREATMENT 

ENCLOSURE APP

ELEC‐1‐97.0 EO‐047

ELECTRICAL ONE LINE DIAGRAM 

208/120V AC UPS SYSTEM APP

ELEC‐1‐98.0 862A

PLANT RELAY COORDINATION 

STUDY APP
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ELEC‐1‐99.0 EW‐076B

CIRCUIT AND RACEWAY 

SCHEDULES REF

ELEC‐1‐99.0 EW‐076C

CIRCUIT AND RACEWAY 

SCHEDULES REF

ELEC‐1‐AG‐001 E001 AGATE‐ADMIN/CONTROL BLDG APP

ELEC‐1‐AG‐001 E100 AGATE‐ADMIN/CONTROL BLDG APP

ELEC‐1‐AG‐001 E101 AGATE‐ADMIN/CONTROL BLDG APP

ELEC‐1‐AG‐001 E102 AGATE‐ADMIN/CONTROL BLDG APP

ELEC‐1‐AG‐001 E400 AGATE‐ADMIN/CONTROL BLDG APP

ELEC‐1‐AG‐002 E300 AGATE‐GAS COMPRESSOR BLDG APP

ELEC‐1‐AG‐002 E301 AGATE‐GAS COMPRESSOR BLDG APP

ELEC‐1‐AG‐003 E200

AGATE‐WATER TREATMENT 

BLDG APP

ELEC‐1‐AG‐003 E201

AGATE‐WATER TREATMENT 

BLDG APP

ELEC‐1‐AG‐004 EUG UNDERGROUND CONDUIT PLAN APP

ELEC‐1‐AG‐005 LP‐100‐101 

LIGHTNING PROTECTION 

DRAWINGS APP
GEN‐1‐19.0 SPECIAL INSPECTORS JUSTO GONZALEZ APP

GEN‐2‐1.0 WCEP MASTER DWG LIST

MASTER DRAWING LIST & 

SUBMITTAL SCHEDULE 3/31/2011 REF

GEN‐2‐1.0 WCEP MASTER SPEC LIST MASTER SPECIFICATION LIST 3/31/2011 REF

GEN‐2‐1.0 MASTER LISTS 3/31/2011 REF

GEN‐4‐1.0 RERESUME01

RESIDENT ENGINEER RESUME‐

DAVE LINDERMAN 3/30/2011 APP
GEN‐4‐1.0 RESIDENT ENGINEER 3/30/2011 APP
GEN‐5‐1.0 CE1RESUME OMAR OLIVARES, PE  3/31/2011 APP
GEN‐5‐1.0 CE2RESUME ALAN MICHELS ‐ APP

GEN‐5‐1.0 EE1RESUME TODD EITER, PE 3/31/2011 APP
GEN‐5‐1.0 EE2RESUME CHARLES SCHWARTZE, PE 3/31/2011 APP
GEN‐5‐1.0 EE3RESUME RICH JACOBER ‐ APP
GEN‐5‐1.0 EE4RESUME DAREN PHELPS ‐ APP
GEN‐5‐1.0 ME1RESUME LINUS DROUHARD, PE 3/31/2011 APP
GEN‐5‐1.0 ME2RESUME CHRIS ANDERSON ‐ APP
GEN‐5‐1.0 SE1RESUME ZHONG (JOHN) LIU, PE 3/31/2011 APP
GEN‐5‐1.0   BAOGUO GE ‐ APP

GEN‐5‐1.0 RESPONSIBLE ENGINEERS 3/31/2011 APP

Page 20 of 63 11/6/2012



Walnut Creek Energy Park

Kiewit Project No. 2010031

Master Drawing List

GOLD ‐ APPROVED

GREEN ‐ COND. APPROVAL

BLUE ‐ SUBMITTED

PINK ‐ CRITICAL

GRAY ‐ SUPERSEDED

CONDITION OF CERTIFICATION

PACKAGE NUMBER DRAWING NUMBER DRAWING TITLE

KIEWIT TARGET 

SUBMITTAL 

DATE STATUS

GEN‐5‐1.5 GE1RESUME Fred Yi, PE 4/6/2011 APP
GEN‐5‐1.5 GE2RESUME Allen Evans, PE 4/8/2011 APP

GEN‐5‐1.5 GE3RESUME Clifford Craft, PE 5/17/2011 APP

GEN‐5‐1.5 GEOTECHNICAL ENGINEER 4/8/2011 APP

GEN‐6.18.0 SPECIAL INSPECTORS ROB BENSON APP

GEN‐6‐1.0 Jared Clements 

Soil Technician & ACI Concrete 

Technician 4/8/2011 APP

GEN‐6‐1.1 Donald Church 

Soil Technician & ACI Concrete 

Technician 4/8/2011 APP

GEN‐6‐1.2 Larry Nicholson 

Concrete, Masonry, Welding & 

NDE Inspector 4/8/2011 APP

GEN‐6‐1.3 Mark Hart 

Soil Technician & ACI Concrete 

Technician 4/8/2011 APP

GEN‐6‐1.4 Jeff Jarrell 5/26/2011 APP

GEN‐6‐10.0

MT 2011‐1  yoke Rev 2 ASME 

API.

MT 2011‐1  yoke Rev 2 ASME 

API. ‐ APP

GEN‐6‐10.0 NQS PT 2011 Group1 Rev 1‐2 NQS PT 2011 Group1 Rev 1‐2 ‐ APP

GEN‐6‐10.0 QCSW & NQS Service Matrix QCSW & NQS Service Matrix ‐ APP

GEN‐6‐10.0

RT2011‐CR ‐Rev‐1‐1    06 07 

2011  Computed RT piping

RT2011‐CR ‐Rev‐1‐1    06 07 2011 

Computed RT piping ‐ APP

GEN‐6‐10.0 Thomas A. Ward ‐ Tech Thomas A. Ward ‐ Tech ‐ APP

GEN‐6‐10.0 Tony Nguyen ‐ Tech Tony Nguyen ‐ Tech ‐ APP

GEN‐6‐10.0

UT_Phased_Array_Procedur

e UT_Phased_Array_Procedure ‐ APP
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GEN‐6‐11.0 Rodney Jones Degree Rodney Jones Degree VOID

GEN‐6‐11.0 Rodney Jones EIT Cert Rodney Jones EIT Cert VOID

GEN‐6‐11.0 Rodney Jones Nuc Cert Rodney Jones Nuc Cert VOID

GEN‐6‐11.0 Rodney Jones Resume Rodney Jones Resume VOID

GEN‐6‐12.0

APPROVED FABRICATOR 

APPLICATION APPROVED FAB APP APP

GEN‐6‐12.0 CMC REBAR CMC Q PLAN APP

GEN‐6‐13.0 SPECIAL INSPECTORS TOMMY COLLIER RESUME VOID

GEN‐6‐13.0 SPECIAL INSPECTORS

TOMMY COLLIER CERTIFICATION 

SUMMARY VOID

GEN‐6‐13.0 SPECIAL INSPECTORS

TOMMY COOLIER ULTRASONIC 

CERTIFICATE VOID

GEN‐6‐13.0 SPECIAL INSPECTORS

TOMMY COLLIER VISUAL 

TESTING CERTIFICATE VOID

GEN‐6‐13.0 SPECIAL INSPECTORS

MAGNETIC PARTICLE 

CERTIFICATE VOID

GEN‐6‐13.0 SPECIAL INSPECTORS

TOMMY COLLIER MAGNETIC 

PARTICLE CERTIFICATE VOID

GEN‐6‐13.0 SPECIAL INSPECTORS

TOMMY COLLIER PENETRANT 

CERTIFICATE VOID

GEN‐6‐13.0 SPECIAL INSPECTORS

TOMMY COOLIER EYE 

EXAMINATION CERTIFICATE VOID

GEN‐6‐13.0 SPECIAL INSPECTORS

TOMMY COLLIER RADIOGRAPHY 

CETIFICATE VOID
GEN‐6‐14.0 SPECIAL INSPECTORS JOE GIBBON CERTIFICATES APP

GEN‐6‐14.0 SPECIAL INSPECTORS

JOE GIBBON EYE EXAM 

CERTIFICATES APP
GEN‐6‐14.0 SPECIAL INSPECTORS JOE GIBBON RESUME APP
GEN‐6‐14.0 SPECIAL INSPECTORS JAMES KOWAL CERTIFICATES APP

GEN‐6‐14.0 SPECIAL INSPECTORS

JAMES KOWAL EYE EXAM 

CERTIFICATES APP
GEN‐6‐15.0 SPECIAL INSPECTORS JAMES KOWAL RESUME APP

GEN‐6‐16.0 SPECIAL INSPECTORS RYAN BORNENKECHER RESUME APP
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GEN‐6‐16.0 SPECIAL INSPECTORS

RYAN BORNENKECHER 

CETIFICATES APP

GEN‐6‐16.0 SPECIAL INSPECTORS

RYAN BORNENKECHER VISUAL 

ACTIVITY RECORD APP
GEN‐6‐17.0 SPECIAL INSPECTORS 2010 08 27 AWS Acuity APP
GEN‐6‐17.0 SPECIAL INSPECTORS CSWIP Visual copy APP
GEN‐6‐17.0 SPECIAL INSPECTORS HCS_CWI_CSWIP_ICC_cards APP
GEN‐6‐17.0 SPECIAL INSPECTORS Rene Hernandez QCSW 2012 APP

GEN‐6‐2.0 Biggen Raney

Site for Pile Grout Inspector, or 

shop Pile Cage Fabrication 10/26/2011 APP

GEN‐6‐2.0

SCS Quality Manual ‐ Rev 3 

10 22 11.pdf

SCS Quality Manual ‐ Rev 3 10 22 

11.pdf 10/26/2011 APP
GEN‐6‐2.1 Anthony Canzoneri Welding Inspector 10/26/2011 VOID

GEN‐6‐2.2 Carl Johnson

Pile Cage shop fabrication 

inspector  10/26/2011 VOID

GEN‐6‐2.3 Harold Fisher

Pile Cage shop fabrication 

inspector ‐ ALTERNATE 10/26/2011 APP
GEN‐6‐2.4 JMyersDiploma.pdf JMyersDiploma.pdf 10/26/2011 APP

GEN‐6‐2.4 Joshua Myers

Geotechnical Observations for 

the Piles. 10/26/2011 APP

GEN‐6‐2.4

Joshua Myers CEG 

Document.pdf Joshua Myers CEG Document.pdf 10/26/2011 APP

GEN‐6‐2.4 NDE QC MANUAL

QC SOUTHWEST 

NONDESTRUCTIVE TESTING 

PROGRAM MANUAL 10/26/2011 APP

GEN‐6‐2.4 QUALITY CONTROL MANUAL

QC SOUTHWEST QUALITY 

CONTROL MANUAL REVISION 10 10/26/2011 APP
GEN‐6‐2.5 Jerett Hayes Certificate Jerett Hayes Certificate ‐ APP
GEN‐6‐2.5 Jerett Hayes License Jerett Hayes License ‐ APP
GEN‐6‐2.5 Jerett Hayes Resume Jerett Hayes Resume ‐ APP
GEN‐6‐20.0 AISC AISC APP

GEN‐6‐20.0 AISC ‐ Quality Manual Sub. AISC ‐ Quality Manual Sub. APP
GEN‐6‐20.0 Alfonso Camacho Alfonso Camacho APP
GEN‐6‐20.0 Amando Silva Amando Silva APP

GEN‐6‐20.0

APPLICATION FOR 

APPROVED FABRICATOR

APPLICATION FOR APPROVED 

FABRICATOR APP
GEN‐6‐20.0 Gilberto Silva Gilberto Silva APP
GEN‐6‐20.0 Jose Quintero Jose Quintero APP
GEN‐6‐20.0 Oscar Montoya Oscar Montoya APP
GEN‐6‐20.0 SPECIAL INSPECTORS ALLIED STEEL APP
GEN‐6‐21.0 SPECIAL INSPECTORS Bruehl eyetest APP

GEN‐6‐21.0 SPECIAL INSPECTORS Shawn Bruehl (Cherne) APP

GEN‐6‐22.0 ICC ‐ MONTY MORRIS ‐ 2014 ICC ‐ MONTY MORRIS ‐ 2014 APP

GEN‐6‐22.0

MONTY MORRIS VISUAL 

ACUITY MONTY MORRIS VISUAL ACUITY APP
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GEN‐6‐22.0 RESUME ‐ MONTY MORRIS RESUME ‐ MONTY MORRIS APP
GEN‐6‐23.0 ICC ‐ NACHO CHIN ‐ 2015 ICC ‐ NACHO CHIN ‐ 2015 APP
GEN‐6‐23.0 RESUME ‐ NACHO CHIN RESUME ‐ NACHO CHIN APP

GEN‐6‐24.0 M BOVEE ‐ CIVIL ENGINEER M BOVEE ‐ CIVIL ENGINEER APP
GEN‐6‐24.0 M BOVEE ‐ NUC GAUGE M BOVEE ‐ NUC GAUGE APP

GEN‐6‐24.0

MATTHEW BOVEE ‐ ACI 

CERTIFICATION

MATTHEW BOVEE ‐ ACI 

CERTIFICATION APP

GEN‐6‐24.0

MATTHEW BOVEE WALNUT 

2012 MATTHEW BOVEE WALNUT 2012 APP

GEN‐6‐25.0 CERTIFICATION ACI AND CWI CERTIFICATION ACI AND CWI APP
GEN‐6‐25.0 EYE EXAM EYE EXAM APP

GEN‐6‐25.0 SIMONGCOLLINSRESUME SIMONGCOLLINSRESUME APP

GEN‐6‐27.0 JONATHAN DAVIS ICC JONATHAN DAVIS APP

GEN‐6‐27.0 JONATHAN DAVIS JONATHAN DAVIS RESUME APP
GEN‐6‐28.0 PHILIP MCEHANEY PHILIP MCEHANEY RESUME VOID

GEN‐6‐29.0 GUY TILLEN GUY TILLEN APP

GEN‐6‐3.0 LUIS HUTCHINS

REBAR SHOP INSPECTOR FOR 

PILE CAGE FABRICATION ‐ COND APP

GEN‐6‐4.0  DUSTIN SEXTON Dustin Lee Sexton Resume
12/2/2011

APP

GEN‐6‐4.0  DUSTIN SEXTON Sexton Certifications
12/2/2011

APP

GEN‐6‐5.0 Aaron Baldwin Aaron Baldwin Resume
12/2/2011

APP

GEN‐6‐6.0  John D. Laird  John D. Laird Resume.pdf 12/2/2011 APP
GEN‐6‐6.0  John D. Laird  john Laird Certificates APP

GEN‐6‐7.0 

AMRL Certificate ‐ 

053111.pdf AMRL Certificate ‐ 053111.pdf 12/6/2011 VOID

GEN‐6‐7.0 

Caltrans Lab Certificate ‐ 

2010‐2011.pdf

Caltrans Lab Certificate ‐ 2010‐

2011.pdf 12/6/2011 VOID

GEN‐6‐7.0 

Caltrans Lab Certificate ‐ 

2011‐2012.pdf

Caltrans Lab Certificate ‐ 2011‐

2012.pdf 12/6/2011 VOID

GEN‐6‐7.0 

CCRL Inspection Letter ‐ 

2010.pdf CCRL Inspection Letter ‐ 2010.pdf 12/6/2011 VOID

GEN‐6‐7.0 

Quality Manual ‐ 092210 

Revision.pdf

Quality Manual ‐ 092210 

Revision.pdf 12/6/2011 VOID
GEN‐6‐7.0  Sequoia DBE Certs.pdf Sequoia DBE Certs.pdf 12/6/2011 VOID
GEN‐6‐7.01 Pri DeSilva ‐ Resume.pdf Pri DeSilva ‐ Resume.pdf 12/6/2011 APP

GEN‐6‐7.02 

ACI Cert ‐ Steve Perez ‐ 

022814.pdf

ACI Cert ‐ Steve Perez ‐ 

022814.pdf 12/6/2011 VOID
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GEN‐6‐7.03

ACI Field Cert ‐ Alvin Perlas ‐ 

031315.pdf

ACI Field Cert ‐ Alvin Perlas ‐ 

031315.pdf 12/6/2011 VOID

GEN‐6‐7.03

ACI Lab Cert ‐ Alvin Perlas ‐ 

111512.pdf

ACI Lab Cert ‐ Alvin Perlas ‐ 

111512.pdf 12/6/2011 VOID

GEN‐6‐7.04

ACI Cert ‐ David Coveney‐

Zaiger ‐ 101615.pdf

ACI Cert ‐ David Coveney‐Zaiger ‐ 

101615.pdf 12/6/2011 VOID

GEN‐6‐7.05

ACI Cert ‐ Don Miller ‐ 

072316.pdf

ACI Cert ‐ Don Miller ‐ 

072316.pdf 12/6/2011 VOID
GEN‐6‐8.0  Wayne Brooks ‐ Cert.pdf Wayne Brooks ‐ Cert.pdf 12/7/2011 APP

GEN‐6‐8.0 

Wayne Brooks Resume 

120211.pdf

Wayne Brooks Resume 

120211.pdf 12/7/2011 APP
GEN‐6‐9.0 David Tonsfeldt ‐ Cert.pdf David Tonsfeldt ‐ Cert.pdf 12/7/2011 APP

GEN‐6‐9.0

David Tonsfeldt 

Resume.docx David Tonsfeldt Resume.docx 12/7/2011 APP
GEN‐7‐1.0 WCEP NCR LOG PILE CAGES 12/7/2011 APP

GEN‐8‐1.0 FINAL DOCUMENTATION

GEN‐8‐3.0 NOTICE FOR FINAL INSPECTION

GEN‐8‐2.0 STATEMENT OF CONFORMANCE

GEN‐8‐1.0

ELECTRONIC COPIES ‐ 

ENGINEERING PLANS, 

SPECIFICATIONS, AND 

CALCULATIONS

MECH‐1‐    REF PS‐331

PIPING AND INSTRUMENTATION 

DIAGRAM CTP ‐ COMBUSTION 

TURBINE PIPING UNIT 1 CT 

CONNECTIONS

11/7/2011

MECH‐1‐    REF PS‐332

PIPING AND INSTRUMENTATION 

DIAGRAM CTP ‐ COMBUSTION 

TURBINE PIPING UNIT 2 CT 

CONNECTIONS

11/7/2011

MECH‐1‐    REF PS‐333

PIPING AND INSTRUMENTATION 

DIAGRAM CTP ‐ COMBUSTION 

TURBINE PIPING UNIT 3 CT 

CONNECTIONS

11/7/2011

MECH‐1‐    REF PS‐334

PIPING AND INSTRUMENTATION 

DIAGRAM CTP ‐ COMBUSTION 

TURBINE PIPING UNIT 4 CT 

CONNECTIONS

11/7/2011
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MECH‐1‐    REF PS‐335

PIPING AND INSTRUMENTATION 

DIAGRAM CTP ‐ COMBUSTION 

TURBINE PIPING UNIT 5 CT 

CONNECTIONS

11/7/2011

MECH‐1‐    REF PS‐336

PIPING AND INSTRUMENTATION 

DIAGRAM CTP ‐ COMBUSTION 

TURBINE PIPING UNIT 1

11/7/2011

MECH‐1‐    REF PS‐337

PIPING AND INSTRUMENTATION 

DIAGRAM CTP ‐ COMBUSTION 

TURBINE PIPING UNIT 2

11/7/2011

MECH‐1‐    REF PS‐338

PIPING AND INSTRUMENTATION 

DIAGRAM CTP ‐ COMBUSTION 

TURBINE PIPING UNIT 3

11/7/2011

MECH‐1‐    REF PS‐339

PIPING AND INSTRUMENTATION 

DIAGRAM CTP ‐ COMBUSTION 

TURBINE PIPING UNIT 4

11/7/2011

MECH‐1‐    REF PS‐340

PIPING AND INSTRUMENTATION 

DIAGRAM CTP ‐ COMBUSTION 

TURBINE PIPING UNIT 5

11/7/2011

MECH‐1‐    REF PS‐530

PIPING AND INSTRUMENTATION 

DIAGRAM TCF ‐ COOLING 

TOWER CHEMICAL FEED

1/11/2012

MECH‐1‐    REF PS‐531

PIPING AND INSTRUMENTATION 

DIAGRAM TCF ‐ COOLING 

TOWER CHEMICAL FEED

1/11/2012

MECH‐1‐    REF PS‐532

PIPING AND INSTRUMENTATION 

DIAGRAM TCF ‐ COOLING 

TOWER CHEMICAL FEED

1/11/2012

MECH‐1‐    REF PS‐540

PIPING AND INSTRUMENTATION 

DIAGRAM WCF ‐ WATER 

TREATMENT CHEMICAL FEED

1/11/2012

MECH‐1‐    REF PS‐541

PIPING AND INSTRUMENTATION 

DIAGRAM WCF ‐ WATER 

TREATMENT CHEMICAL FEED

1/11/2012

MECH‐1‐    REF PS‐542

PIPING AND INSTRUMENTATION 

DIAGRAM WCF ‐ WATER 

TREATMENT CHEMICAL FEED

1/11/2012
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MECH‐1‐    REF PS‐652

PIPING AND INSTRUMENTATION 

DIAGRAM FGS ‐ FUEL GAS ‐ 

COMPRESSOR 1B

2/11/2012

MECH‐1‐    REF PS‐653

PIPING AND INSTRUMENTATION 

DIAGRAM FGS ‐ FUEL GAS ‐ 

COMPRESSOR 1C

2/11/2012

MECH‐1‐1.0 2010‐031‐PS‐260P Circulating Water 4/21/2011 APP

MECH‐1‐1.0 2010‐031‐PS‐390P

Service Water Storage and 

Forwarding 4/21/2011 APP
MECH‐1‐1.0 2010‐031‐PS‐391P Service Water 4/21/2011 APP
MECH‐1‐1.0 2010‐031‐PS‐400P Potable Water 4/21/2011 APP
MECH‐1‐1.0 2010‐031‐PS‐401P Potable Water 4/21/2011 APP
MECH‐1‐1.0 2010‐031‐PS‐471P Fire Protection 4/21/2011 APP
MECH‐1‐1.0 2010‐031‐SKM‐001 Plot Plan  4/21/2011 APP
MECH‐1‐1.0 2010‐031‐SKM‐002 Recycled Wastewater 4/21/2011 APP
MECH‐1‐1.0 Dual Plumbing Plan 4/21/2011 APP

MECH‐1‐1.1

Condition of Certification 

Page 138 4/21/2011 REF

MECH‐1‐1.1

Condition of Certification 

Page 204 4/21/2011 REF

MECH‐1‐1.1

Socioeconomic Table w 

Employee Number 4/21/2011 REF
MECH‐1‐1.1 Water RES‐4 Report Rev 1 4/21/2011 REF

MECH‐1‐1.1

Dual Plumbing Reference 

Documents 4/21/2011 REF

MECH‐1‐10.0 YP‐060

MECHANICAL UNDERGROUND 

YARD PIPING 10/5/2011 APP

MECH‐1‐10.0 YP‐070

MECHANICAL UNDERGROUND 

YARD PIPING 10/5/2011 APP

MECH‐1‐10.0 YP‐080

MECHANICAL UNDERGROUND 

YARD PIPING 10/5/2011 APP

MECH‐1‐10.0 YP‐150A

MECHANICAL UNDERGROUND 

YARD PIPING 10/5/2011 APP

MECH‐1‐10.0 YP‐170

MECHANICAL UNDERGROUND 

YARD PIPING 10/5/2011 APP

MECH‐1‐10.0 YP‐170A

MECHANICAL UNDERGROUND 

YARD PIPING 10/5/2011 APP

MECH‐1‐10.0 YP‐170B

MECHANICAL UNDERGROUND 

YARD PIPING APP

MECH‐1‐10.0 YP‐180

MECHANICAL UNDERGROUND 

YARD PIPING 10/5/2011 APP

MECH‐1‐10.0 YP‐240

MECHANICAL UNDERGROUND 

YARD PIPING 10/5/2011 APP

MECH‐1‐10.0 YP‐250

MECHANICAL UNDERGROUND 

YARD PIPING 11/7/2011 APP
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MECH‐1‐10.0 YP‐260

MECHANICAL UNDERGROUND 

YARD PIPING 11/7/2011 APP

MECH‐1‐10.0 YP‐270

MECHANICAL UNDERGROUND 

YARD PIPING 11/7/2011 APP

MECH‐1‐11.0 1ZCCW000‐1

LARGE BORE FABRICATION 

ISOMETRIC ‐CCW APP

MECH‐1‐11.0 1ZCCW000‐2

LARGE BORE FABRICATION 

ISOMETRIC ‐CCW APP

MECH‐1‐11.0 1ZCCW000‐3

LARGE BORE FABRICATION 

ISOMETRIC ‐CCW APP

MECH‐1‐11.0 1ZCCW000‐4

LARGE BORE FABRICATION 

ISOMETRIC ‐CCW APP

MECH‐1‐11.0 1ZCCW000‐5

LARGE BORE FABRICATION 

ISOMETRIC ‐CCW APP

MECH‐1‐11.0 1ZCCW7649‐1

LARGE BORE FABRICATION 

ISOMETRIC ‐CCW APP

MECH‐1‐11.0 1ZCCW7649‐2

LARGE BORE FABRICATION 

ISOMETRIC ‐CCW APP

MECH‐1‐11.0 1ZCCW7652‐1

LARGE BORE FABRICATION 

ISOMETRIC ‐CCW APP

MECH‐1‐11.0 1ZCCW7653‐1

LARGE BORE FABRICATION 

ISOMETRIC ‐CCW APP

MECH‐1‐11.0 1ZCCW7653‐2

LARGE BORE FABRICATION 

ISOMETRIC ‐CCW APP

MECH‐1‐11.0 1ZCCW7656‐1

LARGE BORE FABRICATION 

ISOMETRIC ‐CCW APP

MECH‐1‐11.0 1ZCCW7657‐1

LARGE BORE FABRICATION 

ISOMETRIC ‐CCW APP

MECH‐1‐11.0 1ZCCW7657‐2

LARGE BORE FABRICATION 

ISOMETRIC ‐CCW APP

MECH‐1‐11.0 1ZCCW7660‐1

LARGE BORE FABRICATION 

ISOMETRIC ‐CCW APP

MECH‐1‐11.0 1ZCCW7661‐1

LARGE BORE FABRICATION 

ISOMETRIC ‐CCW APP

MECH‐1‐11.0 1ZCCW7661‐2

LARGE BORE FABRICATION 

ISOMETRIC ‐CCW APP

MECH‐1‐11.0 1ZCCW7664‐1

LARGE BORE FABRICATION 

ISOMETRIC ‐CCW APP

MECH‐1‐11.0 1ZCCW7665‐1

LARGE BORE FABRICATION 

ISOMETRIC ‐CCW APP

MECH‐1‐11.0 1ZCCW7665‐2

LARGE BORE FABRICATION 

ISOMETRIC ‐CCW APP

MECH‐1‐11.0 1ZCCW7668‐1

LARGE BORE FABRICATION 

ISOMETRIC ‐CCW APP

MECH‐1‐12.0 1RWS7086‐1

LARGE BORE  ISOMETRIC 

RECYCLE WATER STORAGE AND  REF
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MECH‐1‐12.0 1ZRWS0000‐1

ISOMETRIC KEY PLAN RECYCLE 

WATER STORAGE AND 

FORWARDING REF

MECH‐1‐12.0 1ZRWS0000‐2

ISOMETRIC KEY PLAN RECYCLE 

WATER STORAGE AND 

FORWARDING REF

MECH‐1‐12.0 1ZRWS0000‐4

ISOMETRIC KEY PLAN RECYCLE 

WATER STORAGE AND 

FORWARDING REF

MECH‐1‐12.0 1ZRWS0000‐5

ISOMETRIC KEY PLAN RECYCLE 

WATER STORAGE AND 

FORWARDING REF

MECH‐1‐12.0 1ZRWS7015‐1

ISOMETRIC KEY PLAN RECYCLE 

WATER STORAGE AND 

FORWARDING REF

MECH‐1‐12.0 1ZRWS7017‐1

LARGE BORE  ISOMETRIC 

RECYCLE WATER STORAGE AND 

FORWARDING REF

MECH‐1‐12.0 1ZRWS7025‐1

LARGE BORE  ISOMETRIC 

RECYCLE WATER STORAGE AND 

FORWARDING REF

MECH‐1‐12.0 1ZRWS7026‐1

LARGE BORE  ISOMETRIC 

RECYCLE WATER STORAGE AND 

FORWARDING REF

MECH‐1‐12.0 1ZRWS7053‐1

LARGE BORE  ISOMETRIC 

RECYCLE WATER STORAGE AND 

FORWARDING REF

MECH‐1‐12.0 1ZRWS7076‐1

LARGE BORE  ISOMETRIC 

RECYCLE WATER STORAGE AND 

FORWARDING REF

MECH‐1‐12.0 1ZWDR0000‐1

ISOMETRIC KEY PLAN 

WASTEWATER DRAIN REF

MECH‐1‐12.0 1ZWDR0000‐2

ISOMETRIC KEY PLAN 

WASTEWATER DRAIN REF

MECH‐1‐12.0 1ZWDR0000‐3

ISOMETRIC KEY PLAN 

WASTEWATER DRAIN REF

MECH‐1‐12.0 1ZWDR7045‐1

LARGE BORE FABRICATION 

ISOMETRIC WASTEWATER DRAIN REF

MECH‐1‐12.0 1ZWDR7412‐1

LARGE BORE FABRICATION 

ISOMETRIC WASTEWATER DRAIN REF

MECH‐1‐12.0 1ZWDR7417‐1

LARGE BORE FABRICATION 

ISOMETRIC WASTEWATER DRAIN REF

MECH‐1‐13.0 MD‐210

MECHANICAL STANDARD COLD 

PIPE SUPPORT DETAILS
3/1/2012

APP

MECH‐1‐13.0 MD‐211

MECHANICAL STANDARD COLD 

PIPE SUPPORT DETAILS
3/1/2012

APP
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MECH‐1‐13.0 MD‐212

MECHANICAL STANDARD COLD 

PIPE SUPPORT DETAILS
3/1/2012

APP
MECH‐1‐14.0 ‐REF 97 ISOMETRICS REF
MECH‐1‐14.0 ‐REF 01CTP0000‐1 ISOMETRICS REF
MECH‐1‐14.0 ‐REF 01CTP1002‐1 ISOMETRICS REF
MECH‐1‐14.0 ‐REF 01CTP1003‐1 ISOMETRICS REF
MECH‐1‐14.0 ‐REF 01CTP1004‐1 ISOMETRICS REF
MECH‐1‐14.0 ‐REF 01CTP1006‐1 ISOMETRICS REF
MECH‐1‐14.0 ‐REF 01CTP1011‐1 ISOMETRICS REF
MECH‐1‐14.0 ‐REF 01CTP1012‐1 ISOMETRICS REF
MECH‐1‐14.0 ‐REF 01CTP1017‐1 ISOMETRICS REF
MECH‐1‐14.0 ‐REF 01CTP1018‐1 ISOMETRICS REF
MECH‐1‐14.0 ‐REF 01CTP1027‐1 ISOMETRICS REF
MECH‐1‐14.0 ‐REF 01CTP1036‐1 ISOMETRICS REF
MECH‐1‐14.0 ‐REF 01CTP1039‐1 ISOMETRICS REF
MECH‐1‐14.0 ‐REF 01CTP1043‐1 ISOMETRICS REF
MECH‐1‐14.0 ‐REF 01CTP1055‐1 ISOMETRICS REF
MECH‐1‐14.0 ‐REF 01CTP1063‐1 ISOMETRICS REF
MECH‐1‐14.0 ‐REF 01CTP1073‐1 ISOMETRICS REF
MECH‐1‐14.0 ‐REF 02CTP000‐2 ISOMETRICS REF
MECH‐1‐14.0 ‐REF 02CTP2002‐1 ISOMETRICS REF
MECH‐1‐14.0 ‐REF 02CTP2003‐1 ISOMETRICS REF
MECH‐1‐14.0 ‐REF 02CTP2004‐1 ISOMETRICS REF
MECH‐1‐14.0 ‐REF 02CTP2006‐1 ISOMETRICS REF
MECH‐1‐14.0 ‐REF 02CTP2011‐1 ISOMETRICS REF
MECH‐1‐14.0 ‐REF 02CTP2012‐1 ISOMETRICS REF
MECH‐1‐14.0 ‐REF 02CTP2017‐1 ISOMETRICS REF
MECH‐1‐14.0 ‐REF 02CTP2018‐1 ISOMETRICS REF
MECH‐1‐14.0 ‐REF 02CTP2027‐1 ISOMETRICS REF
MECH‐1‐14.0 ‐REF 02CTP2036‐1 ISOMETRICS REF
MECH‐1‐14.0 ‐REF 02CTP2039‐1 ISOMETRICS REF
MECH‐1‐14.0 ‐REF 02CTP2043‐1 ISOMETRICS REF
MECH‐1‐14.0 ‐REF 02CTP2063‐1 ISOMETRICS REF
MECH‐1‐14.0 ‐REF 02CTP2073‐1 ISOMETRICS REF
MECH‐1‐14.0 ‐REF 03CTP000‐1 ISOMETRICS REF
MECH‐1‐14.0 ‐REF 03CTP000‐3 ISOMETRICS REF
MECH‐1‐14.0 ‐REF 03CTP3002‐1 ISOMETRICS REF
MECH‐1‐14.0 ‐REF 03CTP3003‐1 ISOMETRICS REF
MECH‐1‐14.0 ‐REF 03CTP3004‐1 ISOMETRICS REF
MECH‐1‐14.0 ‐REF 03CTP3006‐1 ISOMETRICS REF
MECH‐1‐14.0 ‐REF 03CTP3011‐1 ISOMETRICS REF
MECH‐1‐14.0 ‐REF 03CTP3012‐1 ISOMETRICS REF
MECH‐1‐14.0 ‐REF 03CTP3017‐1 ISOMETRICS REF
MECH‐1‐14.0 ‐REF 03CTP3018‐1 ISOMETRICS REF
MECH‐1‐14.0 ‐REF 03CTP3027‐1 ISOMETRICS REF
MECH‐1‐14.0 ‐REF 03CTP3036‐1 ISOMETRICS REF
MECH‐1‐14.0 ‐REF 03CTP3039‐1 ISOMETRICS REF
MECH‐1‐14.0 ‐REF 03CTP3043‐1 ISOMETRICS REF
MECH‐1‐14.0 ‐REF 03CTP3055‐1 ISOMETRICS REF
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MECH‐1‐14.0 ‐REF 03CTP3063‐1 ISOMETRICS REF
MECH‐1‐14.0 ‐REF 03CTP3073‐1 ISOMETRICS REF
MECH‐1‐14.0 ‐REF 04CTP0000‐4 ISOMETRICS REF
MECH‐1‐14.0 ‐REF 04CTP4002‐1 ISOMETRICS REF
MECH‐1‐14.0 ‐REF 04CTP4003‐1 ISOMETRICS REF
MECH‐1‐14.0 ‐REF 04CTP4004‐1 ISOMETRICS REF
MECH‐1‐14.0 ‐REF 04CTP4006‐1 ISOMETRICS REF
MECH‐1‐14.0 ‐REF 04CTP4011‐1 ISOMETRICS REF
MECH‐1‐14.0 ‐REF 04CTP4012‐1 ISOMETRICS REF
MECH‐1‐14.0 ‐REF 04CTP4017‐1 ISOMETRICS REF
MECH‐1‐14.0 ‐REF 04CTP4018‐1 ISOMETRICS REF
MECH‐1‐14.0 ‐REF 04CTP4027‐1 ISOMETRICS REF
MECH‐1‐14.0 ‐REF 04CTP4036‐1 ISOMETRICS REF
MECH‐1‐14.0 ‐REF 04CTP4039‐1 ISOMETRICS REF
MECH‐1‐14.0 ‐REF 04CTP4043‐1 ISOMETRICS REF
MECH‐1‐14.0 ‐REF 04CTP4055‐1 ISOMETRICS REF
MECH‐1‐14.0 ‐REF 04CTP4063‐1 ISOMETRICS REF
MECH‐1‐14.0 ‐REF 04CTP4073‐1 ISOMETRICS REF
MECH‐1‐14.0 ‐REF 05CTP000‐5 ISOMETRICS REF
MECH‐1‐14.0 ‐REF 05CTP50011‐1 ISOMETRICS REF
MECH‐1‐14.0 ‐REF 05CTP5002‐1 ISOMETRICS REF
MECH‐1‐14.0 ‐REF 05CTP5003‐1 ISOMETRICS REF
MECH‐1‐14.0 ‐REF 05CTP5004‐1 ISOMETRICS REF
MECH‐1‐14.0 ‐REF 05CTP5006‐1 ISOMETRICS REF
MECH‐1‐14.0 ‐REF 05CTP5012‐1 ISOMETRICS REF
MECH‐1‐14.0 ‐REF 05CTP5017‐1 ISOMETRICS REF
MECH‐1‐14.0 ‐REF 05CTP5018‐1 ISOMETRICS REF
MECH‐1‐14.0 ‐REF 05CTP5027‐1 ISOMETRICS REF
MECH‐1‐14.0 ‐REF 05CTP5036‐1 ISOMETRICS REF
MECH‐1‐14.0 ‐REF 05CTP5039‐1 ISOMETRICS REF
MECH‐1‐14.0 ‐REF 1ZFGS0000‐1 ISOMETRICS REF
MECH‐1‐14.0 ‐REF 1ZFGS0000‐2 ISOMETRICS REF
MECH‐1‐14.0 ‐REF 1ZFGS0000‐3 ISOMETRICS REF
MECH‐1‐14.0 ‐REF 1ZFGS0000‐4 ISOMETRICS REF
MECH‐1‐14.0 ‐REF 1ZFGS0000‐5 ISOMETRICS REF
MECH‐1‐14.0 ‐REF 1ZFGS7195‐1 ISOMETRICS REF
MECH‐1‐14.0 ‐REF 1ZFGS7196‐1 ISOMETRICS REF
MECH‐1‐14.0 ‐REF 1ZFGS7538‐1 ISOMETRICS REF
MECH‐1‐14.0 ‐REF 1ZFGS7544‐1 ISOMETRICS REF
MECH‐1‐14.0 ‐REF 1ZFGS7757‐1 ISOMETRICS REF
MECH‐1‐14.0 ‐REF 1ZFGS7757‐2 ISOMETRICS REF
MECH‐1‐14.0 ‐REF 1ZFGS7766‐1 ISOMETRICS REF
MECH‐1‐14.0 ‐REF 1ZFGS7766‐2 ISOMETRICS REF
MECH‐1‐14.0 ‐REF 1ZFGS7772‐1 ISOMETRICS REF
MECH‐1‐14.0 ‐REF 1ZFGS7777‐1 ISOMETRICS REF
MECH‐1‐14.0 ‐REF 1ZFGS7777‐2 ISOMETRICS REF
MECH‐1‐14.0 ‐REF 1ZFGS7785‐1 ISOMETRICS REF
MECH‐1‐14.0 ‐REF 1ZFGS7785‐2 ISOMETRICS REF
MECH‐1‐14.0 ‐REF 1ZFGS7797‐1 ISOMETRICS REF
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MECH‐1‐15.0 MD‐213

MECHANICAL STANDARD COLD 

PIPE SUPPORT DETAILS APP

MECH‐1‐16.0 MD‐100

MECHANICAL ABOVE GROUND 

PIPING DETAILS
3/1/2012

APP

MECH‐1‐16.0 MD‐101

MECHANICAL ABOVE GROUND 

PIPING DETAILS
3/1/2012

APP

MECH‐1‐16.0 MD‐110

MECHANICAL VENT & DRAIN 

DETAILS
3/1/2012

APP

MECH‐1‐16.0 MD‐220

MECHANICAL STANDARD COLD 

SMALL BORE PIPE SUPPORT 

DETAILS
3/1/2012

APP
MECH‐1‐17.0 ‐ REF 1ZINA0000‐1 ISOMETRICS REF
MECH‐1‐17.0 ‐ REF 1ZINA0000‐2 ISOMETRICS REF
MECH‐1‐17.0 ‐ REF 1ZINA0000‐3 ISOMETRICS REF
MECH‐1‐17.0 ‐ REF 1ZINA0000‐4  ISOMETRICS REF
MECH‐1‐17.0 ‐ REF 1ZINA0000‐5 ISOMETRICS REF
MECH‐1‐17.0 ‐ REF 1ZINA7135‐1 ISOMETRICS REF
MECH‐1‐17.0 ‐ REF 1ZINA7135‐2 ISOMETRICS REF
MECH‐1‐17.0 ‐ REF 1ZINA7163‐1 ISOMETRICS REF
MECH‐1‐17.0 ‐ REF 1ZINA7163‐2 ISOMETRICS REF
MECH‐1‐17.0 ‐ REF 1ZINA7170‐1 ISOMETRICS REF
MECH‐1‐17.0 ‐ REF 1ZINA7170‐2 ISOMETRICS REF
MECH‐1‐17.0 ‐ REF 1ZINA7190‐1 ISOMETRICS REF
MECH‐1‐17.0 ‐ REF 1ZINA7190‐2 ISOMETRICS REF
MECH‐1‐17.0 ‐ REF 1ZINA7277‐1 ISOMETRICS REF
MECH‐1‐17.0 ‐ REF 1ZINA7277‐2 ISOMETRICS REF
MECH‐1‐18.0 ‐ REF 1ZCC W7703‐1 ISOMETRICS REF
MECH‐1‐18.0 ‐ REF 1ZCC W7705‐1 ISOMETRICS REF
MECH‐1‐18.0 ‐ REF 1ZCC W7707‐1 ISOMETRICS REF
MECH‐1‐18.0 ‐ REF 1ZCCW0000‐6 ISOMETRICS REF
MECH‐1‐18.0 ‐ REF 1ZCCW0000‐7 ISOMETRICS REF
MECH‐1‐18.0 ‐ REF 1ZCCW7600‐1 ISOMETRICS REF
MECH‐1‐18.0 ‐ REF 1ZCCW7601‐1 ISOMETRICS REF
MECH‐1‐18.0 ‐ REF 1ZCCW7602‐1 ISOMETRICS REF
MECH‐1‐18.0 ‐ REF 1ZCCW7613‐1 ISOMETRICS REF
MECH‐1‐18.0 ‐ REF 1ZCCW7614‐1 ISOMETRICS REF
MECH‐1‐18.0 ‐ REF 1ZCCW7616‐1 ISOMETRICS REF
MECH‐1‐18.0 ‐ REF 1ZCCW7618‐1 ISOMETRICS REF
MECH‐1‐18.0 ‐ REF 1ZCCW7620‐1 ISOMETRICS REF
MECH‐1‐18.0 ‐ REF 1ZCCW7622‐1 ISOMETRICS REF
MECH‐1‐18.0 ‐ REF 1ZCCW7624‐1 ISOMETRICS REF
MECH‐1‐18.0 ‐ REF 1ZCCW7626‐1 ISOMETRICS REF
MECH‐1‐18.0 ‐ REF 1ZCCW7627‐1 ISOMETRICS REF
MECH‐1‐18.0 ‐ REF 1ZCCW7629‐1 ISOMETRICS REF
MECH‐1‐18.0 ‐ REF 1ZCCW7631‐1 ISOMETRICS REF
MECH‐1‐18.0 ‐ REF 1ZCCW7633‐1 ISOMETRICS REF
MECH‐1‐18.0 ‐ REF 1ZCCW7635‐1 ISOMETRICS REF
MECH‐1‐18.0 ‐ REF 1ZCCW7637‐1 ISOMETRICS REF
MECH‐1‐18.0 ‐ REF 1ZCCW7639‐1 ISOMETRICS REF
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MECH‐1‐18.0 ‐ REF 1ZCCW7640‐1 ISOMETRICS REF
MECH‐1‐18.0 ‐ REF 1ZCCW7641‐1 ISOMETRICS REF
MECH‐1‐18.0 ‐ REF 1ZCCW7642‐1 ISOMETRICS REF
MECH‐1‐18.0 ‐ REF 1ZCCW7643‐1 ISOMETRICS REF
MECH‐1‐18.0 ‐ REF 1ZCCW7644‐1 ISOMETRICS REF
MECH‐1‐18.0 ‐ REF 1ZCCW7645‐1 ISOMETRICS REF
MECH‐1‐18.0 ‐ REF 1ZCCW7646‐1 ISOMETRICS REF
MECH‐1‐18.0 ‐ REF 1ZCCW7647‐1 ISOMETRICS REF
MECH‐1‐18.0 ‐ REF 1ZCCW7648‐1 ISOMETRICS REF
MECH‐1‐18.0 ‐ REF 1ZCCW7669‐1 ISOMETRICS REF
MECH‐1‐19.0 ‐ REF 1ZCCW0000‐1 ISOMETRICS REF
MECH‐1‐19.0 ‐ REF 1ZDWT0000‐1 ISOMETRICS REF
MECH‐1‐19.0 ‐ REF 1ZDWT7019‐1 ISOMETRICS REF
MECH‐1‐19.0 ‐ REF 1ZDWT7302‐1 ISOMETRICS REF
MECH‐1‐19.0 ‐ REF 1ZDWT7304‐1 ISOMETRICS REF
MECH‐1‐19.0 ‐ REF 1ZDWT7307‐1 ISOMETRICS REF
MECH‐1‐19.0 ‐ REF 1ZDWT7309‐1 ISOMETRICS REF
MECH‐1‐19.0 ‐ REF 1ZDWT7341‐1 ISOMETRICS REF
MECH‐1‐19.0 ‐ REF 1ZDWT7349‐1 ISOMETRICS REF
MECH‐1‐19.0 ‐ REF 1ZDWT7354‐1 ISOMETRICS REF
MECH‐1‐19.0 ‐ REF 1ZDWT7356‐1 ISOMETRICS REF
MECH‐1‐19.0 ‐ REF 1ZDWT7358‐1 ISOMETRICS REF
MECH‐1‐19.0 ‐ REF 1ZDWT7360‐1 ISOMETRICS REF
MECH‐1‐19.0 ‐ REF 1ZDWT7362‐1 ISOMETRICS REF
MECH‐1‐19.0 ‐ REF 1ZDWT7362‐2 ISOMETRICS REF
MECH‐1‐19.0 ‐ REF 1ZDWT7363‐1 ISOMETRICS REF
MECH‐1‐19.0 ‐ REF 1ZDWT7364‐1 ISOMETRICS REF
MECH‐1‐19.0 ‐ REF 1ZDWT7366‐1 ISOMETRICS REF
MECH‐1‐19.0 ‐ REF 1ZDWT7367‐1 ISOMETRICS REF
MECH‐1‐19.0 ‐ REF 1ZDWT7368‐1 ISOMETRICS REF
MECH‐1‐19.0 ‐ REF 1ZDWT7370‐1 ISOMETRICS REF
MECH‐1‐19.0 ‐ REF 1ZDWT7375‐1 ISOMETRICS REF
MECH‐1‐19.0 ‐ REF 1ZDWT7380‐1 ISOMETRICS REF
MECH‐1‐19.0 ‐ REF 1ZDWT7381‐1 ISOMETRICS REF
MECH‐1‐19.0 ‐ REF 1ZDWT7382‐1 ISOMETRICS APP

MECH‐1‐2.0

TIGERFLOW APPROVED 

FABRICATOR PACKAGE 

REV0.pdf

APPROVED FABRICATOR 

APPLICATIONS 5/6/2011 APP

MECH‐1‐2.001

APPROVED FABRICATOR 

APPLICATION

APPROVED FABRICATOR ‐ CTG ‐ 

201 ‐

MECH‐1‐2.02

APPROVED FABRICATOR 

APPLICATION

Application for Approved 

Fabricators Status ‐ ECM ‐ 

Braden ‐ 110 ‐ APP
MECH‐1‐2.02 AZ ORG CHART AZ ORG CHART APP
MECH‐1‐2.02 BRADEN ORG CHART BRADEN ORG CHART APP
MECH‐1‐2.02 BRADEN/AZ CONTACT LIST BRADEN/AZ CONTACT LIST APP
MECH‐1‐2.02 FORM F‐SC‐24 FORM F‐SC‐24 APP
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MECH‐1‐2.02

NAME OF TESTING AGENCY 

TO PERFORM NDT TESTING

NAME OF TESTING AGENCY TO 

PERFORM NDT TESTING APP
MECH‐1‐2.02 PROCEDURE I‐OP‐04 PROCEDURE I‐OP‐04 APP
MECH‐1‐2.02 PROCEDURE P‐CC‐11 PROCEDURE P‐CC‐11 APP
MECH‐1‐2.02 PROCEDURE P‐CC‐12 PROCEDURE P‐CC‐12 APP
MECH‐1‐2.02 PROCEDURE QAP‐002 PROCEDURE QAP‐002 APP
MECH‐1‐2.02 PROCEDURE QAP‐034 PROCEDURE QAP‐034 APP

MECH‐1‐2.02

Quality Manual and Quality 

Control Plans

Quality Manual and Quality 

Control Plans ‐ APP

MECH‐1‐2.02

RESPONSE TO PLAN CHECK 

COMMENTS

RESPONSE TO PLAN CHECK 

COMMENTS APP

MECH‐1‐2.02 SERGIO RODRIGUEZ RESUME SERGIO RODRIGUEZ RESUME APP
MECH‐1‐2.02 WPS WPS APP

MECH‐1‐2.03

APPROVED FABRICATOR 

APPLICATION

APPROVED FABRICATOR ‐ 

COOLING TOWER ‐ 225 ‐ APP
MECH‐1‐2.04 APPROVED FABRICATOR  CICSO ‐ APPROVED FABRICATOR  APP
MECH‐1‐2.04 APPROVED FABRICATOR  CISCO ‐ FBNR PLANT  APP
MECH‐1‐2.04 APPROVED FABRICATOR  CISCO ‐ STATEMENT OF  APP
MECH‐1‐2.04 APPROVED FABRICATOR  CISCO CONTACT INFORMATION APP
MECH‐1‐2.04 APPROVED FABRICATOR  CISCO QA MANUAL ‐ 2011 APP
MECH‐1‐2.04 APPROVED FABRICATOR  CICSCO ENGINEERING POLICY 1 APP

MECH‐1‐2.04

APPROVED FABRICATOR 

APPLICATION CICSCO ENGINEERING POLICY 16 APP

MECH‐1‐2.04

APPROVED FABRICATOR 

APPLICATION CICSCO ENGINEERING POLICY 23 APP

MECH‐1‐2.04

APPROVED FABRICATOR 

APPLICATION CICSCO ENGINEERING POLICY 24 APP

MECH‐1‐2.04

APPROVED FABRICATOR 

APPLICATION

CISCO QA MANUAL ‐ 2011 

UNCTRL COPY APP

MECH‐1‐2.04

APPROVED FABRICATOR 

APPLICATION CTC‐GEOTEK QUALIFICATIONS APP

MECH‐1‐2.05

APPROVED FABRICATOR 

APPLICATION

PMI ‐ APPROVED FABRICATOR ‐ 

PMI APP

MECH‐1‐2.06

APPROVED FABRICATOR 

APPLICATION

AUGUSTA FIBERGLASS 

APPLICATION FOR APPROVED 

FABRICATOR STATUS COMMENTS

MECH‐1‐2.06

APPROVED FABRICATOR 

APPLICATION

AUGUSTA FIBERGLASS QC 

MANUAL COMMENTS

MECH‐1‐2.06

APPROVED FABRICATOR 

APPLICATION

AUGUSTA FIBERGLASS ORG 

CHART COMMENTS

MECH‐1‐2.06

APPROVED FABRICATOR 

APPLICATION

CHEMICAL FEED SYSTEMS 

APPROVED FABIRICATOR ADD 

INFO COMMENTS

MECH‐1‐2.06

APPROVED FABRICATOR 

APPLICATION

EISENBACK APPLICTION FOR 

APPROVED FABRICATOR STAUS COMMENTS
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MECH‐1‐2.06

APPROVED FABRICATOR 

APPLICATION EISENBACK ORG CHART COMMENTS

MECH‐1‐2.06

APPROVED FABRICATOR 

APPLICATION EISENBACK QC MANUAL COMMENTS

MECH‐1‐2.06

APPROVED FABRICATOR 

APPLICATION NEPTUNE ORG CHART COMMENTS

MECH‐1‐2.06

APPROVED FABRICATOR 

APPLICATION NEPTUNE TRB APP COMMENTS

MECH‐1‐2.06

APPROVED FABRICATOR 

APPLICATION NEPTUNE ORG CHART 2012 COMMENTS

MECH‐1‐2.06

APPROVED FABRICATOR 

APPLICATION WPS‐PQR COMMENTS
MECH‐1‐2.07 APP FAB ‐ GE ‐ TURBINE 201‐QC‐002‐001 GE ISO CERT

MECH‐1‐2.07 APP FAB ‐ GE ‐ TURBINE

201‐QC‐0003‐001 GE Quality 

Manual

MECH‐1‐2.07 APP FAB ‐ GE ‐ TURBINE

201‐QC‐0004‐001 GE Quality 

Vision

MECH‐1‐2.07 APP FAB ‐ GE ‐ TURBINE Application ‐ GE Main Package

MECH‐1‐2.08 APP FAB ‐ GE ‐ GENERATOR 201‐QC‐0006‐001 Brush ISO Cert

MECH‐1‐2.08 APP FAB ‐ GE ‐ GENERATOR

201‐QC‐0011‐001 Brush Quality 

Manual

MECH‐1‐2.08 APP FAB ‐ GE ‐ GENERATOR Application ‐ Brush Generator

MECH‐1‐2.09 APP FAB ‐ GE ‐ INTERCOOLER

Application ‐ Energyen Corp 

Intercooler

MECH‐1‐2.09 APP FAB ‐ GE ‐ INTERCOOLER

ENERGYEN DOC‐INT‐202 REV 4 

WPSPQR with WELDING MAP

MECH‐1‐2.09 APP FAB ‐ GE ‐ INTERCOOLER

ENERGYEN ISO 9001‐2008 

Cert(English)

MECH‐1‐2.09 APP FAB ‐ GE ‐ INTERCOOLER

Letter of Cert ‐ Unit 1 Intercooler 

Data_Package_PO410150611

MECH‐1‐2.10

APP FAB ‐ GE ‐ INTERCOOLER 

PIPING

Application ‐ HKR Intercooler 

Piping

MECH‐1‐2.10

APP FAB ‐ GE ‐ INTERCOOLER 

PIPING

HKR 4.QAM‐004 ISO Quality 

Management Manual

MECH‐1‐2.10

APP FAB ‐ GE ‐ INTERCOOLER 

PIPING HKR  3.ISO 9001 Certificate

MECH‐1‐2.10

APP FAB ‐ GE ‐ INTERCOOLER 

PIPING

Letter of Cert ‐ Unit 1 IC Ppg 

Qualification Book PO 

410150924

MECH‐1‐2.11 APP FAB ‐ GE ‐ PCM

201‐OM‐0001‐001 Koontz 

Wagner Quality Manual

MECH‐1‐2.11 APP FAB ‐ GE ‐ PCM

Application ‐ Koontz Wagner 

PCM

MECH‐1‐2.11 APP FAB ‐ GE ‐ PCM

KWCCOS ISO 9001 2008 

Registration Certificate
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MECH‐1‐2.12 APP FAB ‐PSI PSI ‐ APP, CERTS, QA APP

MECH‐1‐2.13 APP FAB ‐ UE

APPROVED FABRICATOR 

APPLICATION  & AISC 

CERTIFICATE APP
MECH‐1‐2.13 APP FAB ‐ UE EMPLOYEE CONTACT LIST APP
MECH‐1‐2.13 APP FAB ‐ UE INSPECTION TEST PLAN APP
MECH‐1‐2.13 APP FAB ‐ UE UE MEMO APP

MECH‐1‐2.13 APP FAB ‐ UE

ZIMMERMAN CERTIFICATE OF 

CONFORMANCE APP

MECH‐1‐2.13 APP FAB ‐ UE

ZIMMERMAN QUALITY 

ASSURANCE MANUAL APP

MECH‐1‐2.13 APP FAB ‐ UE

ZIMMERMAN WELDER 

QUALIFICATION TEST RECORD APP
MECH‐1‐2.14 2QC MANAGER 2QC MANAGER APP

MECH‐1‐2.14

Approved Fabricator 

Information Approved Fabricator Information APP

MECH‐1‐2.14

FLOWTRONEX ETO PROCESS 

MAP

FLOWTRONEX ETO PROCESS 

MAP APP

MECH‐1‐2.14

Lonestar California Appendix 

B Lonestar California Appendix B APP

MECH‐1‐2.14

Quality Manual QUAL‐100‐

QAM‐R13

Quality Manual QUAL‐100‐QAM‐

R13 APP

MECH‐1‐2.14 VP & Manager Qualification VP & Manager Qualification APP
MECH‐1‐2.14 WPQ PQR Jose WPQ PQR Jose APP
MECH‐1‐2.14 WPQ PQR Long WPQ PQR Long APP
MECH‐1‐2.14 WPQ PQR Rudy WPQ PQR Rudy APP
MECH‐1‐2.14 WPS PQR FTX‐400 LIEM WPS PQR FTX‐400 LIEM APP
MECH‐1‐20.0 ‐ REF 1ZPWS7211‐1 ISOMETRICS APP
MECH‐1‐20.0 ‐ REF 1ZPWS7212‐1 ISOMETRICS APP
MECH‐1‐20.0 ‐ REF 1ZPWS7213‐1 ISOMETRICS APP
MECH‐1‐20.0 ‐ REF 1ZPWS7220‐1  ISOMETRICS APP
MECH‐1‐20.0 ‐ REF 1ZPWS7221‐1 ISOMETRICS APP
MECH‐1‐20.0 ‐ REF 1ZPWS7245‐1 ISOMETRICS APP

MECH‐1‐20.0 ‐ REF

FLOWTRONEX ETO PROCESS 

MAP ISOMETRICS APP
MECH‐1‐21.0 ‐ REF 1ZRWS0000‐6 ISOMETRICS REF
MECH‐1‐21.0 ‐ REF 1ZRWS7003‐1 ISOMETRICS REF
MECH‐1‐21.0 ‐ REF 1ZRWS7048‐1 ISOMETRICS REF
MECH‐1‐21.0 ‐ REF 1ZRWS7050‐1 ISOMETRICS REF
MECH‐1‐21.0 ‐ REF 1ZRWS7050‐2 ISOMETRICS REF
MECH‐1‐21.0 ‐ REF 1ZRWS7054‐1  ISOMETRICS REF
MECH‐1‐21.0 ‐ REF 1ZRWS7056‐1 ISOMETRICS REF
MECH‐1‐21.0 ‐ REF 1ZRWS7057‐1 ISOMETRICS REF
MECH‐1‐21.0 ‐ REF 1ZRWS7060‐1 ISOMETRICS REF
MECH‐1‐21.0 ‐ REF 1ZRWS7061‐1 ISOMETRICS REF
MECH‐1‐21.0 ‐ REF 1ZRWS7063‐1 ISOMETRICS REF
MECH‐1‐21.0 ‐ REF 1ZRWS7064‐1 ISOMETRICS REF
MECH‐1‐21.0 ‐ REF 1ZRWS7065‐1 ISOMETRICS REF
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MECH‐1‐22.0 ‐ REF 1ZCWS0000‐1 ISOMETRICS REF
MECH‐1‐22.0 ‐ REF 1ZCWS0000‐2 ISOMETRICS REF
MECH‐1‐22.0 ‐ REF 1ZCWS7000‐1 ISOMETRICS REF
MECH‐1‐22.0 ‐ REF 1ZCWS7002‐1 ISOMETRICS REF
MECH‐1‐22.0 ‐ REF 1ZCWS7005‐1 ISOMETRICS REF
MECH‐1‐22.0 ‐ REF 1ZCWS7006‐1 ISOMETRICS REF
MECH‐1‐22.0 ‐ REF 1ZCWS7007‐1 ISOMETRICS REF
MECH‐1‐22.0 ‐ REF 1ZCWS7008‐1 ISOMETRICS REF
MECH‐1‐22.0 ‐ REF 1ZCWS7009‐1 ISOMETRICS REF
MECH‐1‐22.0 ‐ REF 1ZCWS7010‐1 ISOMETRICS REF
MECH‐1‐22.0 ‐ REF 1ZCWS7011‐1 ISOMETRICS REF
MECH‐1‐22.0 ‐ REF 1ZCWS7012‐1 ISOMETRICS REF
MECH‐1‐22.0 ‐ REF 1ZCWS7014‐1 ISOMETRICS REF
MECH‐1‐22.0 ‐ REF 1ZCWS7014‐2 ISOMETRICS REF
MECH‐1‐22.0 ‐ REF 1ZCWS7015‐1 ISOMETRICS REF
MECH‐1‐22.0 ‐ REF 1ZCWS7019‐1 ISOMETRICS REF
MECH‐1‐22.0 ‐ REF 1ZCWS7024‐1 ISOMETRICS REF
MECH‐1‐22.0 ‐ REF 1ZCWS7408‐1 ISOMETRICS REF
MECH‐1‐22.0 ‐ REF 1ZCWS7408‐2 ISOMETRICS REF
MECH‐1‐22.0 ‐ REF 1ZCWS7414‐1 ISOMETRICS REF
MECH‐1‐23.0 ‐ REF 1ZDWS0000‐6 ISOMETRICS REF
MECH‐1‐23.0 ‐ REF 1ZDWS7701‐1 ISOMETRICS REF
MECH‐1‐23.0 ‐ REF 1ZDWS7702‐1 ISOMETRICS REF
MECH‐1‐23.0 ‐ REF 1ZDWS7714‐1 ISOMETRICS REF
MECH‐1‐23.0 ‐ REF 1ZDWS7748‐1 ISOMETRICS REF
MECH‐1‐23.0 ‐ REF 1ZDWS7749‐1 ISOMETRICS REF
MECH‐1‐23.0 ‐ REF 1ZDWS7752‐1 ISOMETRICS REF
MECH‐1‐23.0 ‐ REF 1ZDWS7754‐1 ISOMETRICS REF
MECH‐1‐23.0 ‐ REF 1ZDWS7757‐1 ISOMETRICS REF
MECH‐1‐23.0 ‐ REF 1ZDWS7760‐1 ISOMETRICS REF
MECH‐1‐23.0 ‐ REF 1ZDWS7773‐1 ISOMETRICS REF
MECH‐1‐23.0 ‐ REF 1ZDWS7774‐1 ISOMETRICS REF
MECH‐1‐23.0 ‐ REF 1ZDWS7777‐1 ISOMETRICS REF
MECH‐1‐23.0 ‐ REF 1ZDWS7779‐1 ISOMETRICS REF

MECH‐1‐24.0 ‐ REF 1ZINA0000‐6 ISOMETRICS REF

MECH‐1‐24.0 ‐ REF 1ZINA7100‐1 ISOMETRICS REF

MECH‐1‐24.0 ‐ REF 1ZINA7104‐1 ISOMETRICS REF

MECH‐1‐24.0 ‐ REF 1ZINA7106‐1 ISOMETRICS REF

MECH‐1‐24.0 ‐ REF 1ZINA7120‐1 ISOMETRICS REF

MECH‐1‐24.0 ‐ REF 1ZINA7123‐1 ISOMETRICS REF

MECH‐1‐24.0 ‐ REF 1ZINA7126‐1 ISOMETRICS REF

Page 37 of 63 11/6/2012



Walnut Creek Energy Park

Kiewit Project No. 2010031

Master Drawing List

GOLD ‐ APPROVED

GREEN ‐ COND. APPROVAL

BLUE ‐ SUBMITTED

PINK ‐ CRITICAL

GRAY ‐ SUPERSEDED

CONDITION OF CERTIFICATION

PACKAGE NUMBER DRAWING NUMBER DRAWING TITLE

KIEWIT TARGET 

SUBMITTAL 

DATE STATUS

MECH‐1‐24.0 ‐ REF 1ZINA7127‐1 ISOMETRICS REF

MECH‐1‐24.0 ‐ REF 1ZINA7131‐1 ISOMETRICS REF
MECH‐1‐25.0 ‐ REF 1ZSDR7001‐1 ISOMETRICS REF
MECH‐1‐25.0 ‐ REF 1ZSDR7002‐1 ISOMETRICS REF
MECH‐1‐25.0 ‐ REF 1ZSWS7000‐1 ISOMETRICS REF
MECH‐1‐25.0 ‐ REF 1ZTCF7519‐1 ISOMETRICS REF
MECH‐1‐25.0 ‐ REF 1ZWCF7444‐1  ISOMETRICS REF
MECH‐1‐25.0 ‐ REF 1ZWCF7456‐1 ISOMETRICS REF
MECH‐1‐26.0 ‐ REF 1ZWDR0000‐4 ISOMETRICS REF
MECH‐1‐26.0 ‐ REF 1ZWDR7299‐1 ISOMETRICS REF
MECH‐1‐26.0 ‐ REF 1ZWDR7401‐1 ISOMETRICS REF
MECH‐1‐26.0 ‐ REF 1ZWDR7418‐1 ISOMETRICS REF
MECH‐1‐26.0 ‐ REF 1ZWDR7419‐1 ISOMETRICS REF
MECH‐1‐26.0 ‐ REF 1ZWDR7420‐1 ISOMETRICS REF
MECH‐1‐26.0 ‐ REF 1ZWDR7420‐2 ISOMETRICS REF
MECH‐1‐26.0 ‐ REF 1ZWDR7423‐1 ISOMETRICS REF
MECH‐1‐27.0 ‐ REF 1ZFGS0000‐6 ISOMETRICS REF
MECH‐1‐27.0 ‐ REF 1ZFGS7201‐1 ISOMETRICS REF
MECH‐1‐27.0 ‐ REF 1ZFGS7202‐1 ISOMETRICS REF
MECH‐1‐27.0 ‐ REF 1ZFGS7210‐1 ISOMETRICS REF
MECH‐1‐27.0 ‐ REF 1ZFGS7219‐1 ISOMETRICS REF
MECH‐1‐27.0 ‐ REF 1ZFGS7900‐1 ISOMETRICS REF
MECH‐1‐27.0 ‐ REF 1ZFGS7901‐1 ISOMETRICS REF
MECH‐1‐27.0 ‐ REF 1ZFGS7902‐1 ISOMETRICS REF
MECH‐1‐27.0 ‐ REF 1ZFGS7903‐1 ISOMETRICS REF
MECH‐1‐27.0 ‐ REF 1ZFGS7904‐1  ISOMETRICS REF
MECH‐1‐27.0 ‐ REF 1ZFGS7905‐1 ISOMETRICS REF
MECH‐1‐27.0 ‐ REF 1ZFGS7908‐1 ISOMETRICS REF
MECH‐1‐27.0 ‐ REF 1ZFGS7908‐2 ISOMETRICS REF
MECH‐1‐27.0 ‐ REF 1ZFGS7912‐1 ISOMETRICS REF
MECH‐1‐27.0 ‐ REF 1ZFGS7913‐1 ISOMETRICS REF

MECH‐1‐27.0 ‐ REF 1ZFGS7915‐1 ISOMETRICS REF

MECH‐1‐27.0 ‐ REF 1ZFGS7916‐1 ISOMETRICS REF

MECH‐1‐27.0 ‐ REF 1ZFGS7917‐1 ISOMETRICS REF

MECH‐1‐27.0 ‐ REF 1ZFGS7918‐1 ISOMETRICS REF

MECH‐1‐27.0 ‐ REF 1ZFGS7925‐1 ISOMETRICS REF
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MECH‐1‐27.0 ‐ REF 1ZFGS7936‐1 ISOMETRICS REF

MECH‐1‐27.0 ‐ REF 1ZFGS7936‐2 ISOMETRICS REF

MECH‐1‐27.0 ‐ REF 1ZFGS7937‐1 ISOMETRICS REF

MECH‐1‐27.0 ‐ REF 1ZFGS7965‐1 ISOMETRICS REF

MECH‐1‐27.0 ‐ REF 1ZFGS7968‐1 ISOMETRICS REF

MECH‐1‐27.0 ‐ REF 1ZFGS7970‐1 ISOMETRICS REF

MECH‐1‐27.0 ‐ REF 1ZFGS7971‐1 ISOMETRICS REF

MECH‐1‐27.0 ‐ REF 1ZFGS7974‐1 ISOMETRICS REF

MECH‐1‐27.0 ‐ REF 1ZFGS7975‐1 ISOMETRICS REF

MECH‐1‐27.0 ‐ REF 1ZFGS7976‐1 ISOMETRICS REF

MECH‐1‐27.0 ‐ REF 1ZFGS7981‐1 ISOMETRICS REF

MECH‐1‐27.0 ‐ REF 1ZFGS7994‐1 ISOMETRICS REF

MECH‐1‐28.0 GA‐000 GENERAL ARRANGEMENTS REF

MECH‐1‐28.0 GA‐070 GENERAL ARRANGEMENTS REF

MECH‐1‐28.0 GA‐080 GENERAL ARRANGEMENTS REF
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MECH‐1‐28.0 GA‐120 GENERAL ARRANGEMENTS REF

MECH‐1‐28.0 GA‐130 GENERAL ARRANGEMENTS REF

MECH‐1‐28.0 GA‐140 GENERAL ARRANGEMENTS REF

MECH‐1‐28.0 GA‐150 GENERAL ARRANGEMENTS REF

MECH‐1‐28.0 GA‐160 GENERAL ARRANGEMENTS REF

MECH‐1‐28.0 GA‐170 GENERAL ARRANGEMENTS REF

MECH‐1‐28.0 GA‐180 GENERAL ARRANGEMENTS REF

MECH‐1‐28.0 GA‐210 GENERAL ARRANGEMENTS REF

MECH‐1‐28.0 GA‐220 GENERAL ARRANGEMENTS REF

MECH‐1‐28.0 GA‐230 GENERAL ARRANGEMENTS REF
MECH‐1‐28.0 GA‐240 GENERAL ARRANGEMENTS REF
MECH‐1‐28.0 GA‐250 GENERAL ARRANGEMENTS REF

MECH‐1‐28.0 GA‐260 GENERAL ARRANGEMENTS REF

MECH‐1‐28.0 GA‐270 GENERAL ARRANGEMENTS REF

MECH‐1‐29.0 1ZFPS0000‐1 ISOMETRICS REF

MECH‐1‐29.0 1ZFPS7801‐1 ISOMETRICS REF

MECH‐1‐29.0 1ZFPS7802‐1 ISOMETRICS REF

MECH‐1‐29.0 1ZFPS7803‐1 ISOMETRICS REF

MECH‐1‐29.0 1ZFPS7804‐1 ISOMETRICS REF

MECH‐1‐29.0 1ZFPS7805‐1 ISOMETRICS REF
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MECH‐1‐29.0 1ZFPS7806‐1 ISOMETRICS REF

MECH‐1‐29.0 1ZFPS7807‐1 ISOMETRICS REF

MECH‐1‐29.0 1ZFPS7808‐1 ISOMETRICS REF

MECH‐1‐29.0 1ZFPS7809‐1 ISOMETRICS REF

MECH‐1‐29.0 1ZFPS7810‐1 ISOMETRICS REF

MECH‐1‐29.0 1ZFPS7811‐1 ISOMETRICS REF

MECH‐1‐29.0 1ZFPS7812‐1 ISOMETRICS REF

MECH‐1‐29.0 1ZFPS7813‐1 ISOMETRICS REF

MECH‐1‐29.0 1ZFPS7815‐1 ISOMETRICS REF

MECH‐1‐3.0 2001‐031 MCD‐001 MECHANICAL DESIGN CRITERIA
6/27/2011

APP

MECH‐1‐31.0 MD‐225 APP

MECH‐1‐31.0 MD‐226 APP

MECH‐1‐31.0 910R‐33 APP

MECH‐1‐31.0 910R‐30 APP
MECH‐1‐32.0 FPS‐003 COMMENTS

MECH‐1‐4.0 FPC‐530 FIRE PROTECTION DESIGN BASIS
7/20/2011

APP

MECH‐1‐4.01 FPS‐A

FPS DEMAND AND LINE SIZING 

CALC
‐

COMMENTS

MECH‐1‐5.0 600

SPECIFICATIONS FOR 

MECHANICAL COMMODITIES
‐

REF.

MECH‐1‐6.0 YP‐000

UNDERGROUND YARD PIPING 

KEY PLAN

10/5/2011

APP

MECH‐1‐6.0 YP‐120

MECHANICAL UNDERGROUND 

YARD PIPING

10/5/2011

APP

MECH‐1‐6.0 YP‐130

MECHANICAL UNDERGROUND 

YARD PIPING‐PACKAGE 1 (CCW, 

CWS, FPS, FGS, INA, DWS, SWS, 

PWS, DWT, SDR)

10/5/2011

APP
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MECH‐1‐6.0 YP‐140

MECHANICAL UNDERGROUND 

YARD PIPING‐PACKAGE 1 (CCW, 

CWS, FPS, FGS, INA, DWS, SWS, 

PWS, DWT, SDR)

10/5/2011

APP

MECH‐1‐6.0 YP‐150

MECHANICAL UNDERGROUND 

YARD PIPING‐PACKAGE 1 (CCW, 

CWS, FPS, FGS, INA, DWS, SWS, 

PWS, DWT, SDR)

10/5/2011

APP

MECH‐1‐6.0 YP‐160

MECHANICAL UNDERGROUND 

YARD PIPING‐PACKAGE 1 (CCW, 

CWS, FPS, FGS, INA, DWS, SWS, 

PWS, DWT, SDR)

10/5/2011

APP

MECH‐1‐6.0 YP‐210

MECHANICAL UNDERGROUND 

YARD PIPING‐PACKAGE 1 (CCW, 

CWS, FPS, FGS, INA, DWS, SWS, 

PWS, DWT, SDR)

10/5/2011

APP

MECH‐1‐6.0 YP‐220

MECHANICAL UNDERGROUND 

YARD PIPING‐PACKAGE 1 (CCW, 

CWS, FPS, FGS, INA, DWS, SWS, 

PWS, DWT, SDR)

10/5/2011

APP

MECH‐1‐6.0 YP‐230

MECHANICAL UNDERGROUND 

YARD PIPING‐PACKAGE 1 (CCW, 

CWS, FPS, FGS, INA, DWS, SWS, 

PWS, DWT, SDR)

10/5/2011

APP
MECH‐1‐7.0 MLL‐001 LINE LIST 10/5/2011 APP
MECH‐1‐7.0 PC‐001 PIPE CODE 10/5/2011 APP

MECH‐1‐7.0 PS‐260

PIPING AND INSTRUMENTATION 

DIAGRAM CWS ‐ CIRCULATING 

WATER
9/21/2011

APP

MECH‐1‐7.0 PS‐261

PIPING AND INSTRUMENTATION 

DIAGRAM CWS ‐ CIRCULATING 

WATER
9/21/2011

APP

MECH‐1‐7.0 PS‐270

PIPING AND INSTRUMENTATION 

DIAGRAM CCW ‐ CLOSED 

COOLING WATER

9/21/2011

APP

MECH‐1‐7.0 PS‐271

PIPING AND INSTRUMENTATION 

DIAGRAM CCW ‐ CLOSED 

COOLING WATER

9/21/2011

APP

MECH‐1‐7.0 PS‐360

PIPING AND INSTRUMENTATION 

DIAGRAM RWS ‐ RECYCLE 

WATER STORAGE & 

FORWARDING

9/21/2011

APP
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MECH‐1‐7.0 PS‐375

PIPING AND INSTRUMENTATION 

DIAGRAM DWT ‐ 

DEMINERALIZED WATER 

TREATMENT MULTIMEDIA 

FILTERS

10/5/2011

APP

MECH‐1‐7.0 PS‐376

PIPING AND INSTRUMENTATION 

DIAGRAM DWT ‐ 

DEMINERALIZED WATER 

TREATMENT REVERSE OSMOSIS

10/5/2011

APP

MECH‐1‐7.0 PS‐380

PIPING AND INSTRUMENTATION 

DIAGRAM DWT ‐ 

DEMINERALIZED WATER 

TREATMENT REVERSE OSMOSIS

10/5/2011

APP

MECH‐1‐7.0 PS‐381

PIPING AND INSTRUMENTATION 

DIAGRAM DWT ‐ 

DEMINERALIZED WATER 

TREATMENT REVERSE OSMOSIS

10/5/2011

APP

MECH‐1‐7.0 PS‐390

PIPING AND INSTRUMENTATION 

DIAGRAM SWS ‐ SERVICE WATER
9/21/2011

APP

MECH‐1‐7.0 PS‐400

PIPING AND INSTRUMENTATION 

DIAGRAM PWS ‐ POTABLE 

WATER
9/21/2011

APP

MECH‐1‐7.0 PS‐401

PIPING AND INSTRUMENTATION 

DIAGRAM PWS ‐ POTABLE 

WATER
9/21/2011

APP

MECH‐1‐7.0 PS‐410

PIPING AND INSTRUMENTATION 

DIAGRAM DWS ‐ 

DEMINERALIZED WATER SYSTEM

9/21/2011

APP

MECH‐1‐7.0 PS‐411

PIPING AND INSTRUMENTATION 

DIAGRAM DWS ‐ 

DEMINERALIZED WATER SYSTEM

9/21/2011

APP

MECH‐1‐7.0 PS‐412

PIPING AND INSTRUMENTATION 

DIAGRAM DWS ‐ 

DEMINERALIZED WATER SYSTEM

9/21/2011

APP

MECH‐1‐7.0 PS‐470

PIPING AND INSTRUMENTATION 

DIAGRAM FPS ‐ FIRE 

PROTECTION
10/5/2011

APP

MECH‐1‐7.0 PS‐471

PIPING AND INSTRUMENTATION 

DIAGRAM FPS ‐ FIRE 

PROTECTION
10/5/2011

APP
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MECH‐1‐7.0 PS‐560

PIPING AND INSTRUMENTATION 

DIAGRAM INA ‐ INSTRUMENT 

AIR
9/21/2011

APP

MECH‐1‐7.0 PS‐561

PIPING AND INSTRUMENTATION 

DIAGRAM INA ‐ INSTRUMENT 

AIR
9/21/2011

APP

MECH‐1‐7.0 PS‐562

PIPING AND INSTRUMENTATION 

DIAGRAM INA ‐ INSTRUMENT 

AIR
9/21/2011

APP

MECH‐1‐7.0 PS‐563

PIPING AND INSTRUMENTATION 

DIAGRAM INA ‐ INSTRUMENT 

AIR
9/21/2011

APP

MECH‐1‐7.0 PS‐564

PIPING AND INSTRUMENTATION 

DIAGRAM INA ‐ INSTRUMENT 

AIR
9/21/2011

APP

MECH‐1‐7.0 PS‐565

PIPING AND INSTRUMENTATION 

DIAGRAM INA ‐ INSTRUMENT 

AIR
9/21/2011

APP

MECH‐1‐7.0 PS‐566

PIPING AND INSTRUMENTATION 

DIAGRAM INA ‐ INSTRUMENT 

AIR
9/21/2011

APP

MECH‐1‐7.0 PS‐650

PIPING AND INSTRUMENTATION 

DIAGRAM FGS ‐ FUEL GAS  

PRESSURE REGULATING STATION

10/5/2011

APP

MECH‐1‐7.0 PS‐651

PIPING AND INSTRUMENTATION 

DIAGRAM FGS ‐ FUEL GAS 

COMPRESSOR 1A

10/5/2011

APP

MECH‐1‐7.0 PS‐654

PIPING AND INSTRUMENTATION 

DIAGRAM FGS ‐ FUEL GAS 

SCRUBBER UNIT NO 4&5

10/5/2011

APP

MECH‐1‐7.0 PS‐655

PIPING AND INSTRUMENTATION 

DIAGRAM FGS ‐ FUEL GAS  

SCRUBBER UNIT NO 2&3

10/5/2011

APP

MECH‐1‐7.0 PS‐656

PIPING AND INSTRUMENTATION 

DIAGRAM FGS ‐ FUEL GAS 

SCRUBBER UNIT NO 1

10/5/2011

APP
MECH‐1‐7.0 PS‐657 10/5/2011 APP

MECH‐1‐7.0 PS‐780

PIPING AND INSTRUMENTATION 

DIAGRAM AQA ‐ AQUEOUS 

AMMONIA
10/5/2011

APP

MECH‐1‐7.0 PS‐950

PIPING AND INSTRUMENTATION 

DIAGRAM SDR ‐ SANITARY DRAIN
10/5/2011

APP
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MECH‐1‐7.0 PS‐960

PIPING AND INSTRUMENTATION 

DIAGRAM WDR ‐ WASTE WATER 

DRAIN
11/7/2011

APP

MECH‐1‐7.0 PS‐961

PIPING AND INSTRUMENTATION 

DIAGRAM WDR ‐ WASTE WATER 

DRAIN
11/7/2011

APP

MECH‐1‐7.0 PS‐962

PIPING AND INSTRUMENTATION 

DIAGRAM WDR ‐ WASTE WATER 

DRAIN
11/7/2011

APP

MECH‐1‐7.0 PS‐963

PIPING AND INSTRUMENTATION 

DIAGRAM WDR ‐ WASTE WATER 

DRAIN
11/7/2011

APP

MECH‐1‐7.0 PS‐970

PIPING AND INSTRUMENTATION 

DIAGRAM PDR ‐ PLANT DRAINS
9/21/2011

APP

MECH‐1‐7.0 PS‐971

PIPING AND INSTRUMENTATION 

DIAGRAM PDR ‐ PLANT DRAINS
9/21/2011

APP

MECH‐1‐7.0 PS‐972

PIPING AND INSTRUMENTATION 

DIAGRAM PDR ‐ PLANT DRAINS
9/21/2011

APP

MECH‐1‐7.0 PS‐973

PIPING AND INSTRUMENTATION 

DIAGRAM PDR ‐ PLANT DRAINS
9/21/2011

APP

MECH‐1‐8.0 MD‐001

MECHANICAL UNDERGROUND 

PIPING DETAILS
3/1/2012

APP

MECH‐1‐9.0 660 CATHODIC PROTECTION
9/30/2011

APP
MECH‐1‐AG‐001 P‐001 P‐001 ‐ COVER SHEET‐P‐001 APP

MECH‐1‐AG‐001 P‐201

P‐201 ‐ CONTROL BUILDING‐P‐

201 APP
MECH‐1‐AG‐001 P‐401 P‐401 ‐ DETAILS‐P‐401 APP
MECH‐1‐ICT‐01 FP MATERIAL COMMENTS
MECH‐1‐ICT‐01 PE REVIEW LETTER COMMENTS
MECH‐1‐ICT‐01 REVISED HYD CALC COMMENTS
MECH‐1‐ICT‐01 FP‐PE STAMPED COMMENTS

MECH‐2‐1.0

1Z‐FGS‐FLT‐01A (U‐1A 

FORM) PRESSURE VESSELS
‐

REF

MECH‐2‐1.0

1Z‐FGS‐FLT‐01B (U‐1A 

FORM) PRESSURE VESSELS REF
MECH‐2‐1.0 1Z‐SCB‐01A (U‐1A FORM) PRESSURE VESSELS REF
MECH‐2‐1.0 1Z‐SCB‐01B (U‐1A FORM) PRESSURE VESSELS REF
MECH‐2‐1.0 1Z‐SCB‐01C (U‐1A FORM) PRESSURE VESSELS REF

MECH‐2‐1.0

B100A 1ST STAGE SUCTION 

BOTTLE PRESSURE VESSELS REF

MECH‐2‐1.0

B100B 1ST STAGE SUCTION 

BOTTLE PRESSURE VESSELS REF

MECH‐2‐1.0

B100C 1ST STAGE SUCTION 

BOTTLE PRESSURE VESSELS REF
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MECH‐2‐1.0

B110A 1ST STAGE SUCTION 

BOTTLE PRESSURE VESSELS REF

MECH‐2‐1.0

B110B 1ST STAGE SUCTION 

BOTTLE PRESSURE VESSELS REF

MECH‐2‐1.0

B110C 1ST STAGE SUCTION 

BOTTLE PRESSURE VESSELS REF

MECH‐2‐1.0

B200A 1ST DISCHARGE 

SUCTION BOTTLE PRESSURE VESSELS REF

MECH‐2‐1.0

B200B 1ST DISCHARGE 

SUCTION BOTTLE PRESSURE VESSELS REF

MECH‐2‐1.0

B200C 1ST DISCHARGE 

SUCTION BOTTLE PRESSURE VESSELS REF

MECH‐2‐1.0

B210A 1ST DISCHARGE 

SUCTION BOTTLE PRESSURE VESSELS REF

MECH‐2‐1.0

B210B 1ST DISCHARGE 

SUCTION BOTTLE PRESSURE VESSELS REF

MECH‐2‐1.0

B210C 1ST DISCHARGE 

SUCTION BOTTLE PRESSURE VESSELS REF

MECH‐2‐1.0

J‐25016 PO2043813‐ L1 

Form U‐1A Manufacturer's 

Data Report 4074‐1 2012‐05‐

21TScd PRESSURE VESSELS REF

MECH‐2‐1.0

J‐25016 PO2043813‐ L1 

Form U‐1A Manufacturer's 

Data Report 4074‐2 2012‐05‐

21TScd PRESSURE VESSELS REF

MECH‐2‐1.0

J‐25016 PO2043813‐ L1 

Form U‐1A Manufacturer's 

Data Report 4074‐3 2012‐05‐

21TScd PRESSURE VESSELS REF

MECH‐2‐1.0

J‐25016 PO2043813‐ L1 

Form U‐1A Manufacturer's 

Data Report 4074‐4 2012‐05‐

21TScd PRESSURE VESSELS REF

MECH‐2‐1.0

J‐25016 PO2043813‐ L1 

Form U‐1A Manufacturer's 

Data Report 4074‐5 2012‐05‐

21TScd PRESSURE VESSELS REF
MECH‐2‐1.0 NB #164 PRESSURE VESSELS REF
MECH‐2‐1.0 NB #165 PRESSURE VESSELS REF
MECH‐2‐1.0 NB #166 PRESSURE VESSELS REF
MECH‐2‐1.0 NB #167 PRESSURE VESSELS REF

MECH‐2‐1.0 NB #168 PRESSURE VESSELS REF
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MECH‐2‐2.0 PRESSURE VESSELS REF

MECH‐2‐2.0 PRESSURE VESSELS REF

MECH‐2‐2.0 PRESSURE VESSELS REF

MECH‐2‐2.0 PRESSURE VESSELS REF

MECH‐2‐2.0 PRESSURE VESSELS REF

MECH‐2‐2.0 PRESSURE VESSELS REF

MECH‐2‐2.0 PRESSURE VESSELS REF
MECH‐2‐3.0 PRESSURE VESSELS REF
MECH‐2‐3.0 PRESSURE VESSELS REF
MECH‐2‐3.0 PRESSURE VESSELS REF
MECH‐2‐3.0 PRESSURE VESSELS REF
MECH‐3‐1.0 HEAT LOAD CALC HVAC ‐ADMIN - APP
MECH‐3‐1.0 M‐001 HVAC ‐ADMIN - APP
MECH‐3‐1.0 M‐003 HVAC ‐ADMIN - APP
MECH‐3‐1.0 M‐004 HVAC ‐ADMIN - APP
MECH‐3‐1.0 M‐201 HVAC ‐ADMIN - APP
MECH‐3‐1.0 M‐401 HVAC ‐ADMIN - APP

MECH‐3‐1.0 M‐402 HVAC ‐ADMIN - APP

MECH‐3‐2.0 M‐006 HVAC ‐ COMPRESSOR BUILDING APP

MECH‐3‐2.0 M‐203 HVAC ‐ COMPRESSOR BUILDING APP

MECH‐3‐2.0 TITLE 24 HVAC ‐ COMPRESSOR BUILDING APP

MECH‐3‐3.0 M‐005

HVAC ‐ WATER TREATMENT 

BUILDING APP

MECH‐3‐3.0 M‐202

HVAC ‐ WATER TREATMENT 

BUILDING APP

MECH‐3‐3.0 TITLE 24

HVAC ‐ WATER TREATMENT 

BUILDING APP

MECH‐3‐4.0 CKKV02 HVAC ‐ CROWN 5KV ENCLOSURE APP

MECH‐3‐5.0 CKWT02

HVAC ‐ CROWN ELECTRICAL 

ENCLOSURE APP
MECH‐3‐6.0 10009622‐1 CEMS APP

MECH‐3‐6.0

Cisco‐Walnut Creek Energy 

Park Revised SDM 04‐22‐12

Cisco‐Walnut Creek Energy Park 

Revised SDM 04‐22‐12 APP

STRUC‐1‐1.0 SPEC 930 

SPECIFICATIONS FOR CAST IN 

PLACE CONCRETE 4/25/2011 APP
STRUC‐1‐1.1 933 PRECAST CONCRETE 8/8/2011 APP

STRUC‐1‐1.5 SPEC 936 SPECIFICATIONS FOR GROUTING 4/25/2011 APP
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STRUC‐1‐10.0 912C

AUGERED PRESSURE GROUTED 

DISPLACEMENT PILES 7/19/2011 APP

STRUC‐1‐10.01 PILES LOAD TEST PROGRAM PILES LOAD TEST PROGRAM 7/19/2011 APP

STRUC‐1‐10.02

MIX DESIGN FOR APGD TEST 

PILE GROUT

MIX DESIGN FOR APGD TEST PILE 

GROUT 7/19/2011 APP

STRUC‐1‐10.03 04‐14‐09 P‐1 Cylinder.pdf REFERENCE DOCUMENTS ‐ APP

STRUC‐1‐10.03 04‐14‐09 P‐2 Cylinder.pdf REFERENCE DOCUMENTS ‐ APP

STRUC‐1‐10.03

10‐219 ‐ Mix Design 

1412898.pdf REFERENCE DOCUMENTS ‐ APP

STRUC‐1‐10.03

11‐181D ‐ Mix Design 

BRKV109M.pdf

MIX DESIGN FOR APGD TEST PILE 

GROUT ‐ APP

STRUC‐1‐10.04

WCEP APGD Pile Load Test 

Report (Rev 1) 

WCEP APGD Pile Load Test 

Report (Rev 1)  ‐ APP

STRUC‐1‐100.0 SF‐190

CIRC WATER PUMP SOUND 

WALL FDN APP

STRUC‐1‐100.0 910R‐19

CIRC WATER PUMP SOUND 

WALL FDN APP

STRUC‐1‐101.0 SF‐057 WATER WASH FOUNDATION APP

STRUC‐1‐102.0 ST‐006

FIREWATER ENCLOSURE NORTH 

ACCESS PLATFORM APP

STRUC‐1‐102.0 9.41E‐10

FIREWATER ENCLOSURE NORTH 

ACCESS PLATFORM APP

STRUC‐1‐103.0 SF‐192

MAINENTANCE PADS/NOISE 

WALL APP

STRUC‐1‐103.0 910R‐26 CALCUlation APP

STRUC‐1‐104.0 ST‐035 CONTAINMENT ACCESS STAIRS 5/29/2012 APP

STRUC‐1‐105.0 910R‐34

LIFT STATION‐PANEL‐VALVE BOX 

ACCESS CALC ‐ APP
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STRUC‐1‐105.0 SF‐218

MISC FOUNDATIONS PLAN AND 

SECTIONS ‐ APP

STRUC‐1‐105.0 SF‐219

MIC FOUNDATION AND ANCHOR 

ROD SCHEDULE ‐ APP

STRUC‐1‐11.0 912B DRILLED PIERS 8/2/2011 SS

STRUC‐1‐12.000

APPROVED FABRICATOR 

APPLICATION

APPROVED FABRICATOR PRE 

ENGINEERED BLDGS ‐ 990 ‐

STRUC‐1‐12.001

APPROVED FABRICATOR 

APPLICATION

APPROVED FABRICATOR 

APPLICATION ‐ BERKEL ‐ 912C ‐ COND APP
STRUC‐1‐12.002 Approved Fabricator 1066 ‐ Accordance Letter APP
STRUC‐1‐12.002 Approved Fabricator 1066 ‐ Cover Letter (Whitlow) APP

STRUC‐1‐12.002 Approved Fabricator 1066 ‐ ROHN AISC Certification APP

STRUC‐1‐12.002 Approved Fabricator 1066 ‐ ROHN Quality Manual APP

STRUC‐1‐12.002 Approved Fabricator 1066 ‐ ROHN TRB Memo APP

STRUC‐1‐12.002 Approved Fabricator

1066 ‐ Whitlow Quality 

Assurance Manual_Part1 APP

STRUC‐1‐12.002 Approved Fabricator

1066 ‐ Whitlow Quality 

Assurance Manual_Part2 APP

STRUC‐1‐12.002 Approved Fabricator

1066 ‐ Whitlow Quality 

Assurance Manual_Part3 APP

STRUC‐1‐12.002 Approved Fabricator

1066 ‐ Whitlow Quality 

Assurance Manual_Part4 APP

STRUC‐1‐12.002 Approved Fabricator

1066 ‐ Whitlow Quality 

Assurance Manual_Part5 APP

STRUC‐1‐12.002 Approved Fabricator

1066 ‐ Whitlow Quality 

Assurance Manual_Part6 APP

STRUC‐1‐12.002 Approved Fabricator

1066 ‐ Whitlow Quality 

Assurance Manual_Part7 APP

STRUC‐1‐12.002 Approved Fabricator 1066 ‐ Whitlow TRB Memo APP
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STRUC‐1‐13.0 ST‐300 TYPICAL BASEPLATE DETAILS 9/7/2011 APP

STRUC‐1‐14.0 990

SPECIFICATIONS FOR PRE‐

ENIGNEERED BLDGS ‐ COMMENTS
STRUC‐1‐15.0 940 STRUCTURAL STEEL 12/8/2011 APP
STRUC‐1‐16.0 REPACKAGED VOID 9/26/2011 SS

STRUC‐1‐17.0 910P‐03 

TEMPERING AIR FAN SKID 

FOUNDATION CALCULATION APP

STRUC‐1‐17.0 SF‐010

TEMPERING AIR FAN SKID 

FOUNDATION PLAN & SECTION 9/26/2011 APP

STRUC‐1‐18.0 910P‐02

AMMONIA INJECTION SKID 

CALCULATIONS 9/26/2011 APP

STRUC‐1‐18.0 SF‐005

AQUEOUS AMMONIA INJECTION 

SKID FOUNDATION PLAN & 

SECTION 9/26/2011 APP

STRUC‐1‐19.0 910P‐03 

TEMPERING AIR FAN SKID 

FOUNDATION CALCULATION 9/26/2011 ss

STRUC‐1‐2.0 910M‐01

FIREWATER PUMP ENCLOSURE 

CALCULATION 4/15/2011 APP

STRUC‐1‐20.0 079B PILE CONNECTION CALCULATION 9/28/2011 APP

STRUC‐1‐21.0

WCEP_F300_REVA_PileDetai

ls.pdf PILE DETAILS BERKEL 9/30/2011 APP

STRUC‐1‐21.0

WCEP_F301_REVA_PileRepai

rDetails.pdf PILE DETAILS BERKEL 9/30/2011 APP

STRUC‐1‐21.0

WCEP‐M01skh99.1‐2011‐09‐

30.pdf PILE DETAILS BERKEL 9/30/2011 APP

STRUC‐1‐22.0 REPACKAGED VOID ‐ SS

STRUC‐1‐23.0 SF‐020 ECM FOUNDATION ISOMETRIC 10/4/2011 APP

STRUC‐1‐23.0 SF‐021 ECM FOUNDATION PILING PLAN 10/10/2011 APP

STRUC‐1‐24.0 REPACKAGED VOID ‐ SS

STRUC‐1‐25.0 910P‐01

ECM FOUNDATION 

CALCULATION 10/4/2011 APP

STRUC‐1‐25.0 SF‐022

ECM FOUNDATION PLAN AND 

SECTION 10/10/2011 APP
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STRUC‐1‐25.0 SF‐023

ECM FOUNDATION ANCHOR 

ROD PLAN 10/10/2011 APP

STRUC‐1‐25.0 SF‐024

ECM FOUNDATION SECTIONS 

AND DETAILS 10/10/2011 APP

STRUC‐1‐26.0 REPACKAGED VOID ‐ SS

STRUC‐1‐27.0 REPACKAGED VOID ‐ SS

STRUC‐1‐28.0 SF‐030

INTERCOOLER CTG AND 

AUXILIARY SKID FOUNDATION 

ISOMETRIC 10/10/2011 APP

STRUC‐1‐29.0 SF‐031

INTERCOOLER FOUNDATION 

PILING PLAN 10/10/2011 APP

STRUC‐1‐3.0 WALNUT CREEK SEISMIC

STRUCTURAL CALCULATIONS ‐ 

SKID STABILITY ANALYSIS 4/15/2011 APP

STRUC‐1‐30.0 SF‐032 CTG FOUNDATION PILING PLAN 10/10/2011 APP
STRUC‐1‐30.0 SF‐033 AUX SKID PILING PLAN 10/10/2011 APP

STRUC‐1‐31.0 910A‐02

INTERCOOLER FOUNDATION 

CALCULATIONS 10/7/2011 APP
STRUC‐1‐31.0 HOLDS LIST REFERENCE DOCUMENTS ‐ APP

STRUC‐1‐31.0 SF‐034

INTERCOOLER FOUNDATION 

PLAN 10/10/2011 APP

STRUC‐1‐31.0 SF‐035

INTERCOOLER FOUNDATION 

SECTION AND DETAILS 10/10/2011 APP

STRUC‐1‐31.0 SF‐036

INTERCOOLER FOUNDATION 

SECTION AND DETAILS 10/10/2011 APP

STRUC‐1‐32.0 910A‐01

CTG FOUNDATION 

CALCULATIONS 10/7/2011 APP

STRUC‐1‐32.0 SF‐037 CTG FOUNDATION PLAN 10/10/2011 APP

STRUC‐1‐32.0 SF‐038

CTG FOUNDATION ANCHOR ROD 

LAYOUT 10/10/2011 APP

STRUC‐1‐32.0 SF‐039

CTG FOUNDATION SECTION AND 

DETAILS 10/10/2011 APP

STRUC‐1‐32.0 SF‐040

AUX SKID FOUNDATION PLAN, 

SECTIONS AND DETAILS 10/10/2011 APP

STRUC‐1‐33.0 910G‐01

GENERATOR STEP UP 

TRANSFORMER PILE DESIGN 

CALCULATION 11/22/2011 APP
STRUC‐1‐33.0 SF‐026 GSU PILING PLAN 11/22/2011 APP
STRUC‐1‐33.1 910G‐01F CALC APP

STRUC‐1‐33.1 SF‐027

GSU FOUNDATION PLANS AND 

SECTIONS ‐ REFERENCE ONLY 11/22/2011 APP

STRUC‐1‐33.1 SF‐028

GSU FOUNDATION PLANS AND 

SECTIONS ‐ REFERENCE ONLY 11/22/2011 APP
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STRUC‐1‐34.0 910R‐03 PCM VAULT CALCULATION ‐ APP

STRUC‐1‐34.0 SF‐011

PCM FOUNDATION PLAN 

SECTIONS AND DETAILS ‐ APP

STRUC‐1‐35.0 910Q‐02

WASTE WATER TANK MAT & 

PILES CALC ‐ APP

STRUC‐1‐35.0 SF‐095

WASTE WATER STORAGE TANK 

FOUNDATION PILING PLAN 

DRAWING ‐ APP

STRUC‐1‐36.0

20111206 Out of Tolerance 

Piles Plan.pdf PILE CAGES ‐ APP

STRUC‐1‐36.0

20111206 Out of Tolerance 

Piles.xlsx PILE CAGES APP

STRUC‐1‐36.0

RESPONSE TO COMMENTS ‐ 

PILE CAGES.docx PILE CAGES APP

STRUC‐1‐36.0

WCEP‐M03skh99.1‐2011‐12‐

05 certified.pdf PILE CAGES ‐ APP

STRUC‐1‐36.0

WCEP‐M04SKH99‐9012‐02‐

01 certified PILE CAGES APP

STRUC‐1‐37.0 910R‐01

OIL/WATER SEPARATOR 

FOUNDATIONS CALCULATION 12/14/2011 APP

STRUC‐1‐37.0 SF‐080

OIL/WATER SEPARATOR 

FOUNDATION PLAN 12/14/2011 APP

STRUC‐1‐38.0 910R‐02

CTG DRAINS TANK 

FOUNDATIONS CALCULATION 12/14/2011 APP

STRUC‐1‐38.0 SF‐081

CTG DRAINS TANK FOUNDATION 

PLAN  & SECTION ‐ APP

STRUC‐1‐39.0 SF‐096

WASTE WATER STORAGE TANK 

FOUNDATION PLAN 12/13/2011 APP

STRUC‐1‐4.0 SF‐002

FIREWATER PUMP ENCLOSURE 

FOUNDATION 4/15/2011 APP

STRUC‐1‐4.1 SF‐300 ANCHOR BOLT DETAILS 5/3/2011 APP
STRUC‐1‐4.2 SF‐000 5/3/2011 REF
STRUC‐1‐4.3 SF‐301 TYPICAL CONCRETE DETAILS 8/8/2011 APP
STRUC‐1‐40.0 20111219 PILE LACKING TORQUE APP
STRUC‐1‐40.0 QCS_PN_85‐2698G EVALUATION OF APGD PILES ‐ COND APP

STRUC‐1‐41.0

5KV BUILDING FOUNDATION 

CALC

5KV BUILDING FOUNDATION 

CALC ‐ COND APP

STRUC‐1‐41.0 SF‐155

5KV SWITCHGEAR BUILDING 

FOUNDATION PLAN ‐ COND APP

STRUC‐1‐42.0 910G‐02 UAT FOUNDATION CALCULATION APP

STRUC‐1‐42.0 SF‐018

UNIT AUX TRANSFORMER 

FOUNDATION PLAN AND 

SECTIONS APP
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STRUC‐1‐42.0 D

UNIT AUX TRANSMFORMER 

FOUNDATION ELEVATION AND 

DETAILS APP

STRUC‐1‐43.0 910Q‐01

STORAGE TANK FOUNDATION 

CALCULATION APP

STRUC‐1‐43.0 SF‐100

DEMIN WATER TANK 

FOUNDATION PLAN 12/12/2011 APP

STRUC‐1‐43.0 SF‐110

TREATED WATER TANK 

FOUNDATION PLAN 12/12/2011 APP

STRUC‐1‐43.0 SF‐115

RECYCLE WATER TANK 

FOUNDATION PLAN 12/12/2011 APP

STRUC‐1‐44.0 990A‐01

ADMINISTRATION/CONTROL/WA

REHOUSE BUILDING 

FOUNDATION PLAN CALC APP

STRUC‐1‐44.0 SF‐200

ADMINISTRATION/CONTROL/WA

REHOUSE BUILDING 

FOUNDATION PLAN 12/14/2011 APP

STRUC‐1‐45.0

TRENCH AND FOUNDATION 

SUBGRADE

TRENCH AND FOUNDATION 

SUBGRADE COMMENTS

STRUC‐1‐46.0 911A‐02

WATER TREATMENT ELECTIRCLA 

MODULE FOUNDATION APP

STRUC‐1‐46.0 SF‐165

WATER TREATMENT ELECTIRCLA 

MODULE FOUNDATION APP

STRUC‐1‐47.0 910Q‐03

FIRE WATER STORAGE TANK 

FOUNDATION CALC APP

STRUC‐1‐47.0 SF‐097

FIRE WATER STORAGE TANK 

FOUNDATION APP

STRUC‐1‐48.0 910C‐01 CALC APP

STRUC‐1‐48.0 SF‐070

COOLING TOWER  BASIN 

FOUNDATION PLAN APP

STRUC‐1‐48.0 SF‐071

COOLING TOWER SECTION AND 

DETAILS APP
STRUC‐1‐49.0 990B‐01 WTB CALC APP

STRUC‐1‐49.0 SF‐195

WATER TREAMENT BUILDING 

FOUNDATION PLAN 2/20/2012 APP

STRUC‐1‐49.0 SF‐196

WATER TREAMENT BUILDING 

FOUNDATION PLAN APP

STRUC‐1‐49.0 SF‐197

WATER TREAMENT BUILDING 

FOUNDATION PLAN APP

STRUC‐1‐5.0 54051A

CONCRET MIX ‐ ROBERTSON'S 

(4500 PSI) 4/29/2011 APP

STRUC‐1‐5.1 628111

CONCRETE MIX ‐ ROBERTSON'S 

(4000 PSI) 5/10/2011 APP
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STRUC‐1‐5.2 CONCRETE MIX ‐ ROBERTSON'S 5/11/2011 APP

STRUC‐1‐5.3 CONCRETE MIX DESIGN

CONCRETE MIX ‐ LEHIGH 

HEIDELBERG CEMENT GROUP 9/2/2011 APP
STRUC‐1‐5.4 CONCRETE MIX DESIGN COOLING TOWER MIX DESIGN APP
STRUC‐1‐5.5 CONCRETE MIX DESIGN MIX NO 1321‐APP COMMENTS
STRUC‐1‐5.5 CONCRETE MIX DESIGN MIX NO 1321‐AV6 COMMENTS
STRUC‐1‐5.6 FIBERMESH 650 ARS FIBERMESH 650 ARS APP
STRUC‐1‐5.6 FIBERMESH 650 ARS FIBERMESH 650 ARS APP
STRUC‐1‐5.6 FM 650 FM 650 APP
STRUC‐1‐5.6 MIX NO 1379‐F6 MIX NO 1379‐F6 APP

STRUC‐1‐5.7

HOLIDAY ROCK CERT AND 

MIXES HOLIDAY ROCK CERT AND MIXES APP

STRUC‐1‐50.0 940R‐06

WASTE WATER SAMPLE SUMP 

CALC APP
STRUC‐1‐50.0 SF‐094 WASTE WATER SAMPLE SUMP APP

STRUC‐1‐51.0 910C‐02 COOLING TOWER SUMP    APP

STRUC‐1‐51.0 SF‐074 COOLING TOWER SUMP    APP

STRUC‐1‐51.0 SF‐075 COOLING TOWER SUMP    APP

STRUC‐1‐51.0 SF‐076 COOLING TOWER SUMP    APP
STRUC‐1‐52.0 910D‐05 Calculation APP

STRUC‐1‐52.0 SF‐085

GAS COMPRESSOR DRAINS TANK 

FOUNDATION PLAN 2/15/2012 APP
STRUC‐1‐53.0 910R‐05 CALC APP

STRUC‐1‐53.0 SF‐090

AIR RECEIVER/CCW PUMP 

FOUNDATION PLAN 3/19/2012 APP
STRUC‐1‐54.0 0.0941 CALC APP

STRUC‐1‐54.0 ST‐030

‐5KV SWITCHGEAR BUILDING 

ACCESS PLATFORM APP

STRUC‐1‐54.0 ST‐031

‐5KV SWITCHGEAR BUILDING 

ACCESS PLATFORM APP
STRUC‐1‐55.0 910R‐09 CALC APP

STRUC‐1‐55.0 SF‐101

DEMINERALIZED WATER 

FORWARDING PUMP SKID 

FOUNDATION APP
STRUC‐1‐56.0 910R‐10 CALC APP

STRUC‐1‐56.0 SF‐116

RECYCLE WATER FORWARDING 

PUMPS FOUNDATION APP

STRUC‐1‐57.0 910R‐07

MISCELLANEOUS STANDARD 

FOUNDATIONS CALCULATION APP
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STRUC‐1‐57.0 SF‐218

MISCELLANEOUS FOUNDATIONS 

PLAN AND SECTIONS APP

STRUC‐1‐57.0 SF‐219

MISCELLANEOUS FOUNDATION 

AND ANCHOR ROD SCHEDULE APP

STRUC‐1‐58.0 910R‐08

PAD MOUNTED TRANSFORMER 

FOUNDATION CALCULATIONS APP

STRUC‐1‐58.0 SF‐218

MISCELLANEOUS FOUNDATIONS 

PLAN AND SECTIONS APP

STRUC‐1‐58.0 SF‐219

MISCELLANEOUS FOUNDATION 

AND ANCHOR ROD SCHEDULE APP

STRUC‐1‐59.0 910R‐11

WATER TREATMENT RECOVERY 

SUMP PIT APP

STRUC‐1‐59.0 SF‐199

WATER TREATMENT 
RECOVERY SUMP 
FOUNDATION PLAN 
SECTION AND DETAIL APP

STRUC‐1‐59.0 ST‐044

WATER TREATMENT 
RECOVERY SUMP 
FOUNDATION PLAN 
SECTION AND DETAIL APP

STRUC‐1‐6.0 TEMP TRAILER TIE DOWNS TEMP TRAILER TIE DOWNS 5/27/2011 COND APP

STRUC‐1‐6.1 CONST TRAILERS PKG 1

CONST TRAILERS PKG 1 ‐ 

LAYDOWN 7/22/2011 APP
STRUC‐1‐6.1 DESIGN CALCULATIONS DESIGN CALCULATIONS 7/22/2011 APP
STRUC‐1‐6.1 F1 PAD/PIER/ANCHOR DESIGN 7/22/2011 APP
STRUC‐1‐6.1 F2 PAD/PIER/ANCHOR DESIGN 7/22/2011 APP
STRUC‐1‐6.1 F3 PAD/PIER/ANCHOR DESIGN 7/22/2011 APP

STRUC‐1‐6.1 SKM‐2010031‐ME‐004 revA

OFFICE TRAILER LAYOUT 

SUBMITTED FOR REFERENCE 7/22/2011 APP

STRUC‐1‐6.2 CONST TRAILERS PKG 2

CONSTRUCTION TRAILERS PKG 2 ‐

DECKING 8/8/2011 APP
STRUC‐1‐6.2 Deck Calculations Deck Calculations 8/8/2011 APP
STRUC‐1‐6.2 Deck Drawings  Deck Drawings  8/8/2011 APP

STRUC‐1‐6.3 11 ‐16‐ 2011 WORK DECK CALC ‐ APP

STRUC‐1‐6.3 12 ‐ 4‐ 2011

PACIFIC CONSULTING 

ENGINEERS CALC ‐ APP

STRUC‐1‐6.3 12 ‐4‐ 2011 

VERTICAL AD LATERAL SUPPORT 

PLAN ‐ APP

STRUC‐1‐6.3 12‐1‐2011DS WORK DECK DRAWINGS ‐ APP

STRUC‐1‐6.3 12‐8‐2011DS

OFFICE TRAILER LAYOUT 

SUBMITTED FOR REFERENCE ‐ APP
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STRUC‐1‐6.3 2010‐031‐CD‐041 FOR REFERENCE ‐ APP

STRUC‐1‐6.3 2011 ‐09‐ 30

STRUCUTURAL CALCS‐ HANDICAP 

RAMP AND DECK ‐ APP

STRUC‐1‐6.3

Offsite office complex submittal 

carifications ‐ APP

STRUC‐1‐6.3 RAMP AND STAIR PLANS ‐ APP

STRUC‐1‐6.3 F3 ‐ APP

STRUC‐1‐6.3 DESIGN CALCULATIONS ‐ APP

STRUC‐1‐6.3

DOH REGISTRATIONS FOR WCEP 

7‐PLEX ‐ APP
STRUC‐1‐6.4 CONSTRUCTION TRAILERS ADDITIONAL SINGLE WIDE APP

STRUC‐1‐6.5

Construction Trailer ‐ 

additioanl off site office 

trailer RST 12019 ‐ Fndn Calculations COMMENTS

STRUC‐1‐6.5

Construction Trailer ‐ 

additioanl off site office 

trailer Mobile Mini Registration Car COMMENTS

STRUC‐1‐6.5

Construction Trailer ‐ 

additioanl off site office 

trailer Brochure‐Mobile_Offices COMMENTS

STRUC‐1‐6.5

Construction Trailer ‐ 

additioanl off site office 

trailer

Mobile Mini 12x60 DRY (2 Office) 

Serial AM60SYW0109 COMMENTS

STRUC‐1‐6.5

Construction Trailer ‐ 

additioanl off site office 

trailer Office Trailer Layout ‐ Mobil Mini COMMENTS

STRUC‐1‐6.5

Construction Trailer ‐ 

additioanl off site office 

trailer

STAIRS ‐ COMPLETE ACCESS 

OSHA SEALED CA COMMENTS

STRUC‐1‐6.5

Construction Trailer ‐ 

additioanl off site office 

trailer SKIRTING DETAIL FOR TRAILER COMMENTS

STRUC‐1‐6.5 RST 12019 ‐ Fndn Drawing COMMENTS

STRUC‐1‐6.6

CONSTRUCTION TRAILER ‐ 

ADD 6 WIDE ME‐004 APP

STRUC‐1‐6.7

CONSTRUCTION TRAILER ‐ 

ADDITIONAL DOUBLE WIDE

CONSTRUCTION TRAILER ‐ 

ADDITIONAL DOUBLE WIDE COND APP

STRUC‐1‐60.0 990C‐01

FG COMPRESSOR BLDG 
CALCULATIONS APP

STRUC‐1‐60.0 SF‐205

BUILDING FOUNDATION 
PLAN 2/20/2012 APP

STRUC‐1‐60.0 SF‐206

BUILDING EQUIPMENT 
PADS AND POST-POUR APP
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STRUC‐1‐61.0 910D‐03

GAS FILTER SEPERATOR 
SKID FOUNDATION PLAN APP

STRUC‐1‐61.0 SF‐060

U G S
SEPERATOR SKID 
FOUNDATION PLAN AND 
SECTION 4/23/2012 APP

STRUC‐1‐62.0 910D‐02 CALCULATION APP

STRUC‐1‐62.0 SF‐086

FINAL FUEL GAS FILTER 

SEPARATOR FOUNDATION APP

STRUC‐1‐63.0 941E‐03 GSU PLATFORM STEEL APP

STRUC‐1‐63.0 ST‐027

GSU ACCESS PLATFORM 

FRAMING PLAN, SECTIONS AND  APP

STRUC‐1‐63.0 ST‐028

GSU ACCESS PLATFORM 

GRATING PLAN @ TO GRTG EL  APP

STRUC‐1‐64.0 ST‐025 UAT ACCESS PLATFORMS 4/6/2012

STRUC‐1‐64.0 ST‐026 UAT ACCESS PLATFORMS

STRUC‐1‐65.0  SF‐105

AQUEOUS AMMONIA STORAGE 

TANK FOUNDATION APP

STRUC‐1‐65.0  SF‐106

AQUEOUS AMMONIA STORAGE 

TANK FOUNDATION APP

STRUC‐1‐66.0 ST‐015

CTG AREA ACCESS PLATFORMS 

LOCATION PLAN APP

STRUC‐1‐66.0 ST‐016

CTG AREA ACCESS PLATFORMS 

LOCATION PLAN APP

STRUC‐1‐66.0 ST‐017 

CTG AREA ACCESS PLATFORMS 

LOCATION PLAN APP

STRUC‐1‐66.0 ST‐018 

CTG AREA ACCESS PLATFORMS 

LOCATION PLAN APP

STRUC‐1‐66.0 ST‐019

CTG AREA ACCESS PLATFORMS 

LOCATION PLAN APP

STRUC‐1‐67.0 ST‐301 MISC STANDARD STEEL DETAILS APP

STRUC‐1‐67.0 ST‐302 MISC STANDARD STEEL DETAILS APP

STRUC‐1‐67.0 ST‐303 MISC STANDARD STEEL DETAILS APP

STRUC‐1‐67.0 ST‐304 MISC STANDARD STEEL DETAILS APP

STRUC‐1‐68.0 18oz Technical Data 12‐09 OFFSITE YARD TENT VOID
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STRUC‐1‐68.0

60x100x30 KIEWIT 

INDUSTRIAL OFFSITE YARD TENT VOID

STRUC‐1‐68.0

Signed and sealed Drawings 

and calcs  April 17 

2012_0562 OFFSITE YARD TENT VOID
STRUC‐1‐68.0 Spiral Anchor OFFSITE YARD TENT VOID

STRUC‐1‐68.0

Spiral Anchor Pull Test 

Location OFFSITE YARD TENT VOID

STRUC‐1‐68.0

Temporary Warehouse 

Layout     4‐30‐2012 OFFSITE YARD TENT VOID

STRUC‐1‐69.0 910R‐12

CLOSED COOLING WATER HEAD 

TANK FOUNDATION PLAN AND 

SECTION APP
STRUC‐1‐69.0 SF‐048 CALCULATION APP

STRUC‐1‐7.0 SDC‐001 STRUCTURAL DESIGN CRITERIA 6/23/2011 APP
STRUC‐1‐70.0 981 CONCRETE COATINGS APP

STRUC‐1‐71.0 910Q‐05

SULFRIC ACID TANK 

FOUNDATION PLAN APP

STRUC‐1‐71.0 SF‐125

SULFRIC ACID TANK 

FOUNDATION PLAN APP
STRUC‐1‐72.0 SF‐015 CEMS FOUNDATION PLAN 6/4/2012 APP
STRUC‐1‐73.0 0.000941 PCM ACCESS PLATFORM STEEL APP
STRUC‐1‐73.0 ST‐020 PCM ACCESS PLATFORM STEEL APP
STRUC‐1‐73.0 ST‐021 PCM ACCESS PLATFORM STEEL APP

STRUC‐1‐74.0 910C‐03

COOLING TOWER CHEM FEED 

FOUNDATION APP

STRUC‐1‐74.0 SF‐078

COOLING TOWER MCC 

CHEMICAL FEED APP

STRUC‐1‐74.0 SF‐079

COOLING TOWER CHEMICAL 

FEED EQUIPMENT PADS APP

STRUC‐1‐75.0 0.0000941 WTEE ACCESS PLATFORM STEEL APP

STRUC‐1‐75.0 ST‐022

WATER TREATMENT ELECTIRICAL 

ENCLOSURE ACCESS PLATFORMS 

LOCATION APP

STRUC‐1‐75.0 ST‐023

WATER TREATMENT ELECTRICAL 

ENCLOSURE ACCESS PLATFORM 

PLANS SECTIONS AND DETAILS APP

STRUC‐1‐75.0 ST‐024

WATER TREATMENT ELECTRICAL 

ENCLOSURE PLATFORM 

SECTIONS APP

STRUC‐1‐76.0 SF‐044

CLOSED COOLING WATER HEAT 

EXCHANGER FOUNDATION PLAN 

AND SECTIONS APP
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STRUC‐1‐77.0 SF‐210

SWITCHYARD STRUCTURES 

FOUNDATION PLAN 12/19/2011 APP

STRUC‐1‐78.0 SF‐073

COOLING TOWER MCC 

FOUNDATION APP

STRUC‐1‐79.0 ST‐040

COOLING TOWER SUMP 

HANDRAIL 5/4/2012 APP

STRUC‐1‐79.0 ST‐041

COOLING TOWER SUMP 

HANDRAIL APP

STRUC‐1‐8.0

COOLING TOWER DESIGN 

MEMO COOLING TOWER DESIGN MEMO 5/17/2011 SS

STRUC‐1‐80.0 ST‐047

COOLING TOWER SUMP 

PLATFORM STEEL APP

STRUC‐1‐80.0 ST‐048

COOLING TOWER SUMP 

PLATFORM STEEL APP
STRUC‐1‐81.0 ST‐050 SWITCHYARD PLATFORMS  APP
STRUC‐1‐81.0 ST‐051 SWITCHYARD PLATFORMS  APP
STRUC‐1‐81.0 ST‐052 SWITCHYARD PLATFORMS  APP
STRUC‐1‐81.0 ST‐053 SWITCHYARD PLATFORMS  APP
STRUC‐1‐82.0 910R‐21 PLANT SUMP FOUNDATION APP

STRUC‐1‐82.0 SF‐093 PLANT SUMP FOUNDATION APP

STRUC‐1‐83.0 910r‐17

SWITCHYARD PLATFORM 

FOUNDATION  APP

STRUC‐1‐83.0 sf‐158

SWITCHYARD PLATFORM 

FOUNDATION  APP

STRUC‐1‐84.0 9.41E‐03

CALCULATION ‐ CCW HEAD TANK 

FRAMING APP
STRUC‐1‐84.0 ST‐045 CCW HEAD TANK FRAMING APP
STRUC‐1‐84.0 ST‐046 CCW HEAD TANK FRAMING APP

STRUC‐1‐85.0 910R‐18 EVAP COOLER FOUNDATION APP

STRUC‐1‐85.0 SF‐051 EVAP COOLER FOUNDATION APP

STRUC‐1‐86.0 SF‐052

CONDENSATE TANK AND 

FORWARDING SKID FDN APP
STRUC‐1‐87.0 910R‐24 CALCULATION APP

STRUC‐1‐87.0 SF‐067

COOLING TOWER PLATFORM 

FOUNDATION  APP

STRUC‐1‐88.0 ST‐010 MISCALLANEOUS PIPE SUPPORTS 4/16/2012 APP

STRUC‐1‐88.0 ST‐011 MISCALLANEOUS PIPE SUPPORTS APP

STRUC‐1‐88.0 ST‐012 MISCALLANEOUS PIPE SUPPORTS APP

STRUC‐1‐88.0 ST‐013 MISCALLANEOUS PIPE SUPPORTS APP

STRUC‐1‐88.0 ST‐014 MISCALLANEOUS PIPE SUPPORTS APP
STRUC‐1‐89.0 910N‐02 CALC APP
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STRUC‐1‐89.0 SF‐045

COOLING TOWER FOUNDATION 

PLAN 12/27/2011 APP

STRUC‐1‐9.0 SN‐000

STRUCTURAL  NOTES, LEGEND, 

AND ABBREVIATIONS 7/18/2011 APP

STRUC‐1‐9.0 SN‐001

STRUCTURAL  NOTES, LEGEND, 

AND ABBREVIATIONS 7/18/2011 APP

STRUC‐1‐90.0 REF

SHALLOW SOIL 

FOUNDATION DESIGN

SHALLOW SOIL FOUNDATION 

DESIGN REF
STRUC‐1‐91.0 SF‐029 TURBINE MAINTENANCE PADS 12/20/2011 APP
STRUC‐1‐92.0  SF‐042 CO2 SKEID FOUNDATION APP

STRUC‐1‐93.0 SF‐062

COMPRESSOR DISCHARGE 

FILTER/SEPARATOR 

FOUNDATION APP
STRUC‐1‐94.0 910R‐28 CALC APP
STRUC‐1‐94.0 SF‐218 APP
STRUC‐1‐94.0 SF‐219 APP
STRUC‐1‐95.0 910R‐29 SANITARY LIFT STATION APP

STRUC‐1‐95.0 SF‐218

CTP DRAINS TANK OIL/WATER 

SEPARATOR, SANITARY LIFT 

STATION PANELS APP

STRUC‐1‐95.0 SF‐219

CTP DRAINS TANK OIL/WATER 

SEPARATOR, SANITARY LIFT 

STATION PANELS APP

STRUC‐1‐96.0 ST‐007

FIREWATER PUMP ENCLOSURE 

STEEL APP
STRUC‐1‐97.0 ST‐008 APP
STRUC‐1‐97.0 ST‐009 APP
STRUC‐1‐97.0 CALCULATION APP
STRUC‐1‐98.0 ST‐000 STEEL LOCATION PLAN 3/5/2012 REF

STRUC‐1‐99.0 SF‐120

RECYCLED WATER FORWARDING 

PUMPS FOUNDATION PLAN 4/9/2012 APP

STRUC‐1‐99.0 SF‐121

RECYCLED WATER FORWARDING 

PUMPS FOUNDATION PLAN APP

STRUC‐1‐99.0 910R‐23

RECYCLED WATER FORWARDING 

PUMPS FOUNDATION PLAN APP

STRUC‐1‐AG‐001

990A‐01 rev2 ‐ CBO 

APPROVED AGATE ‐ ADMIN/CONTROL BLDG APP

STRUC‐1‐AG‐001 B211316A‐B MB AGATE ‐ ADMIN/CONTROL BLDG APP

STRUC‐1‐AG‐001 B211316A‐B MB2 AGATE ‐ ADMIN/CONTROL BLDG APP

STRUC‐1‐AG‐001 B211316A‐B MB3 AGATE ‐ ADMIN/CONTROL BLDG APP

STRUC‐1‐AG‐001 B211316A‐B MB4 AGATE ‐ ADMIN/CONTROL BLDG APP
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STRUC‐1‐AG‐001 M11078ACALC2 AGATE ‐ ADMIN/CONTROL BLDG APP

STRUC‐1‐AG‐002 MB11 AGATE ‐WATER TREATMENT  APP

STRUC‐1‐AG‐002 MB12

AGATE ‐WATER TREATMENT 

BUILDING APP

STRUC‐1‐AG‐002 MB13

AGATE ‐WATER TREATMENT 

BUILDING APP

STRUC‐1‐AG‐002 MB14

AGATE ‐WATER TREATMENT 

BUILDING APP
STRUC‐1‐AG‐002 PEMB CALC APP

STRUC‐1‐AG‐002 STRUCTURAL ENGINNERING  RESPONSE TO CALC APP
STRUC‐1‐AG‐003 M11078ACALC2 CALC APP

STRUC‐1‐AG‐003 MB21

AGATE ‐GAS COMPRESSOR 

BUILDING APP

STRUC‐1‐AG‐003 MB22

AGATE ‐GAS COMPRESSOR 

BUILDING APP

STRUC‐1‐AG‐003 MB23

AGATE ‐GAS COMPRESSOR 

BUILDING APP

STRUC‐1‐AG‐003 MB24

AGATE ‐GAS COMPRESSOR 

BUILDING APP

STRUC‐1‐AG‐003 MB25

AGATE ‐GAS COMPRESSOR 

BUILDING APP

STRUC‐1‐AG‐004

WALNUT CREEK CONTROL 

A1

AGATE ARCHITECTURAL 

ADMIN/CONTROL BUILDING COMMENTS

STRUC‐1‐AG‐004

WALNUT CREEK CONTROL 

A2

AGATE ARCHITECTURAL 

ADMIN/CONTROL BUILDING COMMENTS

STRUC‐1‐AG‐004

WALNUT CREEK CONTROL 

A3

AGATE ARCHITECTURAL 

ADMIN/CONTROL BUILDING COMMENTS

STRUC‐1‐AG‐004

WALNUT CREEK CONTROL 

A4

AGATE ARCHITECTURAL 

ADMIN/CONTROL BUILDING COMMENTS

STRUC‐1‐AG‐005

WALNUT CREEK GAS 

COMPRESSOR A1

AGATE ARCHITECTURAL GAS 

COMPRESSOR BUILDING COMMENTS

STRUC‐1‐AG‐006

WALNUT CREEK WATER 

TREATMENT A1

AGATE ARCHITECTURAL WATER 

TREATMENT BUILDING COMMENTS
STRUC‐1‐AG‐007 9150761‐AS_Rev1 9150761‐AS_Rev2

STRUC‐1‐AG‐007 Agate 9150761 CRANE DATA Agate 9150761 CRANE DATA APP

STRUC‐1‐AG‐007

Agate 9150761 CRANE 

WHEEL LOAD DATA

Agate 9150761 CRANE WHEEL 

LOAD DATA APP

STRUC‐1‐AG‐008 2012.7.23 ‐ HVAC PAD CALC 2012.7.23 ‐ HVAC PAD CALC APP

STRUC‐1‐AG‐008

2012.7.23 ‐ HVAC PAD ‐ 

B211316A‐HVAC2

2012.7.23 ‐ HVAC PAD ‐ 

B211316A‐HVAC2 APP
STRUC‐1‐AG‐009 EQUIPMENT PAD ‐ CALC EQUIPMENT PAD ‐ CALC APP

STRUC‐1‐AG‐009

GAS COMPRESSOR 

EQUIPMENT PAD

GAS COMPRESSOR EQUIPMENT 

PAD APP

STRUC‐1‐BM‐01

SDS 23a_Structural Design 

Criteria signed

SDS 23a_Structural Design 

Criteria signed COMMENTS
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Master Drawing List

GOLD ‐ APPROVED

GREEN ‐ COND. APPROVAL

BLUE ‐ SUBMITTED

PINK ‐ CRITICAL

GRAY ‐ SUPERSEDED

CONDITION OF CERTIFICATION

PACKAGE NUMBER DRAWING NUMBER DRAWING TITLE

KIEWIT TARGET 

SUBMITTAL 

DATE STATUS

STRUC‐1‐BM‐01

SDS 23b_36407 Structural 

Design Report

SDS 23b_36407 Structural Design 

Report COMMENTS

STRUC‐1‐GE‐001 7238035‐698216‐07B 7 of 8

GENERAL ARRANGEMENT 

GENERATOR ‐ APP

STRUC‐1‐GE‐001 7238035‐698216‐08B 8 of 8

GENERAL ARRANGEMENT 

GENERATOR ‐ APP

STRUC‐1‐GE‐001

7238035‐698218_REV_B 8 of 

9

GENERAL ARRANGEMENT 

AUXILIARY SKID ‐ APP

STRUC‐1‐GE‐001

7238035‐698224_REV_B 5 of 

6

INSTALLATION FOOTPRINT 

LMS100 MAIN UNIT ‐ APP

STRUC‐1‐GE‐001

7238035‐698224_REV_B 6 of 

6

INSTALLATION FOOTPRINT 

LMS100 MAIN UNIT ‐ APP

STRUC‐1‐GE‐001

7238035‐698229_REV_B 2 of 

2

GENERAL ARRANGEMENT VBV 

STACK ‐ APP

STRUC‐1‐GE‐001

7238035‐698230_REV_B 6 of 

12

GENERAL ARRANGEMENT 

INTERCOOLER SYSTEM ‐ APP

STRUC‐1‐GE‐001

7238035‐698230_REV_B 8 of 

12

GENERAL ARRANGEMENT 

INTERCOOLER SYSTEM ‐ APP

STRUC‐1‐GE‐001

7238035‐698294_REV_B 6 of 

6

GENERAL ARRANGEMENT 

COOLING WATER PUMP SKID ‐ APP

STRUC‐1‐GE‐001 999230R0001‐01A Model (1)

LOAD TABLE INTERCOOLER 

SYSTEM ‐ APP

STRUC‐1‐GE‐001

Brush Gen Fdn Ldg Dwg ‐ PE 

Review Letter R1

Brush Gen Fdn Ldg Dwg ‐ PE 

Review Letter R1 APP

STRUC‐1‐GE‐002 2011‐10‐17_LMS1000 Calcs COMMENTS

STRUC‐1‐GE‐002 2011‐10‐17_LMS1000 Drwgs COMMENTS

STRUC‐1‐ICT‐01 8884 ‐ Drawing‐Package

INTERNATIONAL COOLING 

TOWER APP

STRUC‐1‐ICT‐01 8884‐JointDetails

INTERNATIONAL COOLING 

TOWER APP

STRUC‐1‐ICT‐01

Walnut Creek Structural 

Calculation CALC APP
STRUC‐1‐TE‐01 21180‐B01‐FB30 21180‐B01‐FB30 COMMENTS
STRUC‐1‐TE‐01 21180‐FB01‐1 21180‐FB01‐1 COMMENTS
STRUC‐1‐TE‐01 21180‐FB01‐2 21180‐FB01‐2 COMMENTS
STRUC‐1‐TE‐01 21180‐FB01‐3 21180‐FB01‐3 COMMENTS
STRUC‐1‐TE‐01 21180‐FB01‐4 21180‐FB01‐4 COMMENTS
STRUC‐1‐TE‐01 21180‐FB01‐5 21180‐FB01‐5 COMMENTS

STRUC‐1‐TE‐01

820‐CA‐0001‐001 5K STRUC 

CALCS

820‐CA‐0001‐001 5K STRUC 

CALCS COMMENTS

STRUC‐2‐1.0 WCEP‐NCR‐001

NON CONFORMANCE REPORT 

FIRE WATER PUMP 

FOUNDATION 6/20/2011 REF
STRUC‐2‐2.0 WCEP‐NCR‐015 NON CONFORMANCE REPORT
STRUC‐2‐3.0 WCEP‐NCR‐0016 NON CONFORMANCE REPORT APP
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Master Drawing List

GOLD ‐ APPROVED

GREEN ‐ COND. APPROVAL

BLUE ‐ SUBMITTED

PINK ‐ CRITICAL

GRAY ‐ SUPERSEDED

CONDITION OF CERTIFICATION

PACKAGE NUMBER DRAWING NUMBER DRAWING TITLE

KIEWIT TARGET 

SUBMITTAL 

DATE STATUS

STRUC‐4

TANKS & VESSELS CONTAINING 

TOXIC OR HAZ MATERIALS ‐

STUC‐1‐76.0 910N‐01 HEAT EXCHANGER FOUNDATION APP

VIS‐4

COOLING TOWER DESIGN 

MEMO COOLING TOWER DESIGN MEMO 5/17/2011 SS

WORKER SAFETY‐1

CONSTRUCTION SAFETY 

PLAN CONSTRUCTION SAFETY PLAN 5/6/2011 REF
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Walnut Creek Energy Park

Kiewit Project No. 2010031

Master Drawing List

GOLD ‐ APPROVED

GREEN ‐ CONDITIONAL APPROVAL

BLUE ‐ SUBMITTED

CONDITION OF 

CERTIFICATION

PACKAGE NUMBER DRAWING NUMBER DRAWING TITLE

KIEWIT TARGET 

SUBMITTAL 

DATE STATUS

TSE‐2‐1.0 CE1RESUME OMAR OLIVARES, PE  6/6/2011 APP
TSE‐2‐1.0 EE1RESUME TODD EITER, PE 6/6/2011 APP
TSE‐2‐1.0 EE3RESUME RICH JACOBER 6/6/2011 APP
TSE‐2‐1.0 EE3RESUME RICH JACOBER 6/6/2011 APP
TSE‐2‐1.0 ME1RESUME LINUS DROUHARD, PE 6/6/2011 APP
TSE‐2‐1.0 SE1RESUME ZHONG (JOHN) LIU, PE 6/6/2011 APP
TSE‐1‐1.0 MASTER DWG LIST MASTER DWG LIST 9/9/2011 REF
TSE‐1‐1.0 MASTER SPEC LIST MASTER SPEC LIST 9/9/2011 REF
TSE‐2‐1.0 EE4RESUME DAREN PHELPS RESUME APP
TSE‐2‐1.0 SE3RESUME REID STRAIN RESUME APP
TSE‐2‐1.0 ME2RESUME CHRIS ANDERSON RESUME APP
TSE‐2‐1.0 CE2RESUME ALAN MICHELS RESUME APP

APP

TSE‐4‐1.0 PDS‐001

SWITCHYARD ONE‐LINE DIAGRAM 230KV 

LINE AND GENERATOR BREAKERS 4/4/2012 APP

TSE‐4‐1.0 PDS‐002

SWITCHYARD ONE‐LINE DIAGRAM 230KV 

GENERATOR AND AUXILIARY TRANSFORMER 

BREAKERS 4/4/2012 APP

TSE‐4‐1.0 PDS‐003

SWITCHYARD ONE‐LINE DIAGRAM TRIP 

TABLE 4/4/2012 APP

TSE‐4‐2.0 PDS‐010 SWITCHYARD THREE‐LINE DIAGRAM APP

TSE‐4‐2.0 PDS‐011 SWITCHYARD THREE‐LINE DIAGRAM APP

TSE‐4‐2.0 PDS‐012 SWITCHYARD THREE‐LINE DIAGRAM APP

TSE‐4‐2.0 PDS‐013 SWITCHYARD THREE‐LINE DIAGRAM APP

TSE‐4‐2.0 PDS‐014 SWITCHYARD THREE‐LINE DIAGRAM APP

TSE‐4‐2.0 PDS‐015 SWITCHYARD THREE‐LINE DIAGRAM APP
TSE‐4‐2.0 PDS‐016 SWITCHYARD THREE‐LINE DIAGRAM APP
TSE‐4‐2.0 PDS‐017 SWITCHYARD THREE‐LINE DIAGRAM APP
TSE‐5‐1.0 PDC‐001 POWER DELIVERY DESIGN CRITERIA 7/18/2011 APP
TSE‐5‐2.0 Design Basis Memo Design Basis Memo ‐ REF

TSE‐5‐3.0 PDS‐500

SWITCHYARD GENERAL ARRANGEMENT 

DRAWING 3/1/2012 REF

TSE‐5‐3.0 PDS‐501

SWITCHYARD DETAIL 
ARRANGEMENT & ELEVATION 
DRAWING - INTERCONNECT 
MONOPOLE 3/1/2012 REF
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Master Drawing List

GOLD ‐ APPROVED

GREEN ‐ CONDITIONAL APPROVAL

BLUE ‐ SUBMITTED

CONDITION OF 

CERTIFICATION

PACKAGE NUMBER DRAWING NUMBER DRAWING TITLE

KIEWIT TARGET 

SUBMITTAL 

DATE STATUS

TSE‐5‐3.0 PDS‐502

SWITCHYARD DETAIL 
ARRANGEMENT & ELEVATION 
DRAWING - MAIN AND UNIT 01 
BREAKERS 3/1/2012 REF

TSE‐5‐3.0 PDS‐503

SWITCHYARD DETAIL 
ARRANGEMENT & ELEVATION 
DRAWING - UNIT 02 BREAKER 3/1/2012 REF

TSE‐5‐3.0 PDS‐504

SWITCHYARD DETAIL 
ARRANGEMENT & ELEVATION 
DRAWING - UNIT 03 BREAKER 3/1/2012 REF

TSE‐5‐3.0 PDS‐505

SWITCHYARD DETAIL 
ARRANGEMENT & ELEVATION 
DRAWING - UNIT 04 BREAKER 3/1/2012 REF

TSE‐5‐3.0 PDS‐506

SWITCHYARD DETAIL 
ARRANGEMENT & ELEVATION 
DRAWING - UNIT 05 BREAKER 3/1/2012 REF

TSE‐5‐3.0 PDS‐507

SWITCHYARD DETAIL 
ARRANGEMENT & ELEVATION 
DRAWING - AUXILIARY 
TRANSFORMER BREAKERS 3/1/2012 REF

TSE‐5‐3.0 PDS‐508 ASSEMBLIES REF
TSE‐5‐3.0 PDS‐509 BILL OF MATERIAL REF

TSE‐5‐4.0 PDT‐800

SWITCHYARD PLAN AND PROFILE 
DRAWING 3/1/2012 APP

TSE‐5‐5.0 PDS‐730 SWITCHYARD PIER PLAN UNIT 1 3/1/2012 APP
TSE‐5‐5.0 PDS‐731 SWITCHYARD PIER PLAN UNIT 1 3/1/2012 APP
TSE‐5‐5.0 PDS‐732 SWITCHYARD PIER PLAN UNIT 2 3/1/2012 APP
TSE‐5‐5.0 PDS‐733 SWITCHYARD PIER PLAN UNIT 3 3/1/2012 APP
TSE‐5‐5.0 PDS‐734 SWITCHYARD PIER PLAN UNIT 4 3/1/2012 APP
TSE‐5‐5.0 PDS‐735 SWITCHYARD PIER PLAN UNIT 5 APP
TSE‐5‐5.0 PDS‐736 SWITCHYARD PIER PLAN UNIT 5 APP
TSE‐5‐5.0 PDS‐740 SWITCHYARD PIER DETAILS APP
TSE‐5‐5.0 PDS‐741 SWITCHYARD PIER DETAILS APP
TSE‐5‐6.0 WCEP SWITCHARD PIERS SWITCHYARD DETAILS APP

TSE‐5‐7.0 912B

SPECIFICATIONS FOR DRILLED 
PIERS APP

TSE‐5‐8.0 1379‐AV7

CONCRETE MIX DESIGN - DRILLED 
PIER APP

TSE‐5‐8.0 IRW 3 CON AGG 5‐3 IRWINDALE #3 GRAVEL APP
TSE‐5‐9.0 PDS‐200 SWITCHYARD SCHEMATICS APP
TSE‐5‐9.0 PDS‐201 SWITCHYARD SCHEMATICS APP
TSE‐5‐9.0 PDS‐205 SWITCHYARD SCHEMATICS APP
TSE‐5‐9.0 PDS‐210 SWITCHYARD SCHEMATICS APP
TSE‐5‐9.0 PDS‐211 SWITCHYARD SCHEMATICS APP
TSE‐5‐9.0 PDS‐212 SWITCHYARD SCHEMATICS APP

Page 2 of 3 11/6/2012



Walnut Creek Energy Park

Kiewit Project No. 2010031

Master Drawing List

GOLD ‐ APPROVED
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BLUE ‐ SUBMITTED

CONDITION OF 

CERTIFICATION

PACKAGE NUMBER DRAWING NUMBER DRAWING TITLE

KIEWIT TARGET 

SUBMITTAL 

DATE STATUS

TSE‐5‐9.0 PDS‐215 SWITCHYARD SCHEMATICS APP
TSE‐5‐9.0 PDS‐216 SWITCHYARD SCHEMATICS APP
TSE‐5‐9.0 PDS‐217 SWITCHYARD SCHEMATICS APP
TSE‐5‐9.0 PDS‐218 SWITCHYARD SCHEMATICS APP
TSE‐5‐9.0 PDS‐220 SWITCHYARD SCHEMATICS APP
TSE‐5‐9.0 PDS‐221 SWITCHYARD SCHEMATICS APP
TSE‐5‐9.0 PDS‐222 SWITCHYARD SCHEMATICS APP
TSE‐5‐9.0 PDS‐223 SWITCHYARD SCHEMATICS APP
TSE‐5‐9.0 PDS‐225 SWITCHYARD SCHEMATICS APP
TSE‐5‐9.0 PDS‐226 SWITCHYARD SCHEMATICS APP
TSE‐5‐9.0 PDS‐227 SWITCHYARD SCHEMATICS APP
TSE‐5‐9.0 PDS‐228 SWITCHYARD SCHEMATICS APP
TSE‐5‐9.0 PDS‐230 SWITCHYARD SCHEMATICS APP
TSE‐5‐9.0 PDS‐231 SWITCHYARD SCHEMATICS APP
TSE‐5‐10.0 PDS‐253 SWITCHYARD SCHEMATICS REF
TSE‐5‐10.0 PDS‐255 SWITCHYARD SCHEMATICS REF
TSE‐5‐10.0 PDS‐260 SWITCHYARD SCHEMATICS REF
TSE‐5‐10.0 PDS‐265 SWITCHYARD SCHEMATICS REF
TSE‐5‐10.0 PDS‐270 SWITCHYARD SCHEMATICS REF
TSE‐5‐10.0 PDS‐275 SWITCHYARD SCHEMATICS REF

TSE‐5‐10.0 PDS‐280 SWITCHYARD SCHEMATICS REF

TSE‐5‐10.0 PDS‐285 SWITCHYARD SCHEMATICS REF

TSE‐5‐11.0 1011G SWITCHYARD RELAY SETTINGS APP

TSE‐5‐‐DT‐01

4570 DIS‐TRAN STRUCTURAL 

CALCULATIONS 4570 DIS‐TRAN STRUCTURAL CALCULATIONS COND. APP

TSE‐5‐‐DT‐01 4570E200 GA DRAWING COND. APP

TSE‐5‐‐DT‐01 4570E201 GA DRAWING COND. APP

TSE‐5‐‐DT‐01 4570E202 GA DRAWING COND. APP

TSE‐5‐‐DT‐01 4570E203 GA DRAWING COND. APP

TSE‐5‐‐DT‐01 4570E204 GA DRAWING COND. APP

TSE‐5‐‐DT‐01 4570E205 GA DRAWING COND. APP

TSE‐5‐‐DT‐01 4570E206 GA DRAWING COND. APP

TSE‐5‐‐DT‐01 4570E207 GA DRAWING COND. APP

TSE‐5‐‐DT‐01 4570E208 GA DRAWING COND. APP

TSE‐5‐‐DT‐01 4570E209 GA DRAWING COND. APP

TSE‐5‐‐DT‐01 4570E210X GA DRAWING COND. APP

TSE‐5‐‐DT‐01 4570S301 GA DRAWING COND. APP

TSE‐5‐‐DT‐01 4570S302 GA DRAWING COND. APP

TSE‐5‐‐DT‐01 4570S303 GA DRAWING COND. APP

TSE‐5‐‐DT‐01 4570S304 GA DRAWING COND. APP
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Transmittal Form
Transmittal Number: CBO-0946 Date: 10/2/2012

Comments:

PLEASE EXPEDITE!!

CALCULATION 941E-13 SUPERSEDES 941E-04

REVISED PLATFORMS

Transmitted via e-mail to the selected companies:

Project: Walnut Creek Energy Park

Subject: UAT ACCESS PLATFORM STEELRev 3STRUC-1-64.0

10/3/2012DueDate:

CBO

EME

HDR

KPC

KPE

Approved By:

Project Manager
Kiewit Power Engineers

Shirley M. Deal

Number Title Rev Issue Date

Rev Description

CBO Group:

STRUC-1-64.0

CBO Group Description:

UAT ACCESS PLATFORM STEEL

CBO Group Rev:

3

REVISED PLATFORMS

ST-025 UNIT AUXILIARY TRANSFORMER ACCESS PLATFORM FRAMING PLAN SECTIONS 
AND DETAILS

3 10/1/2012

REVISED PLATFORMS

ST-026 UNIT AUXILIARY TRANSFORMER ACCESS PLATFORM GRATING PLAN @ TO 
GRTG EL 353'-9"

2 10/1/2012

Deliverable # Title Revision Issue Date

941E-13 CALCULATION 0 10/2/2012

Page 1 of 12010-031Project No: Transmittal Number: CBO-0946

Shirley.Deal
Digitally signed by Shirley.Deal 

DN: dc=com, dc=KIEWITPLAZA, ou=Kiewit, 

ou=Users, ou=Employees, cn=Shirley.Deal, 

email=Shirley.Deal@kiewit.com

Date: 2012.10.02 10:05:35 -05'00'



Transmittal Form
Transmittal Number: CBO-0947 Date: 10/2/2012

Comments:

WE ARE CURRENTLY WORKING WITH THE VENDOR TO OBTAIN DOCUMENTS WITH VALID DIGITAL 
SIGNATURES. PLEASE BEGIN THE REVIEW WITH THE UNSIGNED DOCUMENTS.

Transmitted via e-mail to the selected companies:

Project: Walnut Creek Energy Park

Subject: STRUCTURE DETAILSRev 0TSE-5-DT-02

10/9/2012DueDate:

CBO

EME

HDR

KPC

KPE

Approved By:

Project Manager
Kiewit Power Engineers

Shirley M. Deal

Deliverable # Title Revision Issue Date

4570 STRUCTURE #10 
SEALED DETAILS

4570 STRUCTURE #10 SEALED DETAILS 10/2/2012

4570 STRUCTURE #11 
SEALED DETAILS

4570 STRUCTURE #11 SEALED DETAILS 10/2/2012

4570 STRUCTURE #12 
SEALED DETAILS

4570 STRUCTURE #12 SEALED DETAILS 10/2/2012

Page 1 of 12010-031Project No: Transmittal Number: CBO-0947

Chris.Anderson
Digitally signed by Chris.Anderson 

DN: dc=com, dc=KIEWITPLAZA, ou=REMOTE, 

ou=KPD, ou=USERS, cn=Chris.Anderson, 

email=Chris.Anderson@kiewit.com

Date: 2012.10.02 13:59:38 -05'00'



Transmittal Form
Transmittal Number: CBO-0948 Date: 10/3/2012

Comments:

SUBMITTED FOR REFERENCE ONLY

ROUTING REVISED BASED ON AS-BUILT CONDITIONS

Transmitted via e-mail to the selected companies:

Project: Walnut Creek Energy Park

Subject: ISOMETRICSRev 2MECH-1-29.0

10/10/2012DueDate:

CBO

EME

HDR

KPC

KPE

Page 1 of 22010-031Project No: Transmittal Number: CBO-0948



Transmittal Form

Approved By:

Project Manager
Kiewit Power Engineers

Shirley M. Deal

Number Title Rev Issue Date

Rev Description

CBO Group:

MECH-1-29.0

CBO Group Description:

ISOMETRICS

CBO Group Rev:

2

ISSUED FOR CONSTRUCTION

1ZFPS0000-1 ISOMETRIC KEY PLAN FIRE PROTECTION 0 5/31/2012

CHANGED SUPPORT CALLOUT NUMBER

1ZFPS7801-1 LARGE BORE FABRICATION ISOMETRIC FIRE PROTECTION 1 6/6/2012

ISSUED FOR CONSTRUCTION

1ZFPS7802-1 LARGE BORE FABRICATION ISOMETRIC FIRE PROTECTION 0 5/31/2012

ISSUED FOR CONSTRUCTION

1ZFPS7803-1 LARGE BORE FABRICATION ISOMETRIC FIRE PROTECTION 0 5/31/2012

ISSUED FOR CONSTRUCTION

1ZFPS7804-1 LARGE BORE FABRICATION ISOMETRIC FIRE PROTECTION 0 5/31/2012

ISSUED FOR CONSTRUCTION

1ZFPS7805-1 LARGE BORE FABRICATION ISOMETRIC FIRE PROTECTION 0 5/31/2012

ISSUED FOR CONSTRUCTION

1ZFPS7806-1 LARGE BORE FABRICATION ISOMETRIC FIRE PROTECTION 0 5/31/2012

ISSUED FOR CONSTRUCTION

1ZFPS7807-1 LARGE BORE FABRICATION ISOMETRIC FIRE PROTECTION 0 5/31/2012

REVISED ROUTING

1ZFPS7808-1 LARGE BORE FABRICATION ISOMETRIC FIRE PROTECTION 1 10/3/2012

REVISED ROUTING

1ZFPS7809-1 LARGE BORE FABRICATION ISOMETRIC FIRE PROTECTION 2 10/3/2012

REVISED ROUTING

1ZFPS7810-1 LARGE BORE FABRICATION ISOMETRIC FIRE PROTECTION 2 10/3/2012

ISSUED FOR CONSTRUCTION

1ZFPS7811-1 LARGE BORE FABRICATION ISOMETRIC FIRE PROTECTION 0 5/31/2012

REVISED ROUTING

1ZFPS7812-1 LARGE BORE FABRICATION ISOMETRIC FIRE PROTECTION 2 10/3/2012

ADJUSTED PIPE TO NEW COORDINATES, REMOVED SUPPORT CALLOUT NUMBER

1ZFPS7813-1 LARGE BORE FABRICATION ISOMETRIC FIRE PROTECTION 1 6/6/2012

REVISED ROUTING

1ZFPS7815-1 LARGE BORE FABRICATION ISOMETRIC FIRE PROTECTION 2 10/3/2012

Page 2 of 22010-031Project No: Transmittal Number: CBO-0948

Shirley.Deal
Digitally signed by Shirley.Deal 

DN: dc=com, dc=KIEWITPLAZA, ou=Kiewit, 

ou=Users, ou=Employees, cn=Shirley.Deal, 

email=Shirley.Deal@kiewit.com

Date: 2012.10.03 09:42:45 -05'00'



Transmittal Form
Transmittal Number: CBO-0949 Date: 10/3/2012

Comments:

PLEASE EXPEDITE!!

CALCULATION 941E-13 SUPERSEDES 941E-03

REVISED PLATFORMS

Transmitted via e-mail to the selected companies:

Project: Walnut Creek Energy Park

Subject: GSU PLATFORM STEELRev 2STRUC-1-63.0

10/2/2012DueDate:

CBO

EME

HDR

KPC

KPE

Approved By:

Project Manager
Kiewit Power Engineers

Shirley M. Deal

Number Title Rev Issue Date

Rev Description

CBO Group:

STRUC-1-63.0

CBO Group Description:

GSU PLATFORM STEEL

CBO Group Rev:

2

REVISED PLATFORMS

ST-027 GSU ACCESS PLATFORM FRAMING PLAN, SECTIONS AND DETAILS 2 10/3/2012

REVISED PLATFORMS

ST-028 GSU ACCESS PLATFORM GRATING PLAN @ TO GRTG EL 352'-6" 2 10/3/2012

Deliverable # Title Revision Issue Date

941E-13 CALCULATION 0 10/3/2012

Page 1 of 12010-031Project No: Transmittal Number: CBO-0949

Shirley.Deal
Digitally signed by Shirley.Deal 

DN: dc=com, dc=KIEWITPLAZA, ou=Kiewit, 

ou=Users, ou=Employees, cn=Shirley.Deal, 

email=Shirley.Deal@kiewit.com

Date: 2012.10.03 09:53:04 -05'00'



Transmittal Form
Transmittal Number: CBO-0950 Date: 10/4/2012

Comments:

Transmitted via e-mail to the selected companies:

Project: Walnut Creek Energy Park

Subject: CIVIL DETAILSRev 3CIVIL-1-7.01

10/11/2012DueDate:

CBO

EME

HDR

KPC

KPE

Approved By:

Project Manager
Kiewit Power Engineers

Shirley M. Deal

Number Title Rev Issue Date

Rev Description

CBO Group:

CIVIL-1-7.01

CBO Group Description:

CIVIL DETAILS

CBO Group Rev:

3

UPDATE DETAIL 5

CD-041 SITE DETAILS 4 7/17/2012

UPDATED DETAILS 3 AND 9, ADDED NOTE 6

CD-081 SURFACING DETAILS 1 9/2/2011

Deliverable # Title Revision Issue Date

CBO RESPONSESE 09-
19-12

FOR CIVIL 1-7.01 (REV2) (120131) 10/4/2012

Page 1 of 12010-031Project No: Transmittal Number: CBO-0950

Shirley.Deal
Digitally signed by Shirley.Deal 

DN: dc=com, dc=KIEWITPLAZA, ou=Kiewit, 

ou=Users, ou=Employees, cn=Shirley.Deal, 

email=Shirley.Deal@kiewit.com

Date: 2012.10.04 12:02:06 -05'00'



Transmittal Form
Transmittal Number: CBO-0951 Date: 10/4/2012

Comments:

ST-007 REVISED DUE TO THE CHANGES IN THE FIRE PUMP ENCLOSURE LOCATION, WHICH MOVED 
THE STAIR PAD, STAIR, AND REQUIRED MODIFICATION TO THE HANDRAIL TO FIT THE NEW 
ENCLOSURE.

Transmitted via e-mail to the selected companies:

Project: Walnut Creek Energy Park

Subject: FIREWATER PUMP ENCLOSURE STEELRev 2STRUC-1-96.0

10/5/2012DueDate:

CBO

EME

HDR

KPC

KPE

Approved By:

Project Manager
Kiewit Power Engineers

Shirley M. Deal

Number Title Rev Issue Date

Rev Description

CBO Group:

STRUC-1-96.0

CBO Group Description:

FIREWATER PUMP ENCLOSURE STEEL

CBO Group Rev:

2

REVISE LOCATION OF ENCLOSURE, STAIR AND HANDRAIL

ST-007 FIREWATER PUMP ENCLOSURE ACCESS PLATFORM PLAN, SECTIONS AND 
DETAILS

2 10/4/2012

Deliverable # Title Revision Issue Date

910M-01 - REF CALCULATION 3 10/4/2012

941E-10 CALCULATION 0 10/4/2012

Page 1 of 12010-031Project No: Transmittal Number: CBO-0951

Shirley.Deal
Digitally signed by Shirley.Deal 

DN: dc=com, dc=KIEWITPLAZA, ou=Kiewit, 

ou=Users, ou=Employees, cn=Shirley.Deal, 

email=Shirley.Deal@kiewit.com

Date: 2012.10.04 12:02:39 -05'00'



Transmittal Form
Transmittal Number: CBO-0952 Date: 10/4/2012

Comments:

ST-006 REVISED DUE TO THE CHANGES IN THE FIRE PUMP ENCLOSURE LOCATION, WHICH MOVED 
THE STAIR PAD, STAIR, AND REQUIRED MODIFICATION TO THE HANDRAIL TO FIT THE NEW 
ENCLOSURE.

Transmitted via e-mail to the selected companies:

Project: Walnut Creek Energy Park

Subject: FIREWATER ENCLOSURE NORTH ACCESS PLATFORMRev 2STRUC-1-102.0

10/5/2012DueDate:

CBO

EME

HDR

KPC

KPE

Approved By:

Project Manager
Kiewit Power Engineers

Shirley M. Deal

Number Title Rev Issue Date

Rev Description

CBO Group:

STRUC-1-102.0

CBO Group Description:

FIREWATER ENCLOSURE NORTH ACCESS P

CBO Group Rev:

2

REVISED LOCATION OF ENCLOSURE AND HANDRAIL

ST-006 FIREWATER PUMP ENCLOSURE ACCESS PLATFORM PLAN, SECTIONS AND 
DETAILS

2 10/4/2012

Deliverable # Title Revision Issue Date

941E-12 CALCULATION 0 10/4/2012

Page 1 of 12010-031Project No: Transmittal Number: CBO-0952
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Transmittal Form
Transmittal Number: CBO-0953 Date: 10/4/2012

Comments:

SF-002 REVISED TO SHOW THAT THE FIRE PUMP ENCLOSURE WAS MOVED SOUTH 4'.

Transmitted via e-mail to the selected companies:

Project: Walnut Creek Energy Park

Subject: FIREWATER PUMP ENCLOSURE FOUNDATIONRev 6STRUC-1-4.0

10/5/2012DueDate:

CBO

EME

HDR

KPC

KPE

Approved By:

Project Manager
Kiewit Power Engineers

Shirley M. Deal

Number Title Rev Issue Date

Rev Description

CBO Group:

STRUC-1-4.0

CBO Group Description:

FIREWATER PUMP ENCLOSURE FOUNDATIO

CBO Group Rev:

6

REVISED LOCATION OF ENCLOSURE AND FOUNDATION SHOWN IN SECTION B-B

SF-002 FIREWATER PUMP ENCLOSURE FOUNDATION 6 10/4/2012

Deliverable # Title Revision Issue Date

910M-01 CALCULATION 3 10/4/2012

941E-10-REF CALCULATION 0 10/4/2012
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Transmittal Form
Transmittal Number: CBO-0954 Date: 10/5/2012

Comments:

THIS PACKAGE IS BEING SUBMITTED FOR "CONDITIONAL APPROVAL" PER DISCUSSIONS WITH TRB+

DOCUMENT "FPS -A CALCULATIONS" IS BEING SUBMITTED FOR REFERENCE ONLY. THIS 
CALCULATION WAS SUBMITTED FOR REVIEW AND APPROVAL UNDER MECH-1-32.0.

Transmitted via e-mail to the selected companies:

Project: Walnut Creek Energy Park

Subject: COOLING TOWER FIRE PROTECTIONRev 2MECH-1-ICT-01

10/12/2012DueDate:

CBO

EME

HDR

KPC

KPE

Page 1 of 32010-031Project No: Transmittal Number: CBO-0954



Transmittal Form

Deliverable # Title Revision Issue Date

2010-031-EI-080 rev0 - 
REFERENCE ONLY

2010-031-EI-080 rev0 - REFERENCE ONLY 10/5/2012

20120419 Walnut Creek 
PE Review letter

20120419 Walnut Creek PE Review letter 10/5/2012

20120419 Walnut Creek 
Revised Hyd Calc-PE 
Stamped

20120419 Walnut Creek Revised Hyd Calc-PE Stamped 10/5/2012

20120918 WALNUT 
CREEK COOLING 
TOWER

FP SHEET FP01 rev6 10/5/2012

20120918 WALNUT 
CREEK SEISMIC 
BRACING

(REVISED FOR CBO COMMENTS) 10/5/2012

ICT RESPONSE TO 
MECH-1-ICT (REV1) 
(120905)

RESPONSE TO PLAN CHECK COMMENTS 10/5/2012

OSHPD - OPA 
APPROVAL ON OLD 
BOOKS 04 2008

OSHPD - OPA APPROVAL ON OLD BOOKS 04 2008 10/5/2012

VIKING DRY VALVE & 
TRIM

VIKING DRY VALVE & TRIM 10/5/2012

WALNUT CREEK - FIRE 
PROECTION PIPING 
SUPPORT

WALNUT CREEK - FIRE PROECTION PIPING SUPPORT 10/5/2012

Walnut Creek Cooling 
Tower FP Material 
Submittal

Walnut Creek Cooling Tower FP Material Submittal 10/5/2012

WATTS 530C PRV & 
Amd-1 air maintenance 
device

WATTS 530C PRV & Amd-1 air maintenance device 10/5/2012

10X8X17F-8100 SERIES 10X8X17F-8100 SERIES 10/5/2012

C132388 C132388 10/5/2012

FP 4.0 5SV DIM CURVES FP 4.0 5SV DIM CURVES 10/5/2012
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Transmittal Form

Approved By:

Project Manager
Kiewit Power Engineers

Shirley M. Deal

FPS-A CALCULATION 10/5/2012
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Transmittal Form
Transmittal Number: CBO-0955 Date: 10/5/2012

Comments:

Transmitted via e-mail to the selected companies:

Project: Walnut Creek Energy Park

Subject: PRESSURE VALVESRev 0MECH-2-5.0

10/12/2012DueDate:

CBO

EME

HDR

KPC

KPE

Page 1 of 22010-031Project No: Transmittal Number: CBO-0955



Transmittal Form

Approved By:

Project Manager
Kiewit Power Engineers

Shirley M. Deal

Deliverable # Title Revision Issue Date

EME UNIT # 1 ASME 
PRESS. VESSELS

EME UNIT # 1 ASME PRESS. VESSELS 10/5/2012

EME UNIT # 2 ASME 
PRESS. VESSELS

EME UNIT # 2 ASME PRESS. VESSELS 10/5/2012

EME UNIT # 3 ASME 
PRESS. VESSELS

EME UNIT # 3 ASME PRESS. VESSELS 10/5/2012

EME UNIT # 4 ASME 
PRESS. VESSELS

EME UNIT # 4 ASME PRESS. VESSELS 10/5/2012

EME UNIT # 5 ASME 
PRESS. VESSELS

EME UNIT # 5 ASME PRESS. VESSELS 10/5/2012

INTERCOOLER TANKE 
EME # 1 ASME REPORT

INTERCOOLER TANKE EME # 1 ASME REPORT 10/5/2012

INTERCOOLER TANKE 
EME # 2 ASME REPORT

INTERCOOLER TANKE EME # 2 ASME REPORT 10/5/2012

INTERCOOLER TANKE 
EME # 3 ASME REPORT

INTERCOOLER TANKE EME # 3 ASME REPORT 10/5/2012

INTERCOOLER TANKE 
EME # 4 ASME REPORT

INTERCOOLER TANKE EME # 4 ASME REPORT 10/5/2012
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Transmittal Form
Transmittal Number: CBO-0956 Date: 10/5/2012

Comments:

Transmitted via e-mail to the selected companies:

Project: Walnut Creek Energy Park

Subject: UAT ACCESS PLATFORM STEELRev 4STRUC-1-64.0

10/8/2012DueDate:

CBO

EME

HDR

KPC

KPE

Approved By:

Project Manager
Kiewit Power Engineers

Shirley M. Deal

Number Title Rev Issue Date

Rev Description

CBO Group:

STRUC-1-64.0

CBO Group Description:

UAT ACCESS PLATFORM STEEL

CBO Group Rev:

4

REVISED PER CBO COMMENTS

ST-025 UNIT AUXILIARY TRANSFORMER ACCESS PLATFORM FRAMING PLAN SECTIONS 
AND DETAILS

4 10/5/2012

REVISED PER CBO COMMENT

ST-026 UNIT AUXILIARY TRANSFORMER ACCESS PLATFORM GRATING PLAN @ TO 
GRTG EL 353'-9"

3 10/5/2012

Deliverable # Title Revision Issue Date

941E-13 CALCULATION 0 10/5/2012

RESPONSE TO CBO 
COMMENTS

RESPONSE TO CBO COMMENTS 10/5/2012
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Transmittal Form
Transmittal Number: CBO-0957 Date: 10/8/2012

Comments:

Pipe between air receivers and first block valve revised to schedule 80 wall thickness

NOT ALL DRAWINGS HAVE CHANGED. ONLY REVISED DRAWINGS HAVE BEEN INCLUDED IN THIS 
SUBMITTAL.

SUBMITTING FOR REFERENCE ONLY

Transmitted via e-mail to the selected companies:

Project: Walnut Creek Energy Park

Subject: LARGE BORE FABRICATION ISOMETRIC INSTRUMENT AIRRev 1MECH-1-24.0

10/12/2012DueDate:

CBO

EME

HDR

KPC

KPE

Approved By:

Project Manager
Kiewit Power Engineers

Shirley M. Deal

Number Title Rev Issue Date

Rev Description

CBO Group:

MECH-1-24.0

CBO Group Description:

LARGE BORE FABRICATION ISOMETRIC INS

CBO Group Rev:

1

REVISED PIPE SCHEDULE

1ZINA7104-1 LARGE BORE FABRICATION ISOMETRIC INSTRUMENT AIR 1 10/8/2012

REVISED PIPE SCHEDULE

1ZINA7120-1 LARGE BORE FABRICATION ISOMETRIC INSTRUMENT AIR 1 10/8/2012

REVISED PIPE SCHEDULE

1ZINA7126-1 LARGE BORE FABRICATION ISOMETRIC INSTRUMENT AIR 1 10/8/2012

REVISED PIPE SCHEDULE

1ZINA7131-1 LARGE BORE FABRICATION ISOMETRIC INSTRUMENT AIR 1 10/8/2012
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Transmittal Form
Transmittal Number: CBO-0958 Date: 10/8/2012

Comments:

The Plant Sump drawing is being revised to replace the grating over the top of the sump with checkered floor 
plate.

Transmitted via e-mail to the selected companies:

Project: Walnut Creek Energy Park

Subject: PLANT SUMPRev 1STRUC-1-82.0

10/9/2012DueDate:

CBO

EME

HDR

KPC

KPE

Approved By:

Project Manager
Kiewit Power Engineers

Shirley M. Deal

Number Title Rev Issue Date

Rev Description

CBO Group:

STRUC-1-82.0

CBO Group Description:

PLANT SUMP

CBO Group Rev:

1

REVISED GRATING

SF-093 PLANT SUMP FOUNDATION AND GRATING PLAN AND SECTION 1 10/8/2012

Deliverable # Title Revision Issue Date

910R-21 PLANT SUMP CALC 1 10/8/2012
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Transmittal Form
Transmittal Number: CBO-0959 Date: 10/9/2012

Comments:

Transmitted via e-mail to the selected companies:

Project: Walnut Creek Energy Park

Subject: GENERAL ARRANGEMENTS - GERev 1STRUC-1-GE-001

10/12/2012DueDate:

CBO

EME

HDR

KPC

KPE

Page 1 of 42010-031Project No: Transmittal Number: CBO-0959



Transmittal Form

Deliverable # Title Revision Issue Date

2010-031-PP-001 - 
REFERENCE

2010-031-PP-001 - REFERENCE D 10/9/2012

2010-031-SF-000 - 
REFERENCE

2010-031-SF-000 - REFERENCE 1 10/9/2012

2010-031-SF-031 - 
REFERENCE

2010-031-SF-031 - REFERENCE 0 10/9/2012

2010-031-SF-032 - 
REFERENCE

2010-031-SF-032 - REFERENCE 0 10/9/2012

2010-031-SF-033 - 
REFERENCE

2010-031-SF-033 - REFERENCE 1 10/9/2012

2010-031-SF-034 - 
REFERENCE

2010-031-SF-034 - REFERENCE 0 10/9/2012

2010-031-SF-035 - 
REFERENCE

2010-031-SF-035 - REFERENCE 2 10/9/2012

2010-031-SF-036 - 
REFERENCE

2010-031-SF-036 - REFERENCE 1 10/9/2012

2010-031-SF-037 - 
REFERENCE

2010-031-SF-037 - REFERENCE 1 10/9/2012

2010-031-SF-038 - 
REFERENCE

2010-031-SF-038 - REFERENCE 1 10/9/2012

2010-031-SF-039 - 
REFERENCE

2010-031-SF-039 - REFERENCE 2 10/9/2012

2010-031-SF-040 - 
REFERENCE

2010-031-SF-040 - REFERENCE 1 10/9/2012

201-CA-0005-001 - 
REFERENCE

201-CA-0005-001 - REFERENCE 10/9/2012

201-DA-0008-001 - 
REFERENCE

201-DA-0008-001 - REFERENCE 10/9/2012

201-DA-0009-001 - 
REFERENCE

201-DA-0009-001 - REFERENCE 10/9/2012

Page 2 of 42010-031Project No: Transmittal Number: CBO-0959



Transmittal Form
201-RE-0056-001 - 
REFERENCE

201-RE-0056-001 - REFERENCE 10/9/2012

201-RE-0057-001 - 
REFERENCE

201-RE-0057-001 - REFERENCE 10/9/2012

201-RE-0058-001 - 
REFERENCE

201-RE-0058-001 - REFERENCE 10/9/2012

201-RE-0059-001 - 
REFERENCE

201-RE-0059-001 - REFERENCE 10/9/2012

201-RE-0060-001 - 
REFERENCE

201-RE-0060-001 - REFERENCE 10/9/2012

201-RE-0061-001 - 
REFERENCE

201-RE-0061-001 - REFERENCE 10/9/2012

201-RE-0062-001 - 
REFERENCE

201-RE-0062-001 - REFERENCE 10/9/2012

7238035-698216-07B 7 of 
8

�GENERAL ARRANGEMENT GENERATOR 10/9/2012

7238035-698216-08B 8 of 
8

GENERAL ARRANGEMENT GENERATOR 10/9/2012

7238035-698218_REV_B 
8 of 9

�GENERAL ARRANGEMENT AUXILIARY SKID 10/9/2012

7238035-698224_REV_B 
5 of 6

INSTALLATION FOOTPRINT LMS100 MAIN UNIT 10/9/2012

7238035-698224_REV_B 
6 of 6

�INSTALLATION FOOTPRINT LMS100 MAIN UNIT 10/9/2012

7238035-698229_REV_B 
2 of 2

GENERAL ARRANGEMENT VBV STACK 10/9/2012

7238035-698230_REV_B 
6 of 12

�GENERAL ARRANGEMENT INTERCOOLER SYSTEM 10/9/2012

7238035-698230_REV_B 
8 of 12

GENERAL ARRANGEMENT INTERCOOLER SYSTEM 10/9/2012

7238035-698294_REV_B 
6 of 6

GENERAL ARRANGEMENT COOLING WATER PUMP SKID 10/9/2012

999230R0001-01A 
MODEL (1)

999230R0001-01A MODEL (1) 10/9/2012
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Transmittal Form

Approved By:

Project Manager
Kiewit Power Engineers

Shirley M. Deal

999230R0001-01A Model 
(1)

LOAD TABLE INTERCOOLER SYSTEM 10/9/2012

A0-321129800_D - 
REFERENCE

A0-321129800_D - REFERENCE 10/9/2012

A0-321140200_A - 
REFERENCE

A0-321140200_A - REFERENCE 10/9/2012

Brush Gen Fdn Ldg Dwg - 
PE Review Letter R1

Brush Gen Fdn Ldg Dwg - PE Review Letter R1 10/9/2012

RESPONSE TO PLAN 
CHECK COMMENTS

RESPONSE TO PLAN CHECK COMMENTS 10/9/2012
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Transmittal Form
Transmittal Number: CBO-0960 Date: 10/9/2012

Comments:

Transmitted via e-mail to the selected companies:

Project: Walnut Creek Energy Park

Subject: AGATE ARCHITECTURAL GAS COMPRESSOR BUILDINGRev 1STRUC-1-AG-005

10/11/2012DueDate:

CBO

EME

HDR

KPC

KPE

Approved By:

Project Manager
Kiewit Power Engineers

Shirley M. Deal

Deliverable # Title Revision Issue Date

E301 E301 10/9/2012

M-006 T-24-M-006 M-006 T-24-M-006 10/9/2012

WALNUT CREEK GAS 
COMP - T24SHEET - 
REFERENCE

WALNUT CREEK GAS COMP - T24SHEET - REFERENCE 10/9/2012

WALNUT CREEK GAS 
COMPRESSOR  A1

AGATE ARCHITECTURAL GAS COMPRESSOR BLDG 10/9/2012

WALNUT CREEK GAS 
COMPRESSOR 
ARCHITECTURA

RESPONSE STRUC-1-AG-005 (REV0) (120523) DIGITAL 9-24-12 10/9/2012
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Transmittal Form
Transmittal Number: CBO-0961 Date: 10/9/2012

Comments:

Transmitted via e-mail to the selected companies:

Project: Walnut Creek Energy Park

Subject: AGATE ARCHITECTURAL WATER TREATMENT BUILDINGRev 1STRUC-1-AG-006

10/11/2012DueDate:

CBO

EME

HDR

KPC

KPE

Approved By:

Project Manager
Kiewit Power Engineers

Shirley M. Deal

Deliverable # Title Revision Issue Date

E201 E201 10/9/2012

M-005 T-24-M-005 M-005 T-24-M-005 10/9/2012

WALNUT CREEK 
WATER TREATMENT  A1

AGATE ARCHITECTURAL WATER TREATMENT BLDG 10/9/2012

WALNUT CREEK 
WATER TREATMENT - 
T24SHEET

WALNUT CREEK WATER TREATMENT - T24SHEET 10/9/2012

WALNUT CREEK 
WATER TREATMENT A2 
DIGITAL 10-5-12

WALNUT CREEK WATER TREATMENT A2 DIGITAL 10-5-12 10/9/2012

WALNUT CREEK 
WATER TREATMENT 
ARCHITECTURAL

RESPONSE STRUC-1-AG-006 DIGITAL (REV0) (120523) 10/9/2012
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Transmittal Form
Transmittal Number: CBO-0962 Date: 10/11/2012

Comments:

Transmitted via e-mail to the selected companies:

Project: Walnut Creek Energy Park

Subject: FABRICATION DRAWINGS AND STRUCTURE CALCULATIONSRev 1TSE-5-DT-01

10/12/2012DueDate:

CBO

EME

HDR

KPC

KPE
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Transmittal Form

Deliverable # Title Revision Issue Date

4570 DIS-TRAN 
STRUCTURAL 
CALCULATIONS

4570 DIS-TRAN STRUCTURAL CALCULATIONS 10/11/2012

4570E200 GA DRAWING 10/11/2012

4570E201 GA DRAWING 10/11/2012

4570E202 GA DRAWING 10/11/2012

4570E203 GA DRAWING 10/11/2012

4570E204 GA DRAWING 10/11/2012

4570E205 GA DRAWING 10/11/2012

4570E206 GA DRAWING 10/11/2012

4570E207 GA DRAWING 10/11/2012

4570E208 GA DRAWING 10/11/2012

4570E209 GA DRAWING 10/11/2012

4570E210X GA DRAWING 10/11/2012

4570S301 GA DRAWING 10/11/2012

4570S302 GA DRAWING 10/11/2012

4570S303 GA DRAWING 10/11/2012

4570S304 GA DRAWING 10/11/2012

4570S305 GA DRAWING 10/11/2012

4570S306 GA DRAWING 10/11/2012

4570S307X GA DRAWING 10/11/2012
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Transmittal Form

Approved By:

Project Manager
Kiewit Power Engineers

Shirley M. Deal

4570S601 STEEL DETAILS 10/11/2012

4570S602X STEEL DETAILS 10/11/2012

4570S701 STEEL DETAILS 10/11/2012

4570S702 STEEL DETAILS 10/11/2012

4570S703 STEEL DETAILS 10/11/2012

4570S704 STEEL DETAILS 10/11/2012

4570S705 STEEL DETAILS 10/11/2012

4570S706 STEEL DETAILS 10/11/2012

4570S707 STEEL DETAILS 10/11/2012

4570S708 STEEL DETAILS 10/11/2012

4570S709 STEEL DETAILS 10/11/2012

4570S710 STEEL DETAILS 10/11/2012

4570S711 STEEL DETAILS 10/11/2012

4570S712 STEEL DETAILS 10/11/2012

4570S713X STEEL DETAILS 10/11/2012

RESPONSE TO 
COMMENTS

RESPONSE TO COMMENTS 10/11/2012
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Transmittal Form
Transmittal Number: CBO-0963 Date: 10/15/2012

Comments:

ADDED/UPDATED POST POUR PIPE BOLLARD DETAIL FOR AREAS WHERE VERTICAL CLEARANCE 
WAS LIMITED.

Transmitted via e-mail to the selected companies:

Project: Walnut Creek Energy Park

Subject: BOLLARD PLANSRev 1CIVIL-1-14.0

10/19/2012DueDate:

CBO

EME

HDR

KPC

KPE

Approved By:

Project Manager
Kiewit Power Engineers

Shirley M. Deal

Number Title Rev Issue Date

Rev Description

CBO Group:

CIVIL-1-14.0

CBO Group Description:

BOLLARD PLANS

CBO Group Rev:

1

ADDED BOLLARD DETAIL AND NOTE 3

CM-102 BOLLARD PLAN 1 10/12/2012

ADDED NOTE 3

CM-103 BOLLARD PLAN 1 10/12/2012

Page 1 of 12010-031Project No: Transmittal Number: CBO-0963

Shirley.Deal
Digitally signed by Shirley.Deal 

DN: dc=com, dc=KIEWITPLAZA, ou=Kiewit, 

ou=Users, ou=Employees, cn=Shirley.Deal, 

email=Shirley.Deal@kiewit.com

Date: 2012.10.15 12:55:35 -05'00'



Transmittal Form
Transmittal Number: CBO-0964 Date: 10/16/2012

Comments:

Transmitted via e-mail to the selected companies:

Project: Walnut Creek Energy Park

Subject: WATER TREATMENT ACCESS PLATFORMRev 4STRUC-1-75.0

10/17/2012DueDate:

CBO

EME

HDR

KPC

KPE

Approved By:

Project Manager
Kiewit Power Engineers

Shirley M. Deal

Number Title Rev Issue Date

Rev Description

CBO Group:

STRUC-1-75.0

CBO Group Description:

WATER TREATMENT ACCESS PLATFORM

CBO Group Rev:

4

REVISED PLATFORMS

ST-022 WATER TREATMENT ELECTRICAL ENCLOSURE ACCESS PLATFORMS LOCATION 
PLAN

2 9/18/2012

REVISED PLATFORMS

ST-023 WATER TREATMENT ELECTRICAL ENCLOSURE ACCESS PLATFORM PLANS, 
SECTIONS AND DETAILS

3 9/18/2012

REVISED PER CBO COMMENTS

ST-024 WATER TREATMENT ELECTRICAL ENCLOSURE PLATFORM SECTIONS 4 10/16/2012

Deliverable # Title Revision Issue Date

941E-07 WTEE ACCESS PLATFORM STEEL 10/16/2012

RESPONSE TO PLAN 
CHECK COMMENTS

RESPONSE TO PLAN CHCEK COMMENTS 10/16/2012

Page 1 of 12010-031Project No: Transmittal Number: CBO-0964

Todd Eiter, P.E.
Digitally signed by Todd Eiter, P.E. 

DN: cn=Todd Eiter, P.E., o=Kiewit Power, 

ou=Lead Electrical Engineer, 

email=Todd.Eiter@kiewit.com, c=US 

Date: 2012.10.16 16:26:23 -05'00'



Transmittal Form
Transmittal Number: CBO-0965 Date: 10/23/2012

Comments:

The CTG platforms were revised due to clashes with field routed conduit.

Transmitted via e-mail to the selected companies:

Project: Walnut Creek Energy Park

Subject: CTG AREA ACCESS PLATFORMS LOCATION PLANRev 4STRUC-1-66.0

10/24/2012DueDate:

CBO

EME

HDR

KPC

KPE

Approved By:

Project Manager
Kiewit Power Engineers

Shirley M. Deal

Number Title Rev Issue Date

Rev Description

CBO Group:

STRUC-1-66.0

CBO Group Description:

CTG AREA ACCESS PLATFORMS LOCATION 

CBO Group Rev:

4

REVISED PLATFORM 6, PER CBO COMMENTS

ST-015 CTG AREA ACCESS PLATFORMS LOCATION PLAN 2 8/3/2012

REVISED DETAILS 7 AND 8

ST-016 CONNECTION DETAILS 2 10/23/2012

REVISED PLAN VIEW,SECTION E-E AND F-F, ADDED SECTION H-H

ST-017 CTG AREA ACCESS PLATFORM 1 FRAMING @ TOS EL 356'-0 3/4" AND GRATING @ 
TOG EL 356'-2" PLANS, SECTIONS AND DETAILS

2 10/23/2012

REVISED PLATFORMS 3, 4, 5 AND SECTION A-A, ADDED SECTION G-G AND SECTION H-H.

ST-018 CTG AREA ACCESS PLATFORMS 2, 3, 4 AND 5 FRAMING @ TOS EL 356'-0 3/4" AND 
GRATING @ TOG EL 356'-2" PLANS, SECTIONS AND DETAILS

2 9/25/2012

REVISED PLATFORM 7

ST-019 CTG AREA ACCESS PLATFORMS 6 AND 7 FRAMING @ TOS EL 354'-4 3/4" AND 
GRATING @ TOG EL 354'-6" PLANS, SECTIONS AND DETAILS

3 10/23/2012

Deliverable # Title Revision Issue Date

941E-01 CTG PLATFORM STEEL DESIGN CALCULATION 4 10/23/2012

Page 1 of 12010-031Project No: Transmittal Number: CBO-0965

Chris.Anderson
Digitally signed by Chris.Anderson 

DN: dc=com, dc=KIEWITPLAZA, ou=REMOTE, 

ou=KPD, ou=USERS, cn=Chris.Anderson, 

email=Chris.Anderson@kiewit.com

Date: 2012.10.23 16:28:10 -05'00'



Transmittal Form
Transmittal Number: CBO-0966 Date: 10/31/2012

Comments:

Transmitted via e-mail to the selected companies:

Project: Walnut Creek Energy Park

Subject: FABRICATION DRAWINGS AND STRUCTURE CALCULATIONSRev 2TSE-5-DT-01

11/1/2012DueDate:

CBO

EME

HDR

KPC

KPE

Page 1 of 32010-031Project No: Transmittal Number: CBO-0966



Transmittal Form

Deliverable # Title Revision Issue Date

4570 DIS-TRAN 
STRUCTURAL 
CALCULATIONS

4570 DIS-TRAN STRUCTURAL CALCULATIONS 10/31/2012

4570E200 GA DRAWING 10/31/2012

4570E201 GA DRAWING 10/31/2012

4570E202 GA DRAWING 10/31/2012

4570E203 GA DRAWING 10/31/2012

4570E204 GA DRAWING 10/31/2012

4570E205 GA DRAWING 10/31/2012

4570E206 GA DRAWING 10/31/2012

4570E207 GA DRAWING 10/31/2012

4570E208 GA DRAWING 10/31/2012

4570E209 GA DRAWING 10/31/2012

4570E210X GA DRAWING 10/31/2012

4570S301 GA DRAWING 10/31/2012

4570S302 GA DRAWING 10/31/2012

4570S303 GA DRAWING 10/31/2012

4570S304 GA DRAWING 10/31/2012

4570S305 GA DRAWING 10/31/2012

4570S306 GA DRAWING 10/31/2012

4570S307X GA DRAWING 10/31/2012

Page 2 of 32010-031Project No: Transmittal Number: CBO-0966



Transmittal Form

Approved By:

Project Manager
Kiewit Power Engineers

Shirley M. Deal

4570S601 STEEL DETAILS 10/31/2012

4570S602X STEEL DETAILS 10/31/2012

4570S701 STEEL DETAILS 10/31/2012

4570S702 STEEL DETAILS 10/31/2012

4570S703 STEEL DETAILS 10/31/2012

4570S704 STEEL DETAILS 10/31/2012

4570S705 STEEL DETAILS 10/31/2012

4570S706 STEEL DETAILS 10/31/2012

4570S707 STEEL DETAILS 10/31/2012

4570S708 STEEL DETAILS 10/31/2012

4570S709 STEEL DETAILS 10/31/2012

4570S710 STEEL DETAILS 10/31/2012

4570S711 STEEL DETAILS 10/31/2012

4570S712 STEEL DETAILS 10/31/2012

4570S713X STEEL DETAILS 10/31/2012

COMMENT 4 RESPONSE 
ATTACHMENT

COMMENT 4 RESPONSE ATTACHMENT 10/31/2012

COMMENT 6 RESPONSE 
ATTACHMENT

COMMENT 6 RESPONSE ATTACHMENT 10/31/2012

RESPONSE TO 
COMMENTS

RESPONSE TO COMMENTS 10/31/2012

Page 3 of 32010-031Project No: Transmittal Number: CBO-0966

Shirley.Deal
Digitally signed by Shirley.Deal 

DN: dc=com, dc=KIEWITPLAZA, ou=Kiewit, 

ou=Users, ou=Employees, cn=Shirley.Deal, 

email=Shirley.Deal@kiewit.com

Date: 2012.10.31 14:12:46 -05'00'



Attachment C-4 – Copies of CBO Approvals



1

Connie.Millard

From: Lisa Krause <notifications@trbplus.basecamphq.com>

Sent: Tuesday, October 09, 2012 12:01 PM

To: Connie.Millard

Subject: [Walnut Creek Energy Park] A new file has been uploaded

Project: Walnut Creek Energy Park 

Company: TRB and Associates 
 

 

Lisa Krause uploaded a new file:  
Right-click here to download pictures.  To help protect your privacy, Outlook prevented 
automatic downlo ad o f this picture from the Internet.
Ico n_zip_jumbo

ELEC-1-95.0 (REV1) (121009).zip  

APPROVED: PANELBOARD SCHEDULE 

Download this file 258 KB  

Category: -Plan Review APPROVALS 

View all files for this project  

 

This message was sent to Becky Wenger, Bob Talley, Butch Miller, Chris Anderson, Christina McConville, Chuck Gipe, Connie Millard, David Linderman, 
Deborah Gipe, Gene Amrhein, Jay Brown, Kelly Zullig, Kevin Fullerton, Kristine Plankers, Kristofer Kjellman, Lisa Krause, Shirley Deal, Stacey Smith, and 
Todd Eiter. 

Prefer plain text emails?  Delivered by 
Basecamp  

Right-click 
here to  
download 
pictures.  To  
help protect 
your privacy, 
Outlo ok 
prevented 

automatic  
download of 
this pictu re  
from the  
In ternet. 



1

Connie.Millard

From: Lisa Krause <notifications@trbplus.basecamphq.com>

Sent: Tuesday, October 09, 2012 12:07 PM

To: Connie.Millard

Subject: [Walnut Creek Energy Park] A new file has been uploaded

Project: Walnut Creek Energy Park 

Company: TRB and Associates 
 

 

Lisa Krause uploaded a new file:  
Right-click here to download pictures.  To help protect your privacy, Outlook prevented 
automatic downlo ad o f this picture from the Internet.
Ico n_zip_jumbo

ELEC-1-96.0 (REV1) (121009).zip  

APPROVED: PANELBOARD SCHEDULE 

Download this file 1.51 MB  

Category: -Plan Review APPROVALS 

View all files for this project  

 

This message was sent to Becky Wenger, Bob Talley, Butch Miller, Chris Anderson, Christina McConville, Chuck Gipe, Connie Millard, David Linderman, 
Deborah Gipe, Gene Amrhein, Jay Brown, Kelly Zullig, Kevin Fullerton, Kristine Plankers, Kristofer Kjellman, Lisa Krause, Shirley Deal, Stacey Smith, and 
Todd Eiter. 

Prefer plain text emails?  Delivered by 
Basecamp  

Right-click 
here to  
download 
pictures.  To  
help protect 
your privacy, 
Outlo ok 
prevented 

automatic  
download of 
this pictu re  
from the  
In ternet. 



1

Connie.Millard

From: Stacey Smith <notifications@trbplus.basecamphq.com>

Sent: Wednesday, October 24, 2012 4:34 PM

To: Connie.Millard

Subject: [Walnut Creek Energy Park] A new file has been uploaded

Project: Walnut Creek Energy Park 

Company: TRB and Associates 
 

 

Stacey Smith uploaded a new file:  
Right-click here to download pictures.  To help protect your privacy, Outlook prevented 
automatic downlo ad o f this picture from the Internet.
Ico n_zip_jumbo

MECH-1-24.0 (REV1) (121024).zip  

REVIEWED FOR REFERENCE ONLY: INSTRUMENT AIR LARGE BORE 
FABRICATION ISOMETRICS 

Download this file 678 KB  

Category: -Plan Review REFERENCE ONLY 

View all files for this project  

 

This message was sent to Becky Wenger, Bob Talley, Butch Miller, Chris Anderson, Christina McConville, Chuck Gipe, Connie Millard, David Linderman, 
Deborah Gipe, Gene Amrhein, Jay Brown, Kelly Zullig, Kevin Fullerton, Kristine Plankers, Kristofer Kjellman, Shirley Deal, Stacey Smith, and Todd Eiter. 

Prefer plain text emails?  Delivered by 
Basecamp  

Right-click 
here to  
download 
pictures.  To  
help protect 
your privacy, 
Outlo ok 
prevented 

automatic  
download of 
this pictu re  
from the  
In ternet. 



1

Connie.Millard

From: Stacey Smith <notifications@trbplus.basecamphq.com>

Sent: Wednesday, October 24, 2012 4:20 PM

To: Connie.Millard

Subject: [Walnut Creek Energy Park] A new file has been uploaded

Project: Walnut Creek Energy Park 

Company: TRB and Associates 
 

 

Stacey Smith uploaded a new file:  
Right-click here to download pictures.  To help protect your privacy, Outlook prevented 
automatic downlo ad o f this picture from the Internet.
Ico n_zip_jumbo

MECH-1-29.0 (REV2) (121024).zip  

REVIEWED FOR REFERENCE: Fire Protection Large Bore Fabrication Isometrics 

Download this file 3.04 MB  

Category: -Plan Review REFERENCE ONLY 

View all files for this project  

 

This message was sent to Becky Wenger, Bob Talley, Butch Miller, Chris Anderson, Christina McConville, Chuck Gipe, Connie Millard, David Linderman, 
Deborah Gipe, Gene Amrhein, Jay Brown, Kelly Zullig, Kevin Fullerton, Kristine Plankers, Kristofer Kjellman, Shirley Deal, Stacey Smith, and Todd Eiter. 

Prefer plain text emails?  Delivered by 
Basecamp  

Right-click 
here to  
download 
pictures.  To  
help protect 
your privacy, 
Outlo ok 
prevented 

automatic  
download of 
this pictu re  
from the  
In ternet. 



1

Connie.Millard

From: Lisa Krause <notifications@trbplus.basecamphq.com>

Sent: Tuesday, October 09, 2012 1:05 PM

To: Connie.Millard

Subject: [Walnut Creek Energy Park] A new file has been uploaded

Project: Walnut Creek Energy Park 

Company: TRB and Associates 
 

 

Lisa Krause uploaded a new file:  
Right-click here to download pictures.  To help protect your privacy, Outlook prevented 
automatic downlo ad o f this picture from the Internet.
Ico n_zip_jumbo

MECH-1-31.0 (REV3) (121009).zip  

APPROVED: MECHANICAL DETAILS 

Download this file 38.8 MB  

Category: -Plan Review APPROVALS 

View all files for this project  

 

This message was sent to Becky Wenger, Bob Talley, Butch Miller, Chris Anderson, Christina McConville, Chuck Gipe, Connie Millard, David Linderman, 
Deborah Gipe, Gene Amrhein, Jay Brown, Kelly Zullig, Kevin Fullerton, Kristine Plankers, Kristofer Kjellman, Lisa Krause, Shirley Deal, Stacey Smith, and 
Todd Eiter. 

Prefer plain text emails?  Delivered by 
Basecamp  

Right-click 
here to  
download 
pictures.  To  
help protect 
your privacy, 
Outlo ok 
prevented 

automatic  
download of 
this pictu re  
from the  
In ternet. 



1

Connie.Millard

From: Lisa Krause <notifications@trbplus.basecamphq.com>

Sent: Tuesday, October 09, 2012 6:24 PM

To: Connie.Millard

Subject: [Walnut Creek Energy Park] A new file has been uploaded

Project: Walnut Creek Energy Park 

Company: TRB and Associates 
 

 

Lisa Krause uploaded a new file:  
Right-click here to download pictures.  To help protect your privacy, Outlook prevented 
automatic downlo ad o f this picture from the Internet.
Ico n_zip_jumbo

MECH-1-4.0 (REV6) (121009).zip  

APPROVED: FIRE PROTECTION CODE REVIEW 

Download this file 7.95 MB  

Category: -Plan Review APPROVALS 

View all files for this project  

 

This message was sent to Becky Wenger, Bob Talley, Butch Miller, Chris Anderson, Christina McConville, Chuck Gipe, Connie Millard, David Linderman, 
Deborah Gipe, Gene Amrhein, Jay Brown, Kelly Zullig, Kevin Fullerton, Kristine Plankers, Kristofer Kjellman, Lisa Krause, Shirley Deal, Stacey Smith, and 
Todd Eiter. 

Prefer plain text emails?  Delivered by 
Basecamp  

Right-click 
here to  
download 
pictures.  To  
help protect 
your privacy, 
Outlo ok 
prevented 

automatic  
download of 
this pictu re  
from the  
In ternet. 



1

Connie.Millard

From: Stacey Smith <notifications@trbplus.basecamphq.com>

Sent: Friday, October 19, 2012 11:46 AM

To: Connie.Millard

Subject: [Walnut Creek Energy Park] A new file has been uploaded

Project: Walnut Creek Energy Park 

Company: TRB and Associates 
 

 

Stacey Smith uploaded a new file:  
Right-click here to download pictures.  To help protect your privacy, Outlook prevented 
automatic downlo ad o f this picture from the Internet.
Ico n_zip_jumbo

MECH-2-5.0 (REV0) (121019).zip  

REVIEWED FOR REFERENCE: Pressure Vessels 

Download this file 5.7 MB  

Category: -Plan Review REFERENCE ONLY 

View all files for this project  

 

This message was sent to Becky Wenger, Bob Talley, Butch Miller, Chris Anderson, Christina McConville, Chuck Gipe, Connie Millard, David Linderman, 
Deborah Gipe, Gene Amrhein, Jay Brown, Kelly Zullig, Kevin Fullerton, Kristine Plankers, Kristofer Kjellman, Shirley Deal, Stacey Smith, and Todd Eiter. 

Prefer plain text emails?  Delivered by 
Basecamp  

Right-click 
here to  
download 
pictures.  To  
help protect 
your privacy, 
Outlo ok 
prevented 

automatic  
download of 
this pictu re  
from the  
In ternet. 



1

Connie.Millard

From: Lisa Krause <notifications@trbplus.basecamphq.com>

Sent: Wednesday, October 10, 2012 2:35 PM

To: Connie.Millard

Subject: [Walnut Creek Energy Park] A new file has been uploaded

Project: Walnut Creek Energy Park 

Company: TRB and Associates 
 

 

Lisa Krause uploaded a new file:  
Right-click here to download pictures.  To help protect your privacy, Outlook prevented 
automatic downlo ad o f this picture from the Internet.
Ico n_zip_jumbo

MECH-3-4.0 (REV1) (121010).zip  

APPROVED: HVAC-CROWN 5KV ENCLOSURE 

Download this file 1.48 MB  

Category: -Plan Review APPROVALS 

View all files for this project  

 

This message was sent to Becky Wenger, Bob Talley, Butch Miller, Chris Anderson, Christina McConville, Chuck Gipe, Connie Millard, David Linderman, 
Deborah Gipe, Gene Amrhein, Jay Brown, Kelly Zullig, Kevin Fullerton, Kristine Plankers, Kristofer Kjellman, Lisa Krause, Shirley Deal, Stacey Smith, and 
Todd Eiter. 

Prefer plain text emails?  Delivered by 
Basecamp  

Right-click 
here to  
download 
pictures.  To  
help protect 
your privacy, 
Outlo ok 
prevented 

automatic  
download of 
this pictu re  
from the  
In ternet. 



1

Connie.Millard

From: Lisa Krause <notifications@trbplus.basecamphq.com>

Sent: Wednesday, October 10, 2012 2:36 PM

To: Connie.Millard

Subject: [Walnut Creek Energy Park] A new file has been uploaded

Project: Walnut Creek Energy Park 

Company: TRB and Associates 
 

 

Lisa Krause uploaded a new file:  
Right-click here to download pictures.  To help protect your privacy, Outlook prevented 
automatic downlo ad o f this picture from the Internet.
Ico n_zip_jumbo

MECH-3-5.0 (REV1) (121010).zip  

APPROVED: HVAC-CROWN WT ELECTRICAL ENCLOSURE 

Download this file 1.39 MB  

Category: -Plan Review APPROVALS 

View all files for this project  

 

This message was sent to Becky Wenger, Bob Talley, Butch Miller, Chris Anderson, Christina McConville, Chuck Gipe, Connie Millard, David Linderman, 
Deborah Gipe, Gene Amrhein, Jay Brown, Kelly Zullig, Kevin Fullerton, Kristine Plankers, Kristofer Kjellman, Lisa Krause, Shirley Deal, Stacey Smith, and 
Todd Eiter. 

Prefer plain text emails?  Delivered by 
Basecamp  

Right-click 
here to  
download 
pictures.  To  
help protect 
your privacy, 
Outlo ok 
prevented 

automatic  
download of 
this pictu re  
from the  
In ternet. 



1

Connie.Millard

From: Lisa Krause <notifications@trbplus.basecamphq.com>

Sent: Friday, October 05, 2012 1:31 PM

To: Connie.Millard

Subject: [Walnut Creek Energy Park] A new file has been uploaded

Project: Walnut Creek Energy Park 

Company: TRB and Associates 
 

 

Lisa Krause uploaded a new file:  
Right-click here to download pictures.  To help protect your privacy, Outlook prevented 
automatic downlo ad o f this picture from the Internet.
Ico n_zip_jumbo

STRUC-1-102.0 (REV2) (121005).zip  

APPROVED: FIREWATER ENCLOSURE NORTH ACCESS PLATFORM 

Download this file 20.5 MB  

Category: -Plan Review APPROVALS 

View all files for this project  

 

This message was sent to Becky Wenger, Bob Talley, Butch Miller, Chris Anderson, Christina McConville, Chuck Gipe, Connie Millard, David Linderman, 
Deborah Gipe, Gene Amrhein, Jay Brown, Kelly Zullig, Kevin Fullerton, Kristine Plankers, Kristofer Kjellman, Lisa Krause, Shirley Deal, Stacey Smith, and 
Todd Eiter. 

Prefer plain text emails?  Delivered by 
Basecamp  

Right-click 
here to  
download 
pictures.  To  
help protect 
your privacy, 
Outlo ok 
prevented 

automatic  
download of 
this pictu re  
from the  
In ternet. 



1

Connie.Millard

From: Lisa Krause <notifications@trbplus.basecamphq.com>

Sent: Friday, October 05, 2012 1:19 PM

To: Connie.Millard

Subject: [Walnut Creek Energy Park] A new file has been uploaded

Project: Walnut Creek Energy Park 

Company: TRB and Associates 
 

 

Lisa Krause uploaded a new file:  
Right-click here to download pictures.  To help protect your privacy, Outlook prevented 
automatic downlo ad o f this picture from the Internet.
Ico n_zip_jumbo

STRUC-1-4.0 (REV6) (121005).zip  

APPROVED: FIRWATER PUMP ENCLOSURE FOUNDATION 

Download this file 27.4 MB  

Category: -Plan Review APPROVALS 

View all files for this project  

 

This message was sent to Becky Wenger, Bob Talley, Butch Miller, Chris Anderson, Christina McConville, Chuck Gipe, Connie Millard, David Linderman, 
Deborah Gipe, Gene Amrhein, Jay Brown, Kelly Zullig, Kevin Fullerton, Kristine Plankers, Kristofer Kjellman, Lisa Krause, Shirley Deal, Stacey Smith, and 
Todd Eiter. 

Prefer plain text emails?  Delivered by 
Basecamp  

Right-click 
here to  
download 
pictures.  To  
help protect 
your privacy, 
Outlo ok 
prevented 

automatic  
download of 
this pictu re  
from the  
In ternet. 



1

Connie.Millard

From: Lisa Krause <notifications@trbplus.basecamphq.com>

Sent: Friday, October 05, 2012 10:38 AM

To: Connie.Millard

Subject: [Walnut Creek Energy Park] A new file has been uploaded

Project: Walnut Creek Energy Park 

Company: TRB and Associates 
 

 

Lisa Krause uploaded a new file:  
Right-click here to download pictures.  To help protect your privacy, Outlook prevented 
automatic downlo ad o f this picture from the Internet.
Ico n_zip_jumbo

STRUC-1-63.0 (REV2) (121005).zip  

APPROVED: GSU PLATFORM STEEL 

Download this file 21.2 MB  

Category: -Plan Review APPROVALS 

View all files for this project  

 

This message was sent to Becky Wenger, Bob Talley, Butch Miller, Chris Anderson, Christina McConville, Chuck Gipe, Connie Millard, David Linderman, 
Deborah Gipe, Gene Amrhein, Jay Brown, Kelly Zullig, Kevin Fullerton, Kristine Plankers, Kristofer Kjellman, Lisa Krause, Shirley Deal, Stacey Smith, and 
Todd Eiter. 

Prefer plain text emails?  Delivered by 
Basecamp  

Right-click 
here to  
download 
pictures.  To  
help protect 
your privacy, 
Outlo ok 
prevented 

automatic  
download of 
this pictu re  
from the  
In ternet. 



1

Connie.Millard

From: Lisa Krause <notifications@trbplus.basecamphq.com>

Sent: Friday, October 05, 2012 10:51 AM

To: Connie.Millard

Subject: [Walnut Creek Energy Park] A new file has been uploaded

Project: Walnut Creek Energy Park 

Company: TRB and Associates 
 

 

Lisa Krause uploaded a new file:  
Right-click here to download pictures.  To help protect your privacy, Outlook prevented 
automatic downlo ad o f this picture from the Internet.
Ico n_zip_jumbo

STRUC-1-64.0 (REV3) (121005).zip  

CONDITIONALLY APPROVED: UAT PLATFORM STEEL 

Download this file 21.4 MB  

Category: -Plan Review CONDITIONAL APPROVALS 

View all files for this project  

 

This message was sent to Becky Wenger, Bob Talley, Butch Miller, Chris Anderson, Christina McConville, Chuck Gipe, Connie Millard, David Linderman, 
Deborah Gipe, Gene Amrhein, Jay Brown, Kelly Zullig, Kevin Fullerton, Kristine Plankers, Kristofer Kjellman, Lisa Krause, Shirley Deal, Stacey Smith, and 
Todd Eiter. 

Prefer plain text emails?  Delivered by 
Basecamp  

Right-click 
here to  
download 
pictures.  To  
help protect 
your privacy, 
Outlo ok 
prevented 

automatic  
download of 
this pictu re  
from the  
In ternet. 



1

Connie.Millard

From: Lisa Krause <notifications@trbplus.basecamphq.com>

Sent: Thursday, October 11, 2012 11:31 AM

To: Connie.Millard

Subject: [Walnut Creek Energy Park] A new file has been uploaded

Project: Walnut Creek Energy Park 

Company: TRB and Associates 
 

 

Lisa Krause uploaded a new file:  
Right-click here to download pictures.  To help protect your privacy, Outlook prevented 
automatic downlo ad o f this picture from the Internet.
Ico n_zip_jumbo

STRUC-1-64.0 (REV4) (121011).zip  

APPROVED: UAT PLATFORM STEEL 

Download this file 21.3 MB  

Category: -Plan Review APPROVALS 

View all files for this project  

 

This message was sent to Becky Wenger, Bob Talley, Butch Miller, Chris Anderson, Christina McConville, Chuck Gipe, Connie Millard, David Linderman, 
Deborah Gipe, Gene Amrhein, Jay Brown, Kelly Zullig, Kevin Fullerton, Kristine Plankers, Kristofer Kjellman, Lisa Krause, Shirley Deal, Stacey Smith, and 
Todd Eiter. 

Prefer plain text emails?  Delivered by 
Basecamp  

Right-click 
here to  
download 
pictures.  To  
help protect 
your privacy, 
Outlo ok 
prevented 

automatic  
download of 
this pictu re  
from the  
In ternet. 



1

Connie.Millard

From: Stacey Smith <notifications@trbplus.basecamphq.com>

Sent: Thursday, October 25, 2012 12:02 PM

To: Connie.Millard

Subject: [Walnut Creek Energy Park] A new file has been uploaded

Project: Walnut Creek Energy Park 

Company: TRB and Associates 
 

 

Stacey Smith uploaded a new file:  
Right-click here to download pictures.  To help protect your privacy, Outlook prevented 
automatic downlo ad o f this picture from the Internet.
Ico n_zip_jumbo

STRUC-1-66.0 (REV4) (121025).zip  

APPROVED: CTG Area Access Platforms Location Plan 

Download this file 45.6 MB  

Category: -Plan Review APPROVALS 

View all files for this project  

 

This message was sent to Becky Wenger, Bob Talley, Butch Miller, Chris Anderson, Christina McConville, Chuck Gipe, Connie Millard, David Linderman, 
Deborah Gipe, Gene Amrhein, Jay Brown, Kelly Zullig, Kevin Fullerton, Kristine Plankers, Kristofer Kjellman, Shirley Deal, Stacey Smith, and Todd Eiter. 

Prefer plain text emails?  Delivered by 
Basecamp  

Right-click 
here to  
download 
pictures.  To  
help protect 
your privacy, 
Outlo ok 
prevented 

automatic  
download of 
this pictu re  
from the  
In ternet. 



1

Connie.Millard

From: Lisa Krause <notifications@trbplus.basecamphq.com>

Sent: Wednesday, October 17, 2012 5:51 PM

To: Connie.Millard

Subject: [Walnut Creek Energy Park] A new file has been uploaded

Follow Up Flag: Follow up

Flag Status: Flagged

Project: Walnut Creek Energy Park 

Company: TRB and Associates 
 

 

Lisa Krause uploaded a new file:  
Right-click here to download pictures.  To help protect your privacy, Outlook prevented 
automatic downlo ad o f this picture from the Internet.
Ico n_zip_jumbo

STRUC-1-75.0 (REV4) (121017).zip  

APPROVED: MISCELLANEOUS STEEL 

Download this file 39.1 MB  

Category: -Plan Review APPROVALS 

View all files for this project  

 

This message was sent to Becky Wenger, Bob Talley, Butch Miller, Chris Anderson, Christina McConville, Chuck Gipe, Connie Millard, David Linderman, 
Deborah Gipe, Gene Amrhein, Jay Brown, Kelly Zullig, Kevin Fullerton, Kristine Plankers, Kristofer Kjellman, Lisa Krause, Shirley Deal, Stacey Smith, and 
Todd Eiter. 

Prefer plain text emails?  Delivered by 
Basecamp  

Right-click 
here to  
download 
pictures.  To  
help protect 
your privacy, 
Outlo ok 
prevented 

automatic  
download of 
this pictu re  
from the  
In ternet. 



1

Connie.Millard

From: Lisa Krause <notifications@trbplus.basecamphq.com>

Sent: Tuesday, October 09, 2012 11:57 AM

To: Connie.Millard

Subject: [Walnut Creek Energy Park] A new file has been uploaded

Project: Walnut Creek Energy Park 

Company: TRB and Associates 
 

 

Lisa Krause uploaded a new file:  
Right-click here to download pictures.  To help protect your privacy, Outlook prevented 
automatic downlo ad o f this picture from the Internet.
Ico n_zip_jumbo

STRUC-1-82.0 (REV1) (121009).zip  

APPROVED: PLANT SUMP 

Download this file 2.22 MB  

Category: -Plan Review APPROVALS 

View all files for this project  

 

This message was sent to Becky Wenger, Bob Talley, Butch Miller, Chris Anderson, Christina McConville, Chuck Gipe, Connie Millard, David Linderman, 
Deborah Gipe, Gene Amrhein, Jay Brown, Kelly Zullig, Kevin Fullerton, Kristine Plankers, Kristofer Kjellman, Lisa Krause, Shirley Deal, Stacey Smith, and 
Todd Eiter. 

Prefer plain text emails?  Delivered by 
Basecamp  

Right-click 
here to  
download 
pictures.  To  
help protect 
your privacy, 
Outlo ok 
prevented 

automatic  
download of 
this pictu re  
from the  
In ternet. 



1

Connie.Millard

From: Lisa Krause <notifications@trbplus.basecamphq.com>

Sent: Friday, October 05, 2012 1:08 PM

To: Connie.Millard

Subject: [Walnut Creek Energy Park] A new file has been uploaded

Project: Walnut Creek Energy Park 

Company: TRB and Associates 
 

 

Lisa Krause uploaded a new file:  
Right-click here to download pictures.  To help protect your privacy, Outlook prevented 
automatic downlo ad o f this picture from the Internet.
Ico n_zip_jumbo

STRUC-1-96.0 (REV2) (121005).zip  

APPROVED: FIREWATER PUMP ENCLOSURE STEEL 

Download this file 27.4 MB  

Category: -Plan Review APPROVALS 

View all files for this project  

 

This message was sent to Becky Wenger, Bob Talley, Butch Miller, Chris Anderson, Christina McConville, Chuck Gipe, Connie Millard, David Linderman, 
Deborah Gipe, Gene Amrhein, Jay Brown, Kelly Zullig, Kevin Fullerton, Kristine Plankers, Kristofer Kjellman, Lisa Krause, Shirley Deal, Stacey Smith, and 
Todd Eiter. 

Prefer plain text emails?  Delivered by 
Basecamp  

Right-click 
here to  
download 
pictures.  To  
help protect 
your privacy, 
Outlo ok 
prevented 

automatic  
download of 
this pictu re  
from the  
In ternet. 



1

Connie.Millard

From: Stacey Smith <notifications@trbplus.basecamphq.com>

Sent: Friday, October 19, 2012 6:15 PM

To: Connie.Millard

Subject: [Walnut Creek Energy Park] A new file has been uploaded

Project: Walnut Creek Energy Park 

Company: TRB and Associates 
 

 

Stacey Smith uploaded a new file:  
Right-click here to download pictures.  To help protect your privacy, Outlook prevented 
automatic downlo ad o f this picture from the Internet.
Ico n_zip_jumbo

STRUC-1-GE-001 (REV1) (121019).zip  

APPROVED: General Arrangements - GE 

Download this file 49.1 MB  

Category: -Plan Review APPROVALS 

View all files for this project  

 

This message was sent to Becky Wenger, Bob Talley, Butch Miller, Chris Anderson, Christina McConville, Chuck Gipe, Connie Millard, David Linderman, 
Deborah Gipe, Gene Amrhein, Jay Brown, Kelly Zullig, Kevin Fullerton, Kristine Plankers, Kristofer Kjellman, Shirley Deal, Stacey Smith, and Todd Eiter. 

Prefer plain text emails?  Delivered by 
Basecamp  

Right-click 
here to  
download 
pictures.  To  
help protect 
your privacy, 
Outlo ok 
prevented 

automatic  
download of 
this pictu re  
from the  
In ternet. 



1

Connie.Millard

From: Lisa Krause <notifications@trbplus.basecamphq.com>

Sent: Wednesday, October 03, 2012 5:34 PM

To: Connie.Millard

Subject: [Walnut Creek Energy Park] A new file has been uploaded

Project: Walnut Creek Energy Park 

Company: TRB and Associates 
 

 

Lisa Krause uploaded a new file:  
Right-click here to download pictures.  To help protect your privacy, Outlook prevented 
automatic downlo ad o f this picture from the Internet.
Ico n_zip_jumbo

TSE-5-11.0 (REV0) (121003).zip  

APPROVED: SWTICHYARD RELAY SETTINGS 

Download this file 19.5 MB  

Category: -Plan Review APPROVALS 

View all files for this project  

 

This message was sent to Becky Wenger, Bob Talley, Butch Miller, Chris Anderson, Christina McConville, Chuck Gipe, Connie Millard, David Linderman, 
Deborah Gipe, Gene Amrhein, Jay Brown, Kelly Zullig, Kevin Fullerton, Kristine Plankers, Kristofer Kjellman, Lisa Krause, Shirley Deal, Stacey Smith, and 
Todd Eiter. 

Prefer plain text emails?  Delivered by 
Basecamp  

Right-click 
here to  
download 
pictures.  To  
help protect 
your privacy, 
Outlo ok 
prevented 

automatic  
download of 
this pictu re  
from the  
In ternet. 
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